

An Analysis of the Projected Manpower Requirements for the Shuttle Processing Contract

NSTS Engineering Integration Office
Astronaut Office

February 1988



National Aeronautics and
Space Administration

Lyndon B. Johnson Space Center
Houston, Texas

NATIONAL SPACE TRANSPORTATION SYSTEM

AN ANALYSIS OF THE PROJECTED MANPOWER REQUIREMENTS FOR THE
SHUTTLE PROCESSING CONTRACT

TEAM MEMBER CONCURRENCE

Concurrence: Thomas S. Foster
Thomas S. Foster-JSC-BT2/TN2

Concurrence: John W. Harden
John W. Harden-KSC/AM

Concurrence: Malcolm L. Peterson
Malcolm L. Peterson-HQS-B

Concurrence: Norman B. Starkey
Norman B. Starkey-HQS-MOK

Concurrence: Richard P. Schneider
Richard P. Schneider-HQS-BRC

Approved: James C. Adamson
James C. Adamson-JSC-WA/CB
Chairman

CONTENTS

Section		Page
1	<u>EXECUTIVE SUMMARY</u>	1-1
2	<u>PURPOSE</u>	2-1
3	<u>SCOPE</u>	3-1
4	<u>METHODOLOGY</u>	4-1
4.1	TEAM COMPOSITION	4-1
4.2	ACTIVITIES	4-1
4.3	APPROACH	4-1
5	<u>DISCUSSION OF SHUTTLE PROCESSING CONTRACT</u>	5-1
5.1	BACKGROUND	5-1
5.2	CONTRACT SCOPE	5-1
5.3	CONTRACT FORM	5-2
5.4	REVIEWS OF SPC PERFORMANCE	5-2
5.5	LSOC MANPOWER ESTIMATES	5-3
6	<u>CHARACTERIZATION OF THE WORK FORCE</u>	6-1
6.1	OVERVIEW	6-1
6.2	ASSUMPTIONS USED TO TAILOR THE WORKFORCE	6-1
6.3	DISTRIBUTION OF THE WORKFORCE ACROSS FACILITIES	6-3
6.4	SENSITIVITY OF WORKFORCE REQUIREMENTS TO FLIGHT RATE	6-3
6.5	THE RELATIONSHIP OF SHIFTING ASSUMPTIONS TO MANPOWER	6-7
6.6	EFFECTS OF UNPLANNED WORK	6-11
6.7	CHANGES IN THE OPERATION SINCE STS 51-L	6-12
7	<u>DETAILED DESCRIPTION OF THE WORK FORCE</u>	7-1
7.1	OVERVIEW OF TOTAL CONTRACT AND DIVISIONAL BREAKDOWN	7-1
7.2	XX-XX BUSINESS MANAGEMENT	7-7
7.3	11-XX SHUTTLE DATA SYSTEMS	7-26
7.4	15-XX SHUTTLE/PAYLOAD INTEGRATION	7-31
7.5	16-XX OPERATIONS CONTROL	7-37
7.6	17-XX SHUTTLE AND GROUND SUPPORT ENGINEERING	7-46
7.6.1	<u>Process Engineering</u>	7-46
7.6.2	<u>Ground Systems Design Engineering (Sustaining Engineering)</u>	7-47
7.7	2X-XX KSC OPERATIONS	7-61
7.8	24-XX MORTON THIOKOL	7-71
7.9	3X-XX SUPPORT OPERATIONS	7-77
7.9.1	<u>Grumman Technical Services</u>	7-77
7.10	40-XX LOGISTICS	7-95
7.11	50-XX SAFETY, RELIABILITY, MAINTAINABILITY, AND QUALITY ASSURANCE	7-101

Section		Page
8	<u>POTENTIAL THREATS TO PROJECTED MANNING LEVELS</u>	
8.1	GENERAL	8-1
8.2	SUSTAINING ENGINEERING	8-1
8.3	PROCESS ENGINEERING	8-1
8.4	LOGISTICS	8-1
8.5	SAFETY, RELIABILITY AND QUALITY ASSURANCE	8-2
8.6	MORTON THIOKOL OPERATIONS	8-2
8.7	OPERATIONS (OPF)	8-2
8.8	SHUTTLE/PAYLOAD INTEGRATION	8-3
9	<u>FINDINGS</u>	9-1
10	<u>CONCLUSION</u>	10-1
Appendix A	ACRONYMS	A-1

TABLES

Table		Page
1-1	Changes in manpower levels from pre-STs 51-L . . .	1-2
6-1	Space Shuttle Orbiter processing rate	6-2
6-2	SPC personnel distribution by site	6-4
6-3	SPC manpower bottoms-up review shifting assumptions for FY 1990	6-6
6-4	SPC manning levels	6-8
7-1	SPC manpower bottoms-up analysis	7-3
7-2	Business Management manpower bottoms-up analysis .	7-10
7-3	Business Management breakdown by department	7-11
7-4	Shuttle Data Systems manpower bottoms-up analysis .	7-28
7-5	Shuttle Data Systems breakdown by department . . .	7-29
7-6	Shuttle/Payload Integration manpower bottoms-up analysis	7-33
7-7	Shuttle/Payload Integration breakdown by department	7-34
7-8	Operations Control manpower bottoms-up analysis . .	7-39
7-9	Operations Control breakdown by department	7-40
7-10	Shuttle and Ground Support Engineering manpower bottoms-up analysis	7-50
7-11	Shuttle and Ground Support Engineering breakdown by department	7-51
7-12	KSC Operations manpower bottoms-up analysis	7-64
7-13	KSC Operations breakdown by department	7-65
7-14	Morton Thiokol manpower bottoms-up analysis	7-73
7-15	Morton Thiokol breakdown by department	7-74
7-16	Support Operations manpower bottoms-up analysis . .	7-81
7-17	Support Operations breakdown by department	7-84
7-18	Logistics manpower bottoms-up analysis	7-97
7-19	Logistics breakdown by department	7-98
7-20	Safety, Reliability, Maintainability, and Quality Assurance manpower bottoms-up analysis	7-104
7-21	Safety, Reliability, Maintainability, and Quality Assurance breakdown by department	7-105

FIGURES

Figure		Page
6-1	Average overtime for August 1985 to January 1986 .	6-7
6-2	Shift distribution	6-9
6-3	Workforce characterization	6-13
7-1	SPC Organization chart	7-2
7-2	Business Management organizational chart	7-8
7-3	Shuttle Data Systems organizational chart	7-27
7-4	Shuttle/Payload Integration organizational chart	7-32
7-5	Operations Control organizational chart	7-38
7-6	Shuttle and Ground Support Engineering organizational chart	7-49
7-7	KSC Operations organizational chart	7-62
7-8	Morton Thiokol organizational chart	7-72
7-9	Support Operations organizational chart	7-79
7-10	Logistics organizational chart	7-96
7-11	Safety, Reliability, Maintainability, and Quality Assurance organizational chart	7-103

SECTION 1
EXECUTIVE SUMMARY

As a consequence of the significant increase in the planned levels of manpower on the Shuttle Processing Contract (SPC) at the Kennedy Space Center (KSC) projected in Program Operating Plan (POP) 87-1, the Director of the National Space Transportation System (NSTS) directed that a detailed review of the SPC manpower be undertaken. A review team was formed, headed by Jim Adamson and composed of representatives from NASA Headquarters (Norm Starkey/MOK, Richard Schneider/BR, Mal Peterson/B) and Level II (Jim Adamson, Tom Foster). Detailed briefings were given to the review group by KSC personnel, with participation by the Lockheed Space Operations Company (LSOC), during the June 8-16 period. Further meetings with KSC personnel were held in mid-July. This report provides the background, analyses, and findings of the team.

In the six month period (August 1985 through January 1986) prior to the loss of the Challenger and its crew on Space Transportation System (STS) 51-L, the average headcount of LSOC and its team members (Grumman Aerospace Corporation, Morton Thiokol, and Pan American World Airways) was 6,117. At that time, the average launch rate was about one per month. Considerable overtime was required of the contractor workforce to achieve the launch rate, resolve hardware and launch system anomalies, and accomplish the directed modifications to the STS hardware. For example, after segregating the indirect personnel (413), those on leave without pay (LWOP) (56), and other fund sources (DOD, Centaur modifications and other Shuttle production and operational capability activities), the remaining direct headcount required for Shuttle operations in that period was 5,264. Factoring in overtime, the direct equivalent manpower was 6,022. Overtime percentages worked in vehicle processing and areas that directly support vehicle processing averaged over 20 percent.

After STS 51-L, a number of intensive reviews were conducted of the manner in which the Shuttle processing operations were conducted at KSC. The Presidential Commission on the Space Shuttle Challenger Accident criticized the level of overtime required by the SPC workforce in the period leading up to STS 51-L. The NASA prelaunch activities team report (included as an appendix in the Rogers Commission report) indicated that, "Problems found with paper, workmanship, lack of thorough understanding of requirements and configuration may well have their roots in the overloading of the available workforce. External factors such as late requirements also affect the efficient utilization of the available workforce, as well as inducing schedule perturbations that tend to exacerbate the problem of improper documentation discipline."

The corollary KSC report of the "Paperwork and Preparedness Review Teams," published February 20, 1987, resulted in three major findings: (1) paperwork systems should be enhanced to provide improved understanding and control; (2) KSC personnel should be thoroughly trained in procedures for origination, handling, and closure of paperwork; and (3) paper handling documentation instructions required updating and clarification.

The third significant analysis was performed on the SPC by a team led by Mr. Roy Estess. This review recommended that the SPC be retained, but also recommended (1) a substantial increase in interaction with design agencies, (2) stronger involvement in processing by engineering and quality assurance, (3) increased and improved training to assure discipline and performance, (4) adoption of a hybrid stationizing approach, (5) improved paper systems, and (6) focused attention of test preparation sheet (TPS) paper and (QA) oversight.

The findings and recommendations of these review teams played a significant role in the recommendation for SPC manpower levels, as reflected in the current KSC assessment. In total, KSC presented the team with a comparison which projected an SPC headcount level of 7,512 in FY 1990 against the 6,117 in the period prior to STS 51-L. This represents a 23 percent increase. If the overtime differences are factored in, the real growth in equivalent manpower is only 10 percent. However, for just Shuttle operations, the difference between 6,907 Equivalent Persons (EP's) and the figure of 6,022 EP's before STS 51-L represents an increase of 15 percent. Note that the key assumption is that the increase in headcount enables the overtime to be reduced to the 1 percent level by FY 1990.

For the same two periods, the changes, by organization or an equivalent, in total and for Shuttle Operations are shown in Table 1-1.

TABLE 1-1.- Changes in manpower levels from pre-STS 51-L to FY 1990.

Organization	Total, percent	Operations, percent
Sustaining Engineering	+ 134	+ 277
Process Engineering	+ 45	+ 55
Payload Integration	+ 21	+ 22
Support Operations	+ 10	+ 22
SR&QA	+ 19	+ 20
Shuttle Data Systems	+ 7	+ 10
Operations Control	+ 19	+ 20
Logistics	- 13	- 15
Shuttle Operations	- 6	- 6
Grumman launch processing system (LPS)	+ 3	+ 3
Operation and Maintenance (O&M)		
Morton Thiokol	+ 8	+ 8
Business Management	- 1	- 16

(Note that in Sustaining Engineering, and to lesser extents, in Logistics and in Support Operations, the comparisons are misleading to the extent that the SPC has recently assumed responsibilities which KSC previously

contracted for with other contractors-principally Planning Research Corporation (PRC). The Sustaining Engineering comparison would show an increase of 36 percent vs. the 134 percent indicated above if the PRC vs. SPC adjustment were used to normalize the data.)

The key reasons for these changes stem from the premise that the pre-STS 51-L manpower for engineering/quality control (QC) planning and control supporting the "hands-on" processing operations, the closed loop Operations and Maintenance Requirements Specification (OMRSD) for ground support equipment (GSE), and the facility GSE Operation and Maintenance (O&M) have to be augmented to meet the STS program emphasis following STS 51-L on the elimination of risk and on increased design center involvement in operations.

Our review, however, indicates that the revised estimates are only best estimates with significant inherent assumptions which are open to change. A key concern has to do with overtime assumptions. KSC plans to augment the workforce manning levels to achieve a 1 percent overtime goal in FY 1989, down from 5 percent in FY 1988. However, a 1 percent overtime rate is not regarded as achievable by both LSOC and KSC personnel, who believe 5 percent is more realistic. What is not clear is what KSC considers the appropriate manpower level, the 7,512 headcount plus 1 percent overtime, a higher level based on taking into account a greater overtime rate (such as 5 percent), or the 7,386 headcount with 1 percent overtime brought forward in POP 87-2. The dollar impact between the first two manpower levels amounts to about \$16 million.

In addition, caveats are attached and assumptions are made which will affect these manning levels. Two caveats which could increase the estimate are: (1) no allowance is made for alterations in solid rocket motor (SRM) processing requirements which add work to the current timelines; and (2) implementation of the System Integrity and Assurance Program's (SIAP's) requirements for greater design center involvement and additional reporting requirements has not been factored in. With regard to the second caveat, KSC personnel noted that the need to obtain design centers' approvals could have a negative effect on processing timelines. Unless schedule is made the variable, overtime and additional staffing will be required to adhere to launch dates.

Four key assumptions which could be considered conservative are: (1) there will be a continuing high level of modifications to the Orbiters; (2) increased manning levels attributable to an explicit allowance for training do not translate into improved workforce expertise and resultant efficiencies; (3) in design engineering, there will be a constant level of modifications to KSC facilities and equipment even after return to flight (RTF) modifications are completed; and (4) the high level of emphasis placed on paperwork improvements (clarification of procedures) during the downtime does not improve workforce efficiency.

The review team has concluded that the central issue is the level of changes to flight and ground systems which will be required in the future. The comparison to the period immediately preceding STS 51-L to FY 1990 usually

cites the roughly comparable flight rates of one per month. Our review has identified activity levels, not flight rate, as the key variable. After making allowances for the increase in specific areas such as the presence of engineers on the floor or a 3.5:1 ratio of Orbiter Processing Facility (OPF) technicians to inspectors, the need to make further manpower increases or the possibility of reductions centers around the number of changes, their magnitudes, and the timelines of the implementing paper and hardware. In the face of no guidance to the contrary, KSC has assumed that the level of changes will be close to the period preceding STS 51-L.

SECTION 2

PURPOSE

The purpose of this review is to provide NASA management with an assessment of the need for the substantial increase in manpower level required for Shuttle processing at the Kennedy Space Center after the Space Shuttle has returned to flight operations. The review focused on obtaining a detailed understanding of the relationship between work requirements and associated manpower levels, comparing the situation in the six months prior to STS 51-L (January 1986) to that now projected for FY 1990. Finally, this report was generated to preserve the information gathered during detailed fact finding. It is hoped that this document will serve as a future reference for Shuttle processing manpower requirements.

SECTION 3
SCOPE

The scope of this review has been limited to a comparison of the actual manpower requirements for the six month period immediately preceding STS 51-L to the projected requirements for the first quarter of FY 1990. The review was conducted at a detailed level consistent with the organizational structure of the SPC. Functions, tasks, cost drivers, new work content, and work volume indicators were identified. The findings and recommendations generated by external and internal reviews (The Rogers Commission, The Congressional staff, The Aerospace Safety Advisory Panel, The Estess Team, and KSC's internal review) were also analyzed.

As noted previously, the first quarter of FY 1990 was presented as a basis for comparison by KSC. The team did examine data for the period of time from the present to October 1989 to identify the impacts of changing shifting and overtime assumptions.

The manpower data presented by KSC reflects current program requirements and stated assumptions. It does not reflect unapproved programs or potential threats which may subsequently impact SPC requirements. The KSC position reflects its own detailed review of the contract proposal submitted by LSOC for the current option period.

We noted that there is incomplete understanding on KSC's part of the potential impact of the Systems Integrity and Assurance Program (SIAP). The relationship of the augmented design center involvement (including the Launch Site Support contracts) to SPC manpower was examined, but KSC personnel were unclear as to its impact, except to point out that the degree of the design centers' involvement in the approval of test procedures, data analysis, etc. could pose a threat to the timely accomplishment of processing schedules.

SECTION 4 METHODOLOGY

4.1 TEAM COMPOSITION

The SPC manpower review team was composed of

- Jim Adamson, Astronaut, assigned to Level II Engineering Integration Office
- Mal Peterson, Assistant Comptroller for Program Status Review and Cost Assessment, NASA Headquarters
- Norm Starkey, Acting Chief for KSC Operations, Operations Utilization Division, Office of Space Flight
- Richard Schneider, Program Analyst, Resources Analysis Division, Office of the NASA Comptroller
- Tom Foster, Program Analyst, Level II Program Control Office

The team was assisted by a number of KSC personnel, including Jack Harden, John McBrearty and Doug Moody. In particular, we appreciate the secretarial support provided by Shirley Beck.

4.2 ACTIVITIES

KSC personnel made presentations on each SPC organization on June 9-10. From June 11-16, the team members conducted interviews with KSC and LSOC personnel. From July 6-10, several team members attended the POP 87-2 review to obtain additional information. The team convened again from July 14-16 to write its final report.

4.3 APPROACH

The team was briefed by KSC personnel on the comparative SPC headcounts for the two periods previously mentioned. Since a key factor in the projected headcount increase for FY 1990 was a reduction in the level of overtime experienced in the base period, the team collected data on the actual overtime. In addition, LSOC's organization had undergone relatively minor changes. At the team's request, LSOC provided the appropriate adjustments to the pre-STS 51-L data to allow the explanations of changes to be made without concurrent explanations of organizational changes.

KSC also identified areas where the SPC had been recently assigned responsibilities previously conducted by other KSC contractors. For example, LSOC will be performing certain logistics engineering tasks (for KSC equipment) which PRC previously performed. In addition, communications design tasks for the entire KSC operation have also been assigned to LSOC.

In Sustaining Engineering (design engineering), there are a number of tasks that were relating to troubleshooting and redesign of GSE/facilities, previously performed by PRC and civil service personnel. The original concept was that after PRC had completed the design and oversight of the implementation, SPC would only have to assume the maintenance of the equipment and facilities. KSC/Design Engineering (DE) now argues that the approximately 100 man-years of effort annually should be carried forward to the SPC. This is regarded by KSC as a "transfer," but the team believes it more appropriately reflects a change in the planned scope of work for the future.

The team also endeavored to determine and analyze the level of manpower required for "core" operations. The concept of a core addresses the key issue of the sensitivity of the manpower level to flight rate. After extended discussions, the team requested that KSC and LSOC rework their previous efforts in this direction to identify the manpower associated with a "minimum processing level." The groundrules provided by the team to KSC were stated as follows:

"All facilities open to support Shuttle operations which would be open during full-up processing except at appropriately reduced manning levels required to support one vehicle flow operations and 1 to 4 flights per year."

Data was also collected on a per-shift basis to identify the proportions of the work force working first, second, and third shifts.

Discussions with KSC personnel were held on experienced turn-around times, projected flight rate capability, and labor rates. The team discovered that the historical data base did not facilitate the analysis of the labor required for processing anomalies, orbiter mod traffic, change requirements, and "unplanned" work.

The team identified a number of areas in which changes in operating approach and assumptions have been made: Increased interaction with design centers and their element contractors; a return to having engineering presence on the OPF floor instead of having "supertechs" capable of interpreting work authorization documents; increased staffing levels to minimize overtime; more attention to the criticality of GSE, including going to a closed-loop OMRSD approach; emphasis on training the workforce, both on the job and in the classroom, including the use of simulation techniques for Launch Control Center (LCC) operators; the adoption of an "Apollo-type" QC inspector to OPF technician ratio (1:3.5); the adoption of a rigorous Orbiter structural inspection program; and greatly increased emphasis on the paper systems, from generation of work authorization documents to monitoring systems and formal pre-move reviews where open work papers have to be closed out.

SECTION 5 SHUTTLE PROCESSING CONTRACT

5.1 BACKGROUND

The Shuttle Processing Contract (SPC) was signed September 23, 1983 with a team headed by Lockheed Space Operations Company. The LSOC team is composed of LSOC, Grumman Aerospace, Morton Thiokol, and Pan American World Airways. The manpower figures referenced in this report cover the activities of the four team members.

In addition, there are currently seven minor subcontracts (booked as other direct costs) with Rocketdyne, Bionetics, EG&G, BAMSI, Unified Services, USBI, and Wiltech. Their total manpower amounts to approximately 300 persons.

After the contract award, the SPC gradually assumed the responsibilities of the incumbent contractors. The transition was completed by April 1984. The basic contract period was for three years, through September 1986. A firm option for an additional three years was also negotiated.

Although it was recognized at the time that the Space Shuttle was still in a developmental phase, NASA assumed that the Shuttle would evolve quickly into a relatively mature operational system. Airline-type operations were cited as an eventual goal, where processing operations and the supporting facilities and equipment would be standardized. This assumption carried with it the belief that the Space Shuttle program had to avoid constant reengineering to achieve rapid turnaround times and cost efficiencies. The degree of engineering involvement was to be minimized over time, and the typical aerospace reliance on pervasive quality control inspectors would also evolve to higher ratios of hands-on workers (technicians) to inspectors. Paperwork systems which were predominantly done by hand would be automated.

5.2 CONTRACT SCOPE

The areas of responsibility for the LSOC team are: Lockheed, prime; Grumman, Launch Processing System Operation and Maintenance (O&M); Morton-Thiokol, Solid Rocket Booster (SRB) and External Tank (ET) processing; and, Pan Am airline, methods and techniques. Lockheed is responsible for all Shuttle processing activities at KSC (and Vandenberg Air Force Base, under a separate schedule), including receipt, processing, directed modifications to and integration of all system elements (Orbiter, ET, solid rocket motors (SRM's), and SRB hardware) in preparation for launch; Orbiter to cargo integration and validation; launch, landing, and recovery operations (except for the SRB retrieval); and operation and maintenance and design modifications for assigned facilities, support equipment, and systems (such as communications).

KSC's intent over time has been to make the SPC "self-sufficient" by moving work previously performed by other contractors at KSC and Orbiter logistics responsibility to positions under the SPC. The scope of work assigned to the SPC has increased accordingly, with concomitant manpower increases. As an example, communications design and implementation activities have been recently assigned to the SPC, requiring an increase of 56 persons. This work was previously carried out by four contractors working for KSC's Design Engineering organization.

5.3 CONTRACT FORM

At inception, the SPC contract for the transition period October 1983 to March 1984 was a cost plus award fee (CPAF). From April 1984 to early 1986, the contract had a cost plus incentive fee/award fee arrangement. The incentive fee was based on the number of successfully completed missions, factored by the contractor's share of variances from the target cost. The latter was designed to create the incentive for a rapid transition to efficient operations. At the time of STS 51-L, LSOC was overrunning the target cost by about 10 percent. After STS 51-L, the change in the nature of the operations necessitated a change in the contract form to a fixed fee/award fee arrangement for the remaining period, through September 1986. The three-year follow-on contract has also been changed, to a CPAF with a maximum award fee of 8.5 percent.

The scope of work and the cost for the follow-on contract is now being negotiated with LSOC, with the manpower and cost reflecting the changes in the operational approach and philosophy as well as the launch rate. LSOC submitted a proposal for the scope of work, as understood in October 1986. Since that time, LSOC has revised its proposal several times to reflect further changes in the STS-26 launch date, additional scheduled work, and revised assumptions about the manning levels required to meet new program requirements. The current LSOC proposed manpower levels and the previous estimates are discussed below in Section 6.5.

5.4 REVIEWS OF SPC PERFORMANCE

As previously indicated, a number of groups have reviewed the KSC operations conducted under the SPC. These reviews led to findings of significant deficiencies in many areas. Correction of these deficiencies has, as already noted, led directly to increases in future manpower projections. The deficiencies listed below have been selected from the review groups' reports as having the largest impacts on SPC manpower requirements.

1. Excessive reliance on overtime over an extended period of time, leading to diminished workforce performance as worker fatigue became a factor.
2. Insufficient numbers of engineering personnel in an overall sense, and particularly a lack of subsystem processing engineerings being present in the immediate workplace (largely in the OPF).

3. Inadequate engineering involvement in vehicle processing planning and schedule integration.
4. Insufficient staffing of liaison engineering personnel for 7-day/3-shift (7/3) coverage at Vehicle Assembly Building (VAB) and the Space Shuttle Launch pads.
5. The lack of timely quality engineering availability at the launch control complex and pads.
6. Insufficient numbers of quality inspectors (QI's) and the lack of QI specialization.
7. The failure to anticipate potential future problems and areas requiring corrective actions due to not having done reliability engineering failure modes and effects analyses (FMEA's).
8. The need for simulation training of firing room personnel at subsystem and full-up integrated levels.
9. Cumbersome, poor-quality, inadequately disciplined paper systems; the need for revisions to Operations and Maintenance Requirements Specification (OMRS), Operations and Maintenance Instruction (OMI), and control documents.
10. The lack of timely problem-trend data; the lack of systems for overall quality measurement.
11. The lack of a closed-loop system for tracking and verifying requirements, including waivers and exceptions.
12. The failure to maintain currency on GSE OMRSD's and with less discipline, compared to flight vehicle OMRSD's.
13. The need for improved discipline and training of the technician workforce.
14. The failure to close open work and disposition open paper prior to key milestones (e.g., OPF rollout).
15. Insufficient involvement by design center contractors in all phases of operations.

5.5 LSOC MANPOWER ESTIMATES

As noted above, KSC and LSOC are currently negotiating the change (Change Order 143) to the previously definitized contract option for the October 1986 to September 1989 period of performance. KSC informed the team that the manpower levels proposed by LSOC in its October 1986 proposal were regarded by KSC as significantly understated. KSC's contract manager representatives (CMR's) believed that the proposed levels represented a top

management judgement which did not adequately reflect the concerns of LSOC's departmental managers.

As a result, the team met privately with LSOC management (Mr. Oppliger and Mr. Peasinger) on June 12, 1987. They indicated that the absence of a detailed understanding of the changes in operational approach and requirements had led them to reject the submissions from their department heads in favor of a parametrically-derived estimate. The difference in FY 1989 average staffing levels was approximately 1,000 in headcount - 7,000 for the parametric estimate vs. 8,000 from the department heads. (These figures include all fund sources and directs, not just Shuttle operations.) LSOC has since submitted revised proposal of 7,267 and plans to incorporate further changes to bring the total to about 7,500. These changes reflect a series of discrete requirements changes as well as an improved understanding of the engineering, data systems, and Safety, Reliability, and Quality Assurance (SR&QA) tasks. Although differences at the departmental level still exist with the KSC Contract Manager Representative (CMR) evaluations, the total levels are consistent with KSC's estimate of a 7,512 manning level for FY 1990.

It is worth noting that both LSOC and KSC management agree completely that the manning levels should be predicated on an assumption that the flight hardware, facilities, and equipment will experience continuing high modification rates. The LSOC representatives also indicated that the assumption of a 1 percent overtime rate across the total workforce in FY 1990 is probably unrealistic. They expect the overtime rates to increase, reflecting the desire for improvements in vehicle processing flowtimes.

SECTION 6

CHARACTERIZATION OF THE WORKFORCE

6.1 OVERVIEW

A description of the workforce and how it is tailored to support Shuttle processing operations is required to understand the SPC manpower drivers and the workforce sensitivity to flight rate. This description includes kinds and distribution of skills, shifting methods and overtime rates, and changes in the character of the post-STS 51-L operations. This description is preceded by some of the underlying assumptions about the nature of the processing operations and what distinguishes them from other production operations, such as an assembly line.

6.2 ASSUMPTIONS USED TO TAILOR THE WORKFORCE

As the responsible center for launch and landing operations, KSC has facilities which, depending upon fleet size, are capable of achieving a given flight rate. The SPC workforce is tailored to man these facilities as necessary to produce those flights. The maximum flight rate is dependent upon the turnaround time (TAT), the facilities, and the fleet size. The TAT, exclusive of mission and landing-site-to-launch-site transportation time, is a function of the serial processing time required as the vehicle and payload are processed through the OPF, the VAB, and the pad. Since mission and transportation are relatively small time increments, processing time represents the critical path for achieving the maximum flight rate.

Theoretically, maximum operational efficiency in a multi-vehicle operation is realized by creating a mix of vehicles, facilities, and personnel levels such that all processing operations are on the critical path simultaneously. Idle time would be nil. That type of efficiency can be realized only if processing times can be predetermined with sufficient advance notice. As a result of modification (mod) traffic and special test requirements, that has not been the case with the NSTS program, and there is no reason to believe that this historical problem will not continue for at least the next few years. It is certainly the largest single driver for flight rate.

Experience indicates that the time required to process the Orbiters through the OPF governs the flight rate, as shown in Table 6-1. Not counting first flows and major mods of orbiter vehicles, the OPF times for previous flights average 44 workdays, with a standard deviation of 18 days. The VAB has typically run 7 days, with a standard deviation of 3 days, and the pad, 25 days, with a standard deviation of 13 days. The OPF processing time, however, is determined by the amount of recurring and nonrecurring operations (mods, special test requirements) required. Fully manning this facility is essential to assure that the recurring and nonrecurring operations consume the least possible time. The manpower levels are, therefore, more a function of optimizing the utilization of this facility, with flight rate being a product of the processing requirements.

TABLE 6-1.- SPACE SHUTTLE ORBITER PROCESSING RATE

Flight	date	OPF days	VAB days	PAD days
1	4-12-81	F531	F33	F104
2	11-12-81	99	18	70
3	3-22-82	55	12	30
4	6-27-82	41	7	29
5	11-11-82	48	9	45
6	4-4-83	F123	F6	F115
7	6-18-83	34	5	21
8	8-30-83	26	4	25
9	11-28-83	82	12	34
41-B	2-3-84	52	6	22
41-C	4-6-84	31	4	18
41-D	8-30-84	F123	F15	F72
41-G	10-5-84	53	5	22
51-A	11-8-84	34	5	17
51-C	1-24-85	31	5	20
Scrub		57	5	20
51-D	4-12-85	53	5	15
51-B	4-29-85	31	4	15
51-G	6-17-85	37	7	14
51-F	7-29-85	39	5	31
51-I	8-27-85	27	7	22
51-J	10-3-85	F84	F14	F34
61-A	10-30-85	35	4	14
61-B	11-26-85	27	4	15
61-C	1-12-86	M103	M6	M34
51-L	1-28-86	31	5	28
Average days		44	7	25
Standard deviation		18	3	13

F - FIRST FLIGHT OF VEHICLE
M - FIRST FLIGHT FOLLOWING MAJOR MOD

NOTE: The average days and standard deviation figures are exclusive of first flights and major mod flows.

Accordingly, the processing workforce must be capable of supporting an around-the-clock operation at all times in the OPF.

More flexibility is assumed in the VAB and pad operations, where surge requirements predominate, and in areas like payload integration. In these areas, manpower levels sufficient to support 5-day/2-shift (5/2) operations are usually required, with surge requirements handled by cross-utilization and swing shifting. On one of the pads, for example, operations requiring 7/3 schedules can be accommodated by using personnel from the other pad, temporarily suspending mods and pad maintenance.

6.3 DISTRIBUTION OF THE WORKFORCE ACROSS FACILITIES

Although the OPF, the VAB, and the pads are focal points, the manpower in these facilities comprises only a fraction of the total workforce required to process the Space Shuttle. Table 6-2 shows the distribution of SPC manpower at KSC.

6.4 SENSITIVITY OF WORKFORCE REQUIREMENTS TO FLIGHT RATE

Although flight rate is the product of the SPC, in fact the manpower requirements are driven only secondarily by the number of flights. The real driver is the mix of facilities required to support processing operations. Flight rate depends, therefore, upon the set of serial flow requirements that must be satisfied in each of the facilities on the critical path.

One purpose of this study, however, was to understand the sensitivity of the workforce to the flight rate. In other words, if the flight rate were to be reduced from 12 flights per year to 10 (or increased a like amount), what affect would there be on the manpower requirements? Accordingly, a fixed vs. variable workforce analysis was conducted. This analysis required assumptions on a given set of facilities to define what constituted some (arbitrarily defined) minimum processing posture for KSC. Manpower estimates were provided by KSC and SPC for this minimum, based on having an "open for business" facility set, which in turn defined a minimum flight rate. The definitions are as follows:

- a. Minimum Processing Level (Open for Business) - All facilities open to support Space Shuttle operations which would be open during full-up processing except at appropriately reduced manning levels required to support flow operations for one vehicle and 1 to 4 flights per year.

Assume the following:

- (1) One OPF bay for processing and a second bay in a facilities maintenance/mod status
- (2) One VAB bay for processing a Space Shuttle vehicle (SSV) and a second bay in a facilities maintenance/mod status

TABLE 6-2.- SPC PERSONNEL DISTRIBUTION BY SITE
AS OF JUNE 1987

No.	Organization:	OPF	VAB	Pads & prop	LCC	VAB complexes	Indust area	Other
	Total LSOC/SPC	605	1083	404	676	807	776	1117
11-XX	Shuttle Data Systems		13		10	247		13
13-XX	Human Resources						62	
15-XX	Shuttle/Payload Integration		7	2		82		
16-XX	Operations Control (LCC)	30	1	3		22	53	18
17-XX	Shuttle & Grnd Supt Engrng	141	382	15		225	19	163
18-XX	Business Management		5		14	28	112	1
20-XX	KSC Operations	382	406	66	114	107		88
24-XX	Morton Thiokol Operations		48				20	34
30-XX	Support Operations	1	126	242	83	89	378	299
31-XX	Grumman/LPS		12	7	258		91	25
40-XX	Logistics	39	22	4			29	268
50-XX	SRM&QA	12	60	24			11	113
	Other		1	41	197	7	1	95

6-4

JSC 22662

- (3) One pad in processing and a second pad in a facilities maintenance/mod status
 - (4) Five-days-per-week/2 power-on shift operations in the OPF, the VAB and the pad, except as necessary during launch, hazardous, and other critical operations.
 - (5) Other assumptions you may require to characterize your workforce in support of this minimum-level operation.
 - (6) Two other Orbiters at KSC (not in flow and not in mod) but meeting OMRSD requirements; positioned in the VAB or OMRF.
- b. Core Work Force - The portion of the SPC workforce (Shuttle operations, direct EP) required to support the launch and landing facilities when operating at the "minimum processing level."
 - c. Maximum Processing Complement - The additional complement of manpower required to increase the capability of the launch and landing facilities from minimum processing level to maximum capacity.
 - d. Maximum Capacity - For any given set of processing requirements, maximum capacity indicates the processing rate that utilizes the existing buildings, facilities, and fixtures to the maximum extent possible to prepare, launch, and recover Space Shuttle missions.

Assume the following:

- (1) Two OPF bays processing vehicles with facilities maintenance/mods being conducted in parallel. Seven-day/3-shift operations (2 shifts, power on; 1 shift, power off).
- (2) The OMRF facility is available with safing/deservicing capability.
- (3) Two vehicles in flow, plus one vehicle in flight or recovery/deservice status, and a fourth vehicle in a preparation (prep), mod, or wait state.
- (4) Two vehicles in the VAB with facilities maintenance/mod conducted in parallel. A 5-days-per-week/2-shift operation with both pads in operation.
- (5) One vehicle on a pad at a time, and the second pad in a facilities maintenance/mod status.
- (6) Other assumptions as you may require to characterize maximum processing capability.

The responses from the SPC organizations indicated that the level of core manpower amounted to 5,650 in FY 1990. As indicated from the definitions above, this represents the "open for business" level of manpower. To get to the rate of one launch per month, an additional 1,862 personnel were judged to be required. An organization breakdown of this level of manpower is exhibited in Table 6-3.

TABLE 6-3.- SPC MANPOWER BOTTOMS-UP REVIEW SHIFTING ASSUMPTIONS FOR FY 1990

No.	Organization	Shifting			Core	Additional processing
		1	2	3		
	SPC total contract	5333	1398	781	5650	1862
XX-XX	Business Management	321	5	0	326	0
11-XX	Shuttle Data Systems	461	12	12	457	28
15-XX	Shuttle/Payload Integration	108	21	12	141	0
16-XX	Operations Control	366	58	35	328	131
17-XX	Shuttle & Ground Support Engineering	929	155	82	871	295
20-XX	Operations	602	368	186	1001	155
24-XX	Morton Thiokol	276	137	67	159	321
30-XX	Support Operations	960	248	127	998	337
31-XX	Grumman/LPS	442	162	141	550	195
40-XX	Logistics	456	60	32	355	193
50-XX	SMR&QA	412	172	87	464	207

6.5 THE RELATIONSHIP OF SHIFTING ASSUMPTIONS TO MANPOWER

- a. Background - In the six months prior to STS 51-L, the SPC workforce in key areas worked around-the-clock, seven days a week. Using December 1985 data as a benchmark, the number of employees actually assigned to the second and third shifts represented 13 percent and 5.5 percent of the total workforce. In the OPF, the second and third shifts amounted to 25 percent and 12 percent of the 634 total employees. This characterization is misleading, however, due to the large amount of overtime being worked. In the OPF, overtime in November and December 1985 averaged 28 percent and 22 percent, respectively. Overtime for supporting engineering, quality, support technicians, LCC firing room, and program planning and control personnel were also necessarily high. Figure 6-1 illustrates the workforce overtime data for the six month period prior to STS 51-L.

The efficiency of the workforce was impacted not only by the negative effects of working prolonged stints on overtime, but also by the high levels of unplanned work, including modifications and processing anomalies or incidents. The post-STS 51-L review committees concluded that the workforce manning levels were simply inadequate to conduct safe, effective operations on the second and third shifts.




Figure 6-1.- Average overtime for August 1985 to January 1986.

TABLE 6-4.- SPC manning levels.

	LSOC	Grumman	Thiokol	Total
December 1985	5061	769	440	6270
1st shift	4319	509	293	5121
2nd shift	551	144	108	803
3rd shift	191	116	39	440
FY 1990	6285	745	482	7512
1st shift	4609	442	282	5333
2nd shift	1099	162	137	1398
3rd shift	577	141	63	781

- b. Current Shifting Plans - The increased manning levels for the SPC as a whole show significant differences when compared to the December 1985 data on a per-shift basis, as shown in Table 6-4.

The percentage increases for LSOC for the three shifts compute to 7 percent, 99 percent, and 302 percent, respectively. This is a headcount comparison, and it reflects the increase in manning levels to reduce overtime. (A comparison of equivalent manpower working each shift before STS 51-L is not available. We were informed that the overtime data as applied against each shift is not available for the pre-STS 51-L period.)

The change in approach is planned to be accomplished with odd work weeks (Monday through Saturday and Tuesday through Sunday) to enable weekend coverage and swing shifting, as well as augmented second and third shift manning for the standard work week. The key concern is to provide sufficient coverage on a 7-day/3-shift (7/3) basis in the critical path facilities while managing overtime at low levels. As indicated above, the OPF workforce and the supporting personnel are always in the critical path. The VAB and the pads become critical paths for distinct, relatively short periods during each flow. Figure 6-2 shows the planned shift distribution for FY 1990 by organization.




Figure 6-2.- Shift distribution in FY 1990.

- c. OPF Shifting - In FY 1990, the OPF will be working 7/3's, with two shifts powered up, for continuing processing operations. Non-critical path operations (such as mods, structural inspections, and GSE work) are expected to be workable on a 5/3 or 6/3 basis. An early approach to providing 7/3 coverage was to have seven subcrews on an odd work week schedule, i.e., approximately 500 of the projected level of 690 people (the total manning for the OPF and supporting landing site operations) would be working on any given day. This "rolling wave" approach has since been modified. LSOC is now leaning toward having about 3 subcrews working odd work weeks. Since a 7-member subcrew, enabling a full-up 7/3 approach, involves increasing the manning levels in all the supporting elements as well, i.e., LCC operators, process engineering, support technicians, quality, and program planning and control, this is an affordability issue on one side and a question of effectiveness on the other. The effectiveness issue involved the consideration of incurring a large amount of non-productive time whenever process operations are such that only a small number of the workforce can be utilized for given operations, such as hazardous operations, rollout preparations, etc. An example of why this appears reasonable is that the rules governing hypergol operations in the OPF have been changed so that both bays of the OPF now have to be cleared when hypergol operations are being conducted in one bay. Consequently,

LSOC intends to utilize the weekends to the maximum extent possible for such operations. However, the modified approach allows for weekends to be used to work critical path operations, with the potential for altering workforce shifting plans and using overtime when deemed desirable.

The other aspect of the original "rolling wave" approach was to have three relatively equal (in terms of technician manning) shifts per day. The rationale of using the third shift as a power-on operation vs. the current plan of having only the first two shifts power-on is as follows: In the past the third shift has been scheduled for light activity and limited power-on activity, even though delays in the first two shifts' processing operations resulted in higher activity levels. LSOC would prefer to have the third shift make preparations for the first shift in an attempt to avoid the past experience of having delayed starts in processing operations on the first shift.

- d. VAB/Pad Shifting - The operations in the VAB are scheduled for 6/3's, but the manning levels provide the capability of executing 7/3's when continuous operations are required, such as SRB stacking and stacked vehicle processing. The workforce on both pads is scheduled for non-critical path operations on a 5/2 basis. Some third shift work is conducted as needed. When the vehicle is in final launch preparations, the pad being used will work 7/3's, cross-utilizing manpower from the other pad.
- e. Supporting Elements - As is commonly the case in aerospace operations, the bulk of the manpower supports the hands-on technicians. For example, the Launch Control Complex firing rooms have to be active when power-up testing is conducted. Firing room and software support is consequently tuned to match processing operations. LCC systems validation manpower is not, and thus is planned to only work 5/2's. A key pre-STs 51-L issue was the availability of process engineering support to resolve problems which arose during non-first-shift testing. As noted above, LSOC estimates provide for substantially increased manpower to support the operational concept being employed in the OPF for processing. The same holds true, but to an even greater extent, for the personnel doing O&M of processing facilities, working in support systems or in shops and labs. The absence of personnel such as electricians on the third shifts and on weekends was cited by LSOC as an example of problems introduced into processing operations when the OPF, GSE, or other systems went down and processing was delayed while support personnel called from home came in to resolve the problems. LSOC now plans for personnel in critical areas to be working 7/3's, compared to the 5/2 shifting approach and the extensive overtime employed prior to 51-L. Although the bulk of the manpower will continue to be utilized on the first shift, figure 2 indicates that over 1,000 individuals in supporting elements will work the second shift, and almost 600 will work the third. This is a support-to-hands-on ratio of about three to one.

5 EFFECTS OF UNPLANNED WORK

A large percentage of the work that must be done during each sequence of Space Shuttle flight-preparation procedures (flow) is historically unplanned. "Unplanned" means it is not possible to plan and schedule the tasks in question before the flow begins. The magnitude of unplanned work is such that it is a significant driver in the sizing and constitution of the SPC workforce - technicians, engineering, and support.

Given the resources, the effects of unplanned work are primarily schedule changes, even though major milestones are usually met. The schedule changes at the detail level require flexibility of resources in terms of technicians and their various skills, engineers for the preparation of work paper, planners and schedulers, quality, logistics, and other support. An examination of an "as run" schedule compared to a pre-flow schedule in no way reflects the tremendous effort involved in the evolution from one to the other. It can be argued that at a detail level unplanned work takes a heavy toll on resources and may lead to error. The portion of unplanned work which can be controlled should be more carefully considered by the program.

The SPC workforce planning was based on KSC experience, which includes unplanned work as a major driver. A conservative definition of unplanned work is: modifications defined after LSFR, special requests approved after LSFR, changes to OMRSD's, and all problem reports, interim problem reports, and discrepancy reports. Several studies have been carried out on unplanned work, examining different elements of the above definition. The material below addresses three studies on unplanned work and a case study. Emphasis is on OPF operations because the quantity of unplanned work is greatest there.

- a. Time card data was examined in one study done on STS 24-31. Total vehicle-technician manhours in the OPF were computed for a flow, excepting all GSE and TPS work. The manhours for a "standard" flow were computed, and the difference was considered to be unplanned work. This study showed that an average of 39 percent of technician hours was spent on non-standard tasks, ranging from a low of 23 percent to a high of 53 percent. The engineering manpower percentage data was not available, but would probably be even higher for nonstandard tasks.
- b. The number of tasks conducted during the flows of STS 28-33 was examined as another indicator. In this study, all Operations and Maintenance Instructions (OMI's) and job cards were considered standard tasks, and all TPS's, PR's, and DR's were considered nonstandard. Using this definition, 49 percent of Orbiter stand-alone jobs were non-standard, ranging from a high of 72 percent to a low of 34 percent. Of the entire flow, 37 percent was nonstandard (high 56 percent, low 24 percent).
- c. Using data from STS 31-33, there are an average of 24 late special requests, 18 Requirements Change Notices (RCN's), and 677 PR's per flow.

JSC :

One case study was examined which seemed most representative of the effects of unplanned work. The sequence of events was recorded in NASA operations log. The full impact of a mod was not initially understood. Once the mod was started, a second-opportunity mod was identified. Several PR's surfaced, eventually becoming the critical path. Finally, an incident occurred which might not have happened had there been less schedule pressure. Paper had to be rewritten, and several decisions required other center coordination. Finally, this path plus other systems working independently of this path all were being driven by the payload bay doors closure date.

In summary, it can be said that there is no single, easy set of statistics that can accurately capture the impact of unplanned work on Shuttle processing. From KSC's experience base, the percentages have been high. The workforce planning for the future has been based on anticipating the same sort of unplanned work in the future as has been experienced in the past.

6.7 CHANGES IN THE OPERATION SINCE STS 51-L

As stated earlier, the findings of the external investigative committees together with KSC's internal self-evaluation have resulted in significant changes to the Shuttle processing operation. The effects of their findings and recommendations on SPC manpower amounts to added discipline in the flight vehicle processing and caring for associated ground systems. This added discipline has been manifested as additions to manpower in the areas of engineering support to the on-line workforce, additional quality control, and increased emphasis on planning and control of work. Figure 6-3 illustrates this effect on the major categories of the SPC contract. Offline support manpower has increased somewhat, indicating both transfers of tasks to LSOC and new requirements, such as the enhanced, closed-loop OMRSD accounting to be used for GSE maintenance. In process engineering support, the significant increase in manning levels is a result of several factors, the most obvious of which is increased engineering support to the hands-on workforce. However, some other, more subtle requirements are as follows:

- More engineers to handle problem resolution and to change traffic during the flows.
- Increased engineering attention to critical ground systems.
- Increased interface requirements with design centers.
- Increased Orbiter structural inspections and test requirements.




Figure 6-3.- Workforce characterization.

In the SRM&QA area, the increase reflects the enhancements to the processing QC inspector-to-technician ratios. These ratios will be higher than pre-STs 51-L levels and roughly equivalent to pre-SPC ratios. For example, in the OPF, the pre-STs 51-L ratio was 1:4 and is now planned to be 1:3.5. In addition, safety and reliability documentation, surveillance, and reporting are being enhanced across the operation to improve the SRM&QA organization's participation in the program change control, OMRSD, Operations and Maintenance Instruction (OMI), problem reporting, and performance measurement processes.

Finally, it is worthwhile to point out that although there is an increase in the absolute manning levels for hands-on personnel between the two periods, the same comparison on an equivalent-person basis, where overtime has been factored in, shows a decrease. The explanation given for this decrease by LSOC is that the augmented levels of personnel directly supporting hands-on operations will yield a more efficient and effective operation.

The overall conclusion of the team is that the revised manning levels and changes in operational approach are the result of increased conservatism and an effort to add discipline to the system. The underlying philosophical change is that the pre-STs 51-L resistance to abandoning the concept of progressing from a Research and Development (R&D) operation to an "airlines-type" operation has been overcome by the realization that the key elements of the STS system do not lend themselves to a routine operational approach.

SECTION 7
DETAILED DESCRIPTION OF THE WORKFORCE

7.1 OVERVIEW OF TOTAL CONTRACT AND DIVISIONAL BREAKDOWN

In this section, you will find Figure 7-1, an SPC organizational chart, followed by table 7-1, an SPC manpower bottoms-up analysis of each organization.

NOTE: The detailed manpower numbers may differ from the summary manpower levels due to rounding.




Figure 7-1.- SPC organizational chart.

TABLE 7-1.

(A) SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
SPC SUMMARY

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
=====	=====	=====	=====	=====	=====	=====	=====	=====
	SPC TOTAL CONTRACT	1.12	6117	6875	7512	7587	1395	712
=====	=====	=====	=====	=====	=====	=====	=====	=====
XX-XX	BUSINESS MANAGEMENT	1.02	326	333	326	329	0	-4
11-XX	SHUTTLE DATA SYSTEMS	1.12	410	460	485	490	75	30
15-XX	SHUTTLE & PAYLOAD INTEG	1.11	107	117	141	142	34	25
16-XX	OPERATIONS CONTROL/PRA	1.13	345	389	459	464	114	75
17-XX	SHUTTLE & GRND SPT ENGRG	1.13	647	725	1166	1178	519	453
20-XX	KSC OPERATIONS	1.18	1050	1243	1156	1167	106	-75
24-XX	MORTON THIOKOL OPERATIONS	1.13	400	450	480	485	80	35
30-XX	SUPPORT OPERATIONS	1.15	1060	1220	1335	1348	275	128
31-XX	GRUMMAN/LPS	1.04	702	729	745	752	43	23
40-XX	LOGISTICS	1.10	581	638	548	553	-33	-85
50-XX	SRM&OR	1.17	489	571	671	678	182	106

(B) SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
PRE-51L

NO.	ORGANIZATION:	OVERTIME RATE	AVE HEADCOUNT	AVE EP	INDIRECTS	REIMB	TOTAL DIRECT	
							INDIRECTS	LNCH OPS DIRECT
=====	=====	=====	=====	=====	=====	=====	=====	=====
	SPC TOTAL CONTRACT	1.13	6117	6875	413	440	6462	6022
=====	=====	=====	=====	=====	=====	=====	=====	=====
XX-XX	BUSINESS MANAGEMENT	1.02	326	333	177	22	156	134
11-XX	SHUTTLE DATA SYSTEMS	1.12	410	460	5	34	455	421
15-XX	SHUTTLE/PAYLOAD INTEG	1.10	107	117	4	0	113	113
16-XX	OPERATIONS CONTROL	1.13	345	389	11	0	378	378
17-XX	SHUTTLE & GRND SPT ENGRG	1.12	647	725	18	92	707	615
20-XX	OPERATIONS	1.18	1050	1243	26	10	1217	1207
24-XX	MORTON THIOKOL	1.13	400	450	20	0	430	430
30-XX	SUPPORT OPERATIONS	1.15	1060	1220	21	174	1199	1025
31-XX	GRUMMAN/LPS	1.04	702	729	20	103	709	606
40-XX	LOGISTICS	1.10	581	638	85	5	553	548
50-XX	SRM&OR	1.17	489	571	26	0	545	545

TABLE 7-1.- CONTINUED

(C) SPC MANPOWER
BOTTOMS-UP ANALYSIS
FY1990

NO.	ORGANIZATION:	PROJ'D HEADCOUNT	AME EP	INDIRECTS	REIMB	TOTAL DIRECT	LNCH OPS DIRECT
=====	=====	=====	=====	=====	=====	=====	=====
	TOTAL SPC CONTRACT	7512	7587	430	237	7157	6920
=====	=====	=====	=====	=====	=====	=====	=====
XX-XX	BUSINESS MANAGEMENT	326	329	184	22	145	123
11-XX	SHUTTLE DATA SYSTEMS	485	490	7	21	483	462
15-XX	SHUTTLE/PAYLOAD INTEG	141	142	4	0	138	138
16-XX	OPERATIONS CONTROL	459	464	12	0	452	452
17-XX	SHUTTLE & GRND SPT ENGRS	1166	1178	17	16	1161	1145
20-XX	OPERATIONS	1156	1167	28	0	1139	1139
24-XX	MORTON THIOKOL	480	485	21	0	464	464
30-XX	SUPPORT OPERATIONS	1335	1348	23	73	1325	1252
31-XX	GRUMMAN/LPS	745	752	22	103	730	627
40-XX	LOGISTICS	548	553	86	2	467	465
50-XX	SHRDLR	671	678	26	0	652	652

(D) SPC MANPOWER
BOTTOMS-UP ANALYSIS
SHIFTING ASSUMPTIONS
FY1990

NO.	ORGANIZATION:	SHIFTING			CORE	ADD'L PROCESSG
		1	2	3		
=====	=====	=====	=====	=====	=====	=====
	SPC TOTAL CONTRACT	5333	1398	781	5650	1862
=====	=====	=====	=====	=====	=====	=====
XX-XX	BUSINESS MANAGEMENT	321	5	0	326	0
11-XX	SHUTTLE DATA SYSTEMS	461	12	12	457	28
15-XX	SHUTTLE/PAYLOAD INTEGRATION	108	21	12	141	0
16-XX	OPERATIONS CONTROL	366	58	35	328	131
17-XX	SHUTTLE & GRND SPT ENGRS	929	155	82	871	295
20-XX	OPERATIONS	602	368	186	1001	155
24-XX	MORTON THIOKOL	276	137	67	159	321
30-XX	SUPPORT OPERATIONS	960	248	127	998	337
31-XX	GRUMMAN/LPS	442	162	141	550	195
40-XX	LOGISTICS	456	60	32	355	193
50-XX	SHRDLR	412	172	87	464	207

TABLE 7-1.- CONTINUED

(E) SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
=====		=====	=====	=====	=====	=====	=====	
TOTAL SPC		1.124	6117	6875	7512	7587	1395	712
=====		=====	=====	=====	=====	=====	=====	
XX-XX	BUSINESS MANAGEMENT	1.021	326	333	326	329	0	-4
10-XX	PROGRAM MANAGER & STAFF		24	25	25	25	1	0
13-XX	HUMAN RESOURCES		70	71	70	71	0	0
18-XX	BUSINESS MANAGEMENT		232	237	231	233	-1	-4
=====		=====	=====	=====	=====	=====	=====	
11-XX	SHUTTLE DATA SYSTEMS	1.12	410	460	485	490	75	30
11-01	Mgt & Staff		0	0	2	2	2	2
11-4X	LPS ENG & S/W PROD MGT		272	310	290	293	18	-17
11-5X	FACILITIES O & M		62	63	112	113	50	50
11-6X	DATA SYS INTEGRATION		76	87	81	82	5	-5
=====		=====	=====	=====	=====	=====	=====	
15-XX	SHUTTLE/PAYLOAD INT	1.10	107	117	141	142	34	25
15-01	DIR, SHUTTLE/PL INT	1.10	8	9	4	4	-4	-5
15-10	CENTAUR PROJECT	1.10	2	2	3	3	1	1
15-20	SHUTTLE/PL INT OPS	1.10	21	23	26	26	5	3
15-30	SHUTTLE/PL INT ENG	1.10	48	53	65	66	17	13
15-40	SHUTTLE/PL REQNTS & INT	1.10	28	31	43	43	15	13
=====		=====	=====	=====	=====	=====	=====	
16-XX	OPERATIONS CONTROL	1.13	345	389	459	464	114	75
16-01	OPERATION CONTROL STAFF		0	0	6	6	6	6
16-02	LCC OPERATIONS		68	76	108	109	40	33
16-03	PROCESS PLANNING & CTL		261	295	330	333	69	38
20-XX	PAR/OPERATIONS ANALYSIS		16	18	15	15	-1	-3
=====		=====	=====	=====	=====	=====	=====	
17-XX	TOTAL ENGINEERING	1.12	647	725	1166	1178	519	453
17-0X	MANAGEMENT & STAFF		23	24	29	29	6	5
17-1X	PROJ ENGRG & TEST INT		52	61	90	91	38	30
17-2X	ELECT/MECHANICAL SYS ENG		237	271	371	375	134	104
17-5X	FLUID/MECHANICAL SYS ENG		194	221	331	334	137	113
17-60	ENGINEERING TECHNOLOGY	1.00	5	5	6	6	1	1
17-70	SITE LIAISON	1.11	9	10	27	27	18	17
17-8X	PROJECT MANAGEMENT		46	49	115	116	69	67
17-9X	DESIGN ENGINEERING		81	84	197	199	116	115
=====		=====	=====	=====	=====	=====	=====	
2X-XX	KSC OPS DIRECTORATE	1.183	1050	1242	1156	1167	106	-75
20-01	KSC OPS DIRECTOR	1.018	12	12	8	8	-4	-4
23-XX	OPF		606	709	582	588	-24	-121
26-XX	PRD		406	491	462	467	56	-24
27-XX	OFFSITE LANDING/RECOVERY		26	30	104	105	78	75

TABLE 7-1.- CONCLUDED

(E) CONCLUDED

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
24-XX	MORTON THIOKOL OPS	1.13	400	450	480	485	80	35
24-01	DIR, VAB OPS - SRB				2	2	2	2
24-10	MANAGEMENT & STAFF	1.12	7	8	10	10	3	2
24-30	Quality Assurance	1.18	63	74	88	89	25	15
24-40	Safety	1.13	13	15	20	20	7	6
24-50	ET/SRB PROCESSING	1.12	203	226	224	226	21	0
24-60	SRB RETRL/DISASSEMBLY	1.12	77	86	93	94	16	8
24-80	PROCESS SUPPORT	1.12	37	41	43	43	6	2
3X-XX	SUPPORT OPERATIONS	1.15	1060	1220	1335	1348	275	128
30-01	DIRECTOR		11	11	11	11	0	0
33-XX	FACILITIES O & M		672	801	853	862	181	61
34-XX	COMMUNICATIONS		317	344	368	372	51	28
35-XX	COMMUNICATIONS DESIGN		25	26	56	57	31	31
36-XX	TEST SUPPORT MGMT OFC		35	37	47	47	12	10
31-XX	GRUMMAN/LPS	1.04	702	729	745	752	43	23
31-00	BUSINESS OPS		37	37	30	30	-7	-7
31-1X	TEST SPT SPECIAL PROJECTS:		45	47	43	43	-2	-4
31-2X	LPS O&M		313	326	334	337	21	11
31-3X	INSTRUMENTATION CAL		99	103	132	133	33	30
31-4X	ENGINEERING SPT		208	216	206	208	-2	-8
40-XX	LOGISTICS	1.10	581	638	548	553	-33	-85
40-0X	DIR, LOGISTICS		41	42	21	21	-20	-21
40-3X	SUPPLY SUPPORT		298	336	237	239	-61	-97
40-4X	LOGISTICS ENGINEERING		85	88	131	132	46	44
40-5X	PROCUREMENT		65	72	51	52	-14	-20
40-6X	TRANSPORTATION		65	72	52	53	-13	-19
40-7X	TECHNICAL TRAINING		27	28	56	57	29	29
50-XX	SRM&OR	1.17	489	571	671	678	182	106
50-01	SRM&OR DIRECTORATE	1.04	12	12	13	13	1	1
51-XX	RH&OR		408	481	575	581	167	100
52-XX	SAFETY		69	78	83	84	14	6

7.2 XX-XX BUSINESS MANAGEMENT

In this section you will find figure 7-2, a Business Management organizational chart, followed by table 7-2, a manpower bottoms-up analysis of Business Management, and by Table 7-3, a Business Management breakdown by department.




Figure 7-2.- Business Management organizational chart.




Figure 7-2.- Concluded.

TABLE 7-2.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
BUSINESS MANAGEMENT

		PRE-51L =====		FY1990 =====		DELTA =====		
NO.	ORGANIZATION:	OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
=====		=====	=====	=====	=====	=====	=====	=====
XX-XX	BUSINESS MANAGEMENT		326	333	326	329	-1	-4
=====		=====	=====	=====	=====	=====	=====	=====
10-XX	PROGRAM MANAGER & STAFF	1.01	24	25	25	25	0	0
10-01	Program Manager		15	15	7	7	-8	-8
10-03	Public Affairs		5	5	5	5	0	0
10-04	Company Counsel		2	2	2	2	0	0
10-06	Admin & Mgt Planning		3	3	11	11	8	8
13-XX	HUMAN RESOURCES	1.017	70	71	70	71	0	0
13-01	Dir, Human Resources		8	8	11	11	3	3
13-10	Employment		9	9	8	8	-1	-1
13-20	Mgt Compensation		14	14	13	13	-1	-1
13-30	Security		19	19	19	19	0	0
13-40	Salaried Personnel		8	8	8	8	0	0
13-50	Human Resource Development		7	7	6	6	-1	-1
13-60	Equal Employee's Opportunity		3	3	3	3	0	0
13-70	Labor Relations		2	2	2	2	0	0
18-XX	BUSINESS MANAGEMENT	1.021	232	237	231	233	-1	-4
18-01	DIR, BUS. MGT/ Staff		16	16	3	3	-13	-13
18-06	NEW BUSINESS/ACQUISITION		1	1	1	1	0	0
18-1X	ACCTG & FINAN CONTROLS		47	48	46	46	-1	-2
18-2X	PROGRAM CONTROLS		93	95	131	132	38	37
18-3X	BUSINESS SYS & OFC SYS		68	69	44	44	-24	-25
18-40	CONTRACT ADMINISTRATION		7	7	6	6	-1	-1
18-1X	ACCTG & FINAN CONTROLS		47	48	46	46	-1	-2
18-10	Dir, Acctg & Finan Cntrl		4	4	4	4	0	0
18-11	Chief Accountant		30	31	28	28	-2	-2
18-12	Financial Controls		12	12	10	10	-2	-2
18-13	Financial Planning		1	1	4	4	3	3
18-2X	PROGRAM CONTROLS		93	95	131	132	37	36
18-20	Dir, Dep Dir (2) & Staff		5	5	13	13	8	8
18-22	Prog Budget Plng & Cntrl		21	21	14	14	-7	-7
18-23	Program Mgt Systems		17	17	15	15	-2	-2
18-25	Proposal Mgt		2	2	3	3	1	1
18-21	Grnd Rqrmts Plng & Cntrl		30	31	30	30	0	0
18-24	Config Acctg & Verif		0	0	31	31	31	31
18-26	Flt Rqrmts Plng & Cntrl		16	16	21	21	5	5
18-27	Field Office		3	3	4	4	1	1
18-3X	BUSINESS SYS & OFC SYS		68	69	44	44	-24	-25
18-30	LMIS Services		15	15	0	0	-15	-15
18-32	LMIS Business Computer Op		9	9	9	9	0	0
18-34	LMIS Bus Sys Dev & Maint		18	18	17	17	-1	-1
18-35	KSC Office Systems & Svc		26	27	18	18	-8	-8
18-4X	CONTRACT ADMINISTRATION		7	7	6	6	-1	-1

TABLE 7-3.- BUSINESS MANAGEMENT BREAKDOWN BY DEPARTMENT

DEPARTMENT: 10-01

NAME: SPC PROGRAM MANAGER

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROGRAM MANAGER

MANAGEMENT/DIRECT SPC

DEPUTY MANAGER

MANAGEMENT/DIRECT SPC

PRODUCTIVITY DIRECTOR

PRODUCTIVITY/MANAGE PRODUCTIVITY PROGRAM

TECHNICAL STAFF

TECHNICAL ASSISTANT/WORKS SPECIAL PROJECTS
FOR PROGRAM MANAGER

CLERICAL

CLERK

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

0 TRANSFER OF FUNCTIONS TO 10-06

DELTA: -8

TABLE 7-3.- CONTINUED

DEPARTMENT: 10-03

NAME: DIR, PUBLIC AFFAIRS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT/PAO WORKING LEVEL DIRECTOR

EDITOR COMPANY PAPER

EDITOR

PUBLIC RELATIONS COORD.

PUBLIC RELATIONS ON THE SPC

CLERICAL

CLERK

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: NO CHANGE

TABLE 7-3.- CONTINUED

DEPARTMENT: 10-04
-----NAME: COMPANY COUNSEL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

LAWYER

LAW/SPC LEGAL SUPPORT

LEGAL ASSISTANT

LAW

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: NO CHANGE

TABLE 7-3.- CONTINUED

DEPARTMENT: 10-06
-----NAME: MGR, ADMIN & MGMT PLNG

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SUPERVISION

MANAGER

PREPARE SPIs

COORDINATOR FOR STANDARD PRACTICE INSTRUCTIONS (SPI)
(APPROX. 400 RELEASED TO DATE)

DEVELOP MDs/MPs

COORDINATOR FOR MANAGEMENT DIRECTIVES (MDs) AND
MANAGEMENT PROCEDURES (MPs) (APPROX. 161 MDs AND MPs
RELEASED TO DATE)

MAINTAIN MANUAL DISTRIBUTION

CLERK

COMPUTER OPERATOR

WORD PROCESSING

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER OF FUNCTIONS TO 10-01

DELTA: +8

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-01

NAME: DIR, HUMAN RESOURCES

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

DEPUTY DIRECTOR

MANAGEMENT

SECRETARY

CLERICAL

H/R DATA BASE REP

H/R SPECIALIST

SPECIAL PROJECTS REP

H/R SPECIALIST

ADMIN PERSONNEL

ADMINISTRATIVE

SPECIAL SECURITY

DOD SECURITY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O INTERNAL TRANSFERS FROM 13-10, 13-20, 13-50

DELTA: +3

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-10

NAME: MGR, EMPLOYMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

RECRUITMENT

RECRUITER

PERSONNEL RELOCATION

RELOCATION OF PERSONNEL

ADMINISTRATIVE/CLERICAL

CLERICAL/ADMINISTRATIVE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO 13-01

DELTA: -1

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-20
-----NAME: MGR, COMPENSATION/BENEFITS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

BENEFITS ADMINISTRATOR

BENEFITS ADMINISTRATION

COMPENSATION ADMINISTRATOR

COMPENSATION

CLERICAL

CLERICAL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO 13-01

DELTA: -1

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-30
-----NAME: MGR, SECURITY

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

SECRETARY

CLERICAL

INVESTIGATIVE REPRESENTATIVE

SECURITY

PERSONNEL SECURITY

SECURITY

INFORMATION SECURITY

SECURITY

COMMUNICATION SECURITY

SECURITY

PHYSICAL AND TECHNICAL SECURITY

TECHNICAL SECURITY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-40

NAME: MGR, SALARIED PERS RELATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

EMPLOYEE RELATIONS

PERSONNEL SPECIALIST

EMPLOYEE SERVICES

EMPLOYEE SPECIALIST

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-50

NAME: MGR, HUMAN RES DEVELOPMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

MANAGEMENT TRAINING

TRAINING SPECIALIST

ADMINISTRATIVE/CLERICAL

ADMINISTRATIVE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO 13-01

DELTA: -1

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-60

NAME: MGR, EEO

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

REPRESENTATIVE

EQUAL EMPLOYMENT

CLERICAL

CLERICAL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 13-70

NAME: MGR, LABOR RELATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

LABOR RELATIONS REPRESENTATIVE

LABOR RELATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-01

NAME: DIR, BUSINESS MANAGEMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

STAFF ASSISTANT

PROGRAM PLANNING

SECRETARY

CLERICAL/BUDGET

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

MOVED TO INDIRECT POOL

DELTA: -13

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-06

NAME: DIR, NEW BUSINESS & ACQUISITION MGT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-10
-----NAME: DIR, ACCTG & FINANCIAL CONTROLS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

ADMINISTRATIVE/FINANCIAL

ADMINISTRATIVE ASSOCIATE

ADMINISTRATIVE

STAFF SPECIALIST

ADMINISTRATIVE

INTERNAL ACCOUNTING CONTROLS

ADMINISTRATIVE/ACCOUNTING

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-11
-----NAME: CHIEF ACCOUNTANT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

CHIEF ACCOUNTANT

ADMINISTRATIVE/ACCOUNTING

SECRETARY

CLERICAL

ACCOUNTS PAYABLE

ACCOUNTING

PAYROLL

ACCOUNTING

FINANCIAL ACCOUNTING

ACCOUNTING/FINANCIAL/TAXES

CASH OPS/INVOICING

ACCOUNTING

CASHIER/TRAVEL ACCOUNTING

ACCOUNTING

TERMINAL OPERATORS

DATA ENTRY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: -2

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-12
-----NAME: MGR, FINANCIAL CONTROLS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SUPERVISOR

ADMINISTRATIVE/FINANCIAL

SECRETARY

ADMINISTRATIVE

FINANCIAL ANALYSIS

FINANCIAL

PRICING

FINANCIAL

LABOR SURVEILLANCE

AUDIT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIESDELTA: -2

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-13
-----NAME: MGR, FINANCIAL PLANNING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SUPERVISOR

ADMINISTRATIVE/FINANCIAL

ANALYSTS

FINANCIAL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIESDELTA: +3

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-20

NAME: DIR, PROGRAM CONTROLS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR	MANAGEMENT
DEPUTY FOR BUDGET MANAGEMENT	MANAGEMENT
DEPUTY FOR CONFIGURATION MANAGEMENT	MANAGEMENT
SECRETARY	CLERICAL
PROGRAM INTEGRATION	SCHEDULERS & WORK FLOW COORDINATION
STAFF ASSISTANT	PROGRAM PLANNER
DATA MANAGEMENT SPECIALIST	DOCUMENT SPECIALIST
PROGRAM ASSESSMENT	AUDITOR/ASSESSOR

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER OF FUNCTIONS FROM 18-22

DELTA: +8

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-21

NAME: MGR, KSC GRND RQRMTS PLNG CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR	MANAGEMENT
SECRETARY	CLERICAL
DOD CERTIFICATION	CM ANALYST
REQUIREMENTS ANALYSIS	
SUPERVISOR	MANAGEMENT/ADMIN
LEVEL III CCB SUPPORT	CM ANALYST
TECHNICAL SUPPORT	ENGINEER
CHANGE MANAGEMENT & INTEGRATION SYSTEM	
SUPERVISOR	MANAGEMENT/ADMINISTRATOR
CHANGE MANAGEMENT	CM ANALYST & CLERICAL
INTEGRATED SUPPORT	CM ANALYST

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-22

NAME: MGR, PROGRAM BUDGET PLNG & CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER	MANAGEMENT
SUPERVISOR	SUPERVISOR
CLERICAL/ADMINISTRATION	ADMINISTRATIVE
BUDGET PLANNING	BUDGET ANALYST
OPERATIONS PLANNING & CONTROL & AUDIT	MANAGEMENT SYSTEMS ANALYST

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER OF FUNCTIONS FROM 18-20

DELTA: -7

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-23

NAME: MGR, PROGRAM MGMT SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER	MANAGEMENT
MANAGEMENT SYSTEMS & ANALYSIS	SUPERVISOR
RESOURCE INFORMATION AND SUPPORT	SUPERVISOR
ADMIN SUPPORT	SECRETARY
PROG/PROJ MEAS & ANALYSIS	MGMT SYSTEMS ANALYST
RESOURCE/PERFORMANCE SYSTEM	MGMT SYSTEMS ANALYST

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO 18-24 CONFIGURATION MANAGEMENT

DELTA: -2

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-24

NAME: CONFIG, ACCTG & VERIF.

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

PRODUCTION CONTROL

COMPUTER OPERATOR

OPERATIONS

COMPUTER OPERATORS

SYSTEM MAINTENANCE

PROGRAMMER/OPERATOR

ADMIN AND SUBCONTRACT MGMT

BUSINESS & SYSTEM ANALYSTS

ADMIN SERVICES

CLERICAL/ADMIN

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +31

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-25

NAME: MGR, PROPOSAL MGMT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

PROGRAM PLANNING SPECIALIST

PROPOSAL COORD & DEVELOPMENT

SECRETARY

CLERICAL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +1

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-26

NAME: MGR, KSC FLT RQRMTS PLNG & CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER

MANAGEMENT

SUPERVISORS

MANAGEMENT/ADMINISTRATIVE

SECRETARY

CLERICAL

VEHICLE REQUIREMENTS

ENGINEER SPECIALIST

LAUNCH OPERATIONS ORDER

ENGINEER SPECIALIST

CHANGE CONTROL GROUP

PROGRAM PLANNING ANALYST

MANIFEST PLANNING

ENGINEER SPECIALIST

ARTEMIS

OPERATIONS PLANNING ASSOCIATE

SOFTWARE DATA PROCESSOR

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +5

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-27

NAME: MGR, FIELD OFFICES

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

JSC MANAGER

MANAGEMENT

SECRETARY

CLERICAL

MSFC MANAGER

MANAGEMENT

SECRETARY

CLERICAL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +1

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-30, 32

NAME: MGR, LMIS BUSINESS COMPUTER OPNS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER/SUPERVISOR

TECHNICAL MANAGEMENT OF ADP SYSTEMS, HARDWARE,
& FACILITIES

PRODUCTION CONTROL

COMPUTER OPERATOR

SYSTEM MAINTENANCE

COMPUTER OPERATOR/SYSTEM PROGRAMMER

OPERATIONS

COMPUTER OPERATOR

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO NEW DEPT. 18-24, CONFIG. ACCTG. & VERIF.

DELTA: -15

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-34

NAME: MGR, LMIS BUSINESS SYS DEV & MAINT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER/SUPERVISOR

MANAGEMENT

SECRETARY

SECRETARIAL/ADMIN/DOC

PAYROLL/PERSONNEL

COMPUTER PROGRAMMER/ANALYST

FINANCIAL

COMPUTER PROGRAMMER/ANALYST

PERFORMANCE MEASUREMENT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER TO NEW DEPT. 18-24, CONFIG. ACCTG. & VERIF.

DELTA: -1

TABLE 7-3.- CONTINUED

DEPARTMENT: 18-35

NAME: MGR, KSC OFFICE SYSTEMS & SERVICES

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SUPERVISOR

MANAGEMENT

SECRETARY

CLERICAL/ADMIN DUTIES

ADMIN & SUBCONTRACT MGMT

BUSINESS & CONTRACT MGMT/SYSTEMS & ANALYSIS

TECHNICAL SERVICES

DATA DEVELOPMENT/PROCESSING

ADMINISTRATIVE SERVICES

ADMIN & CLERICAL

MANPOWER IMPACTS RESULTING FROM POST SYS 51-L STUDIES

O TRANSFER TO NEW DEPT. 18-24 CONFIG. ACCTG. & VERIF.

DELTA: -8

TABLE 7-3.- CONCLUDED

DEPARTMENT: 18-40

NAME: DIR, CONTRACT ADMINISTRATION

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

CONTRACTOR ADMINISTRATOR

CONTRACTS LAW & ACCOUNTING

PROGRAM PLANNER

PLANNING & TRACKING

SECRETARY

CLERICAL

MANPOWER IMPACTS RESULTING FROM POST SYS 51-L STUDIES

DELTA: -1

7.3 II-XX SHUTTLE DATA SYSTEMS

The Shuttle Data Systems (SDS), shown in Figure 7-3, was formed after STS 51-L by transferring functions previously done in Process Engineering (LPS engineering) and in Business Management (Kennedy Data Management System (KDMS), now referred to as Shuttle Processing Data Management System (SPDMS)). SDS provides the technical engineering and manages the operations for the Shuttle Processing Data Management System. (Note that the Operations Control organization provides the test conductors who orchestrate the firing room operations and the backroom support, the Process Engineering organization mans the consoles in the firing rooms and Grumman operates and maintains the LPS hardware.)

The comparative pre-STs 51-L manpower levels for this organization was 460 E/P's (410 in headcount). In September 1987, the headcount is expected to be 372. A gradual increase throughout FY 1988, bringing the total to 415 by year end, is followed by further increases in FY 1989 to a level of 485. The justifications for the increase to 485 (490 E/P) are tied to the need to support new systems (e.g., Launch Team Training Simulation), new requirements in the LPS system software (FMEA's regression testing), closed loop OMRSD, and increased user support.

An SDS manpower bottoms-up analysis is shown in Table 7-4, and Table 7-5 details an SDS breakdown by department.



Figure 7-3.- Shuttle Data Systems organizational chart.

TABLE 7-5.- SHUTTLE DATA SYSTEMS BREAKDOWN BY DEPARTMENT

DEPARTMENT: 11-01

NAME: DIR, SHUTTLE DATA SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR, SHUTTLE DATA SYSTEMS

MANAGEMENT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 2

TABLE 7-5.- CONTINUED

DEPARTMENT: 11-40, 11-41, 11-42, 11-43

NAME: DIR, LPS ENGRG S/W PRODN
MGR, LPS ENGINEERING
MGR, LPS APPLICATIONS
MGR, LPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SUSTAINING ENGINEERING FOR LPS
OPERATING SYSTEM SOFTWARE

MAINTAINS 1000K LINES OF CODE FOR CCMS AND
300K LINES OF CODE FOR FPS

SUSTAINING ENGINEERING FOR LPS
HARDWARE

SUSTAINING ENGINEERING FOR APPROXIMATELY
300 MINICOMPUTER SYSTEMS

DEVELOPS AND MAINTAINS LPS APPLICATION

MAINTAINS 1700K LINES OF CODE FOR CDS AND
5200K LINES OF CODE FOR CCMS

MONTHLY CHANGE TRAFFIC

148 PRs, 284 GOAL UPDATES, 165 FSRs, 4 TCID
BUILDS, 72,000 FUNCTIONS DESIGNATORS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

UPDATE AND MAINTAIN FMEAS (4 ENGINEERS)
PREPARE PROCEDURES RESULTING FROM OMRSD REQUIREMENTS (5 PERSONNEL)
REVIEW, VERIFY, DOCUMENT ALL ESA SOFTWARE (STS 51-L S/W REVIEW ITEM) (4 PERSONNEL)
CHANGE TRAFFIC INCREASING AS A RESULT OF STS 51-L SYSTEM REVIEWS (5 PERSONNEL)

DELTA: 18

TABLE 7-5.- CONTINUED

DEPARTMENT: 11-50, 11-51, 11-52

NAME: DIR, SHUTTLE PROC DATA MGMT SYS
MGR, KSC DATA BASE ADMIN & SYS ANAL
MGR, SPOMS SOFTWARE DEVELOPMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE SOFTWARE DEVELOPMENT SUPPORT
FOR PLANNING, CONTROLLING AND MANAGING
GROUND OPERATIONS AND MAINTENANCE ACTIVITIES

MAINTAIN 1000K LINES OF CODE

PROVIDES SYSTEM ENGINEERING SUPPORT TO SPOMS
USERS FOR REQUIREMENT DEFINITION AND
VALIDATION AND PROVIDES TRAINING FOR SPOMS
USERSAPPROXIMATELY 200 USERS PER MONTH BEING
TRAINED IN PRACA AND AGOSSRESPOND TO 200 HELP CALLS/MONTH
(1100 USERS ON SYSTEM)

CHANGE/MOD TRAFFIC/MONTH

5 LARGE ESRs

ACQUISITION PLANS, PROCUREMENT REQUESTS

1 MAJOR ACQUISITION PLAN,
70 PURCHASE REQUESTS/MONTHDATABASE ADMINISTRATION AND SOFTWARE
CONFIGURATION CONTROL5 MAJOR RELEASES/MONTH
10 SUBRELEASES FOR PRs/MONTH

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 ADDITIONAL INTERCENTER SUPPORT FOR ASRS, PRACA & OMRS CLOSED LOOP (+6 PERSONNEL)
- 0 REMOTE VLS SUPPORT DUE TO VLS COMPUTERS BEING MOVED TO KSC TO MEET PROCESSING DEMANDS (+2)
- 0 INCREASED DATA BASE ADMINISTRATION AND DATA DICTIONARY SUPPORT (+5 PERSONNEL)
- 0 IMPLEMENT INFORMATION CENTER, RESOURCE MGMT, ADP PLANNING, HELP DESK (+9)
- 0 INCREASE DEMAND FOR SPECIAL PROJECT SUPPORT (SPDM-II, AGOSS-II CONVERSION, PROCESS/
CARGO/DESIGN ENGINEERING SUPPORT, LOGISTICS LASS, ETC.) (+10 PROGRAMMERS)
- NEW REQUIREMENTS RESULTING FROM STS 51-L (CLOSED LOOP OMRS)
- 0 INCREASED S/W DEVELOPMENT ENHANCEMENTS, CONVERSIONS, ESRs (+18 PROGRAMMERS)

DELTA: +50

TABLE 7-5.- CONCLUDED

DEPARTMENT: 11-60

NAME: MGR, DATA SYSTEMS INTEGRATION

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

RESPONSIBLE FOR GATHERING AND INTEGRATING
USERS REQUIREMENTSGENERATES AND MAINTAINS THE 1200 PAGE SPOMS
REQUIREMENTS DOCUMENTCONFIGURATION CONTROL FOR LPS AND SPOMS
EMPLOYEE SERVICES165 CCBOS, ESRs, EIs, OSCRS, TCTIs/MONTH,
23 BOARD MEETINGS/MONTHRESOURCE MANAGEMENT OF LPS AND SPOMS
COMPUTER RESOURCESMANAGE 1100 USER IDS, WORK SPACE AND
PERMISSIONS

SOFTWARE QUALITY ASSURANCE FOR LPS AND SPOMS

MAINTAIN 16 SPIs
140 PRs, 284 GOAL UPDATES

SECURITY

BADGING, SAFES

ESA AND FR2 OPERATIONS

228 DATA RETRIEVALS/MONTH

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- INCREASED SURVEILLANCE AND AUDIT OF LPS SOFTWARE FROM STS 51-L REVIEWS (OMRS) (+2 PERSONS)
- INCREASED RESPONSIBILITY FOR ALL S/W QA (+1 PERSON)
- INCREASED USER SUPPORT (REQUIREMENTS, TRAINING, REPORT GENERATION & TROUBLESHOOTING)
(+2 PERSON)

DELTA: +5

7.4 15-XX PAYLOAD INTEGRATION

Shuttle/Payload Integration's principal purpose is to perform launch site, on-line integration of STS payloads, experiments, and flight crew equipment into the Shuttle. A Shuttle Payload Integration organizational chart is included as Figure 7-4. O&M engineering for payload support ground systems (e.g., the Payload Ground Handling Mechanism, the Payload Changeout Room, and the Takeoff (T-O) electrical lines at the Mobile Launch Platform (MLP) and the pad for mission-unique payload requirements). Landing site support for payloads is also furnished by this organization. The manning levels prior to STS 51-L averaged about 117 equivalents. The projected levels for 1990 are estimated at 142 equivalents. (Both figures include 4 indirects). In September 1987, the headcount level is anticipated to be 103. A year later, the comparable figure grows to 123. Comparing the pre-STS 51-L and the September 1989 levels, the major increases in manning fall into departments 15-30, Shuttle/Payload Integration Engineering (+13 EP), and 15-40, Shuttle/Payload Project Management (+12 EP). Most of the workforce personnel are on the first shift (108 headcount), with 21 and 12 on the second and third shifts, respectively. Examples of second and third shift requirements are the installation of flight crew systems and equipment, optical alignments of Orbiter systems and the Space Shuttle Vehicle (SSV), and the payload-to-Orbiter interface testing. In December 1985, only one person was assigned to the third shift staffing, and overtime ran approximately 10 percent.

The rationales given for the increased staffing were: additional coordination requirements and more rigorous and improved test operations procedures; increased coverage for payload engineering support to processing operations; increased engineering certification and training requirements, and additional workload due to increased numbers of DOD missions. LSOC personnel noted that they had not made a specific provision for a higher level of optional services in FY 1990 than was experienced prior to 51-L.

A significant level of detail was furnished the team on manpower drivers, but a correlation of the manpower increases to the rationales given was not provided. Accordingly, while acknowledging the qualitative changes in the character of the work performed, there is yet some question as to whether these changes justify the need for the entirety of the 20 percent requested increase in manning.

A Shuttle/Payload Integration bottoms-up analysis is shown in Table 7-6. Table 7-7 shows a breakdown by department.




Figure 7-4.- Shuttle/Payload Integration organizational chart.

TABLE 7-6.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
SHUTTLE/PAYLOAD INTEGRATION

NO.	ORGANIZATION:	PRE-51L			FY1990		DELTA	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
15-XX	SHUTTLE/PAYLOAD INT	1.10	107	117	141	142	34	25
15-01	DIR, SHUTTLE/PL INT	1.10	8	9	4	4	-4	-5
15-10	CENTAUR PROJECT	1.10	2	2	3	3	1	1
15-20	SHUTTLE/PL INT OPS	1.10	21	23	26	26	5	3
15-30	SHUTTLE/PL INT ENG	1.10	48	53	65	66	17	13
15-40	SHUTTLE/PL RECHTS & INT	1.10	28	31	43	43	15	13

TABLE 7-7.- SHUTTLE/PAYLOAD INTEGRATION
BREAKDOWN BY DEPARTMENT

DEPARTMENT: 15-01

NAME: DIR, SHUTTLE/PAYLOAD INTEGR

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER, STAFF

MANAGEMENT AND ADMINISTRATION

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

0 TRANSFER TO SUBORDINATE DEPARTMENTS

DELTA: -4

TABLE 7-7.- CONTINUED

DEPARTMENT: 15-10

NAME: MGR, PAYLOAD GROUND SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

COORDINATE/TRACK/MONITOR/DESIGN/IMPLEMENT
MODIFICATION TO PAYLOAD RELATED FACILITIES
AND GROUND SYSTEMS

24 PAYLOAD RELATED MODS MANDATORY FOR
STS-26R WITH 36 ESRs

12 MODS/MISSION BY FY 90

AVERAGE OF 10/MISSIONS PRE 51-L

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INCREASED EMPHASIS ON GSE SAFETY/RELIABILITY

DELTA: +1

TABLE 7-7.- CONTINUED

DEPARTMENT: 15-20

NAME: MGR, SHUTTLE/PAYLOAD INTEGRATION OPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ON-LINE PAYLOAD OPERATIONS/INTEGRATION AND CONTROL: DEVELOP/COORDINATE SCHEDULES; DIRECT PAYLOAD, EXPERIMENT, OEX, FCE OPERATIONS

- OPF
- PAD

DRIVEN BY PROCESSING RATE/OPERATIONS GROUND RULES (5/3, 7/3 etc.) AND OVERTIME LIMITATIONS

OFF-SITE LANDING SUPPORT: RECOVERY OF PAYLOAD, FCE, AND EXPERIMENTS AT OTHER THAN KSC LANDING SITES

DRIVEN BY FLIGHT RATE. PERSONNEL ASSIGNED FROM WITHIN 15-20 ON COLLATERAL BASIS

MISSION EQUIPMENT SUPPORT/COORDINATE/DIRECT OFF-LINE PROCESSING OF PAYLOAD INTEGRATION HARDWARE, FCE, OEX; COORDINATE/DIRECT ON-LINE STORAGE AND DESTORAGE OF FCE/SUPPORT OFF-SITE FCE RECOVERY

DRIVEN BY LAUNCH RATE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASED COORDINATION AND REVIEW OF TOP'S, ABOUT 60 PER MISSION
- O OVERTIME RESTRICTIONS (2)
- O INCREASED VEHICLE TEST REQUIREMENTS DRIVES EXTENDED PRE-LAUNCH PROCESSING INTO MULTI-SHIFT OPERATIONS REQUIRING OPERATIONS ENGINEERING COVERAGE (2)
- O ALL LANDINGS OFF-SITE
- O INCREASED DOD MISSIONS FROM 2 TO 5 PER YEAR (1)

DELTA: +5

TABLE 7-7.- CONTINUED

DEPARTMENT: 15-30

NAME: MGR, SHUTTLE/PAYLOAD INTEGRATION ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PERFORM REQUIREMENTS ASSESSMENT, DEVELOP TOP'S CONDUCT PROCESSING AND TEST OPERATIONS FOR:

- PAYLOAD INTEGRATION HARDWARE
- PAYLOAD BAY RECONFIGURATIONS
- ORBITER EXPERIMENTS
- FLIGHT CREW EQUIPMENT
- PAYLOAD/INSTALLATION/REMOVAL/HANDLING
- INTERFACE TESTING

- REQUIREMENTS PER MISSION - 1000
- TOP PAGES PER MISSION - 4800
- PROBLEM PAGES PER MISSION - 250
- ON STATION TEST SUPPORT DEPENDS ON FLOW RATE AND OPERATIONS GROUND RULES

PERFORM OPTICAL ALIGNMENT FOR SHUTTLE ELEMENTS AND PAYLOADS

TOP PAGES PER FLOW - 45

OPERATIONS/MAINTENANCE ENGINEERING FOR PAYLOAD SUPPORT GROUND SYSTEMS

- 2 PADS/2 PGHMS/2 PCR'S/T-O SYSTEMS
- TOP PAGES - 35 PAGES
- PROBLEM DISPOSITION - 400 PAGES
- DATA COLLECTION - 500 PAGES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- INCREASE IN DOD MISSIONS (1)
- ADDITIONAL TRAINING AND CERTIFICATION REQUIREMENTS (5)
- ADDITIONAL TOP COORDINATION/CLOSED LOOP REQUIREMENTS/SUSTAINED CIL/TOP DESIGN CENTER REVIEW (3)
- INCREASED EMPHASIS ON GSE
- INCREASED ENGINEERING FLOOR COVERAGE REQUIREMENTS AND ADDITIONAL TESTING/FLOW TIMES (3)
- REDUCED OVERTIME (5)

DELTA: +17

TABLE 7-7.- CONCLUDED

DEPARTMENT: 15-40
-----NAME: MGR, SHUTTLE - PAYLOAD PROJECT
MANAGEMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROJECT INTEGRATION: COORDINATE/OVERSEE
PAYLOAD REQUIREMENTS INTEGRATION; LEAD
LSOC PAYLOAD INTEGRATION TEAMS; COORDINATE
PROCESSING - TEST REQUIREMENTSDRIVEN BY RATE - INCLUDES MISSIONS IN PROCESS
AND PLANNING FOR FUTURE MISSIONSPROJECT ENGINEERING: TECHNICAL INTEGRATION
OF MULTI-SYSTEM PAYLOAD REQUIREMENTS;
REVIEW/ASSESSMENT OF REQUIREMENTS/
IMPLEMENTATION PLANS AND TOP'S; ON-LINE
PAYLOAD TEST PROJECT ENGINEERING SUPPORTDRIVEN BY RATE AND SUPPORT TO PAYLOAD
INTEGRATION ENGINEERING. INCLUDES MISSIONS
IN PROCESS AND PLANNING FOR FUTURE MISSIONS:
DOCUMENTATION - TOP'S: 60 PER MISSION
REQUIREMENTS: 5000 - 6000 PER MISSIONPROJECT PLANNING AND SUPPORT: PROCESS/
COORDINATE/CONTROL PAYLOAD MISSION
CONFIGURATION, TEST, AND SUPPORT
REQUIREMENTS; DEVELOP REQUIRED MISSION
UNIQUE DOCUMENTATIONDRIVEN BY RATE, DOD DOCUMENTATION
REQUIREMENTS, AND TOP COORDINATIONCONTAMINATION AND MATERIAL CONTROL:
DEVELOP/MAINTAIN LSOC/SPC CONTAMINATION
CONTROL PROGRAM FOR ORBITERS, PROCESSING
FACILITIES AND PAYLOADSRESPONSIBLE FOR FIVE IMPLEMENTATION PLANS; 20
TOPS; AVG PROBLEMS/MISSION - 40; STAFFING
REQUIRES CORE PLUS PROCESSING MANPOWER

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INCREASED DOD MISSIONS (2)
INCREASED TRAINING AND CERTIFICATION REQUIREMENTS (3)
SUSTAINING CIL/TOP REVIEW FOR MISSION UNIQUE TOPS (2)
INCREASED TOP REVIEW/COORDINATION/CLOSED LOOP REPORTING REQUIREMENTS (2)
EXTENDED FLOW TIME/INCREASED ENGINEERING COVERAGE REQUIREMENTS (3)
OVERTIME LIMITATIONS (3)DELTA: +15

7.5 16-XX OPERATIONS CONTROL

The Operations Control organization, shown in Figure 7-5, was created to augment the planning, the scheduling, the analysis, and the conduct of operations. The Launch Control Complex operation provides the flow controllers and firing room test conductors, does OMI development, and has firing-room personnel training responsibility. This accounts for about 109 equivalents in FY 1990, an increase from 76 prior to STS 51-L. The key reasons for the increase were the new emphasis on training, including the implementation of the Launch Team Training System and the addition of site test conductors in the VAB.

Other than a small group of 15 Pan Am personnel doing operations analyses and the new 6 man operations control management staff, the Process Planning and Control (PP&C) department accounts for the remainder of the 464 E/P's planned for FY 1990. Prior to STS 51-L, the PP&C organization was staffed at an average level of 261 and worked about 13 percent overtime, for a total of 295 E/P's. Current planning calls for this group to increase in equivalents to the 333 level. Since this group does the integrated work control, planning, scheduling, and status reporting for the processing operations on a real-time basis, an element of this increase was justified by there being not only more processing work and formal reviews to support but also a realized need to improve the quality and timelines of status reporting, documentation control, and schedules.

An Operations Control bottoms-up analysis is shown in Table 7-8, followed by Table 7-9, a breakdown by department.




Figure 7-5.- Operations Control organizational chart.

TABLE 7-8.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
OPERATIONS CONTROL

NO.	ORGANIZATION:	PRE-51L			FY1990		DELTA	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
16-XX	OPERATIONS CONTROL	1.13	345	389	459	464	114	75
16-01	OPERATION CONTROL STAFF		0	0	6	6	6	6
16-02	LCC OPERATIONS	1.11	68	76	108	109	40	33
16-02	Staff		3	3	3	3	0	0
16-10	Test Operations		48	54	81	82	33	28
16-20	Test Services		17	19	24	24	7	5
16-03	PROCESS PLANNING & CTL	1.13	261	295	330	333	69	38
16-03	Staff		5	6	5	5	0	-1
16-30	Plans & Scheduling		20	23	4	4	-16	-19
16-31	Multi-Flow Planning/GSE		18	20	21	21	3	1
16-32	Flow Processing		12	14	45	45	33	32
16-40	Integrated Work Control		73	82	87	88	14	5
16-50	Integrated Process Ctl		20	23	21	21	1	-1
16-60	Process Planning Staff		3	3	4	4	1	1
16-61	Planning Control & Reqts		17	19	34	34	17	15
16-62	Production & Release		33	37	50	51	17	13
16-70	Work Control		60	68	59	60	-1	-8
20-XX	PAR/OPERATIONS ANALYSIS	1.13	16	18	15	15	-1	-3

TABLE 7-9.- OPERATIONS CONTROL BREAKDOWN BY DEPARTMENT

DEPARTMENT: 16-01

NAME: OPERATIONS CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGE, DIRECT, INTEGRATE ALL OPERATIONAL
ISSUES WITHIN SPC

SECRETARIAL STAFF

ADMINISTRATIVE STAFF

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DIRECTORATE ESTABLISHED TO ENHANCE INTEGRATION OF SPC PLANNING AND SCHEDULING FUNCTIONS

O ANOTHER LAYER OF MANAGEMENT IS REQUIRED DUE TO THE DIFFICULTY OF INTEGRATING OPERATIONS IN THE FIRING
ROOM AND ON THE FLOOR OPERATIONS AT THE VAB/OPF/PAD FACILITIES

O LCC COORDINATION WITH OTHER ELEMENTS WAS NOT BEING PERFORMED EFFECTIVELY & EFFICIENTLY PRE-51-L

DELTA: +6

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-02

NAME: DIRECTOR, LCC OPERATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

SECRETARY

CLERICAL

TECHNICAL STAFF

TECHNICAL ASSISTANCE PROVIDED TO CONDUCT SPECIAL STUDIES
AND PREPARE MANAGEMENT REPORTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-03

NAME: DIR, PROCESS PLANNING & CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

MANAGEMENT

DEPUTY

MANAGEMENT

SECRETARY

CLERICAL

TECHNICAL STAFF

TECHNICAL ASSISTANCE PROVIDED TO CONDUCT SPECIAL STUDIES
(e.g., AUTOMATION STUDIES, SPOMS, WORK CONTROL)

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-10, 16-20

NAME: MGR, TEST OPERATIONS
MGR, TEST SERVICES

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

TEST OPERATIONS

TEST DIRECTORS SUPPORT ALL LC-39 OPERATIONS

TEST DIRECTORS
ORBITER TEST CONDUCTOR
TANK/BOOSTER TEST CONDUCTOR
CARGO/OMI INTEGRATION
FLOW/SITE OPERATIONS
TEST TEAM TRAINING

SINGLE POINT OF CONTACT BETWEEN TEST TEAM

MONITORS CERTIFICATION OF ALL FIRING ROOM
TEST TEAM PERSONNEL

APPROVES ALL OMI ICRS (30)

TEST SERVICES

COMPUTER SUPPORT
VITT SUPPORT
OPS CENTER SUPPORTSTAFF THE SPC/NASA REALTIME
SCHEDULE AND EMERGENCY INFORMATION
DISTRIBUTION CENTER
REVIEWS, APPROVES, AND TRACKS ALL LCC
FACILITY MODIFICATIONS
DOCUMENTS MAJOR MILESTONE REVIEWS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 16-10 0 ASSUMED NEW VAB PAD LEADER FUNCTION (9)
 0 FULL UP CONSOLE MANNING RATHER THAN MULTIPLE STATION COVERAGE BY ONE
 OPERATOR TO INSURE ALL SYSTEMS MONITORING EXPERTISE (9)
 0 STAFFING FOR NEW LAUNCH TEAM TRAINING AND CERTIFICATION PROGRAM (9)
 0 OVERTIME REDUCTION AND NEW OVERTIME REGULATIONS LIMITING HOURS AND
 CONSECUTIVE WORK DAYS (6)
- 16-20 0 OVERTIME REDUCTION AND NEW OVERTIME REGULATIONS LIMITING HOURS AND
 CONSECUTIVE WORK DAYS (2)
 0 PROGRAM REQUIREMENTS FOR ADDITIONAL COMPUTER PRODUCTS TO SUPPORT LRR,
 PIPELINE, SOWG, ETC. (5)

DELTA: +40

TABLE 7-9- CONTINUED

DEPARTMENT: 16-30, 31, 32

NAME: MGR, PLANS & SCHEDULING
MGR, MULT-FLOW PLNG/SCHED/
MGR, FLOW PROCESSING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DEVELOP/STATUS ORBITER MODIFICATIONS
SCHEDULESSOME TASKS ARE FIRST SHIFT OPERATIONS AND ARE DRIVEN
BY VEHICLE MODIFICATIONS AND CHANGES

PROVIDE OPF/HMF/OMRF OPEN ITEM STATUS

DEVELOP ORBITER STRUCTURAL INSPECTION
SCHEDULESSOME TASKS IN DIRECT SUPPORT OF VEHICLE TESTING
DO REQUIRE SECOND/THIRD SHIFT OPERATIONDEVELOP MULTI-VEHICLE AND HARDWARE
UTILIZATION SCHEDULESDEVELOP NEAR TERM MANIFEST ASSESSMENTS
CONDUCT OPEN ITEM AND CONSTRAINTS REVIEWS
AND MAINTAIN CONSTRAINTS LISTNUMBERS DRIVEN BY 3 OF ORBITERS IN OPF/OMRF AND AMOUNT
OF HARDWARE IN HMF AND NUMBER OF SHIFTS OF PROCESSING
ON EACH VEHICLEGSE/VEHICLE SCHEDULING COORDINATION
ASSURE SCHEDULE TASK READINESS

SCHEDULING AT HMF FOR PODs/FRCS/TPS

DEVELOP, MAINTAIN AND STATUS TASK MINI
SCHEDULESCONDUCT SCHEDULING AND STATUS/PROBLEM
IDENTIFICATION AND RESOLUTION MEETINGS

COORDINATE OUTSIDE SCHEDULE SUPPORT

DEVELOP, MAINTAIN AND STATUS KICS AND
FLOOR SCHEDULE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O GSE WORK CONTROL TRANSFERRED TO 16-40

DELTA: +20

O EXPECTED INCREASE IN PROGRESSIVE REQUIREMENTS ON ALL SHIFTS

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-40

NAME: MGR, INTEGRATED WORK CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

COORDINATE OUTSIDE SCHEDULE SUPPORT

SITE MODIFICATION SCHEDULING/STATUS

ASSURE SCHEDULE TASK READINESS

MAINTAIN/UTILIZE OPEN ITEM STATUS REPORT

GSE SCHEDULING

GSE AND FACILITY OPEN ITEMS STATUS FOR OISR

CONDUCT OPEN ITEMS AND CONSTRAINT REVIEWS
AND MAINTAIN CONSTRAINTS LISTCOORDINATE SUPPORT/INTEGRATE SCHEDULING
ACTIVITIESDRIVEN BY NUMBER OF LOCATIONS TO BE COVERED
AND SHIFTS COVERAGE AT THOSE LOCATIONS

DEVELOP AND STATUS ET/SRB MOD SCHEDULES

ALSO DRIVEN BY NUMBER OF GSE END ITEMS AND
VOLUME OF WORK ON THESE

DEVELOP AND MAINTAIN DETAILED WORK SCHEDULES

DEVELOP, MAINTAIN, AND STATUS MINI SCHEDULES

CHAIR SCHEDULING MEETINGS AND STATUS/PROBLEM
IDENTIFICATION MEETINGS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

GSE WORK CONTROL TRANSFERRED IN FROM 16-30/31/32

DELTA: +14

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-50

NAME: MGR, INTEGRATED PROCESSING CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PREPARATION, PUBLICATION AND DISTRIBUTION
OF THE KSC INTEGRATED CONTROL SCHEDULE
(KICS)

DRIVEN BY THIS NUMBER OF SCHEDULES TO
MAINTAIN, THE NUMBER OF AS-RUNS TO BE
DEVELOPED AND THE NUMBER OF SPECIAL
STUDIES

RESOLUTION OF SCHEDULE AND SUPPORT CONFLICT;
BETWEEN SPC SITES, BETWEEN SPC AND OTHER
CONTRACTORS, AND BETWEEN SPC ELEMENTS

PERSONNEL ON FIRST SHIFT EXCEPT DURING
CRITICAL PAD PRELAUNCH OPERATIONS

DEVELOPMENT OF IMPACT ASSESSMENTS AND/OR
RECOVERY SCHEDULES WHEN PROBLEMS ARISE
OR WHEN MANIFEST CHANGES ARE PROPOSED

PREPARATION, PUBLICATION AND DISTRIBUTION
OF THE AS-RUN SCHEDULES FOR SHUTTLE FLOWS

PREPARATION AND PUBLICATION OF SPECIAL
SCHEDULES AS REQUIRED BY SPC AND NASA
MANAGEMENT.

CHAIR INTEGRATED SCHEDULE AND STATUS
MEETINGS.

PROVIDE MANAGEMENT WITH INTEGRATED STATUS.

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +1

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-60

NAME: MGR, PROCESS PLANNING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

RESPONSIBLE FOR OVERALL MANAGEMENT OF
FUNCTIONS PERFORMED BY DEPARTMENT

FUNCTIONS PERFORMED BY ONE MANAGER,
TWO SECRETARIES AND ONE ILLUSTRATOR,
ON FIRST SHIFT ONLY

PROVIDE ILLUSTRATION SUPPORT FOR
PP&C

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +1

THIS NUMBER IS FOR
DEPARTMENT, NOT STAFF

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-61
-----NAME: MGR, PLANNING CONTROL & REQUIREMENTS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROCESS REQUIREMENTS CHANGE NOTICES (RCNs)
AND WAIVERS/EXCEPTIONS TO OPERATIONS
AND MAINTENANCE REQUIREMENTS AND
SPECIFICATIONS (OMRS)

MANPOWER DRIVEN BY LAUNCH RATE

MAINTAIN OMRS OPERATIONS AND MAINTENANCE
PLAN (OMP) DATA BASE

DEVELOP, MAINTAIN AND DISTRIBUTE PROCESSING
SUPPORT PLAN (PSP)

MAINTAIN STANDARD TASK FILE (STF) COMPRISED
OF ALL SHUTTLE PROCESS TASKS

IS ALSO DRIVEN BY NUMBER OF CHANGES
REQUIRED FOR A SPECIFIC FLOW

PROVIDE OMP FOR EACH MISSION AND PROVIDE
VERIFICATION OF OMRS ACCOMPLISHMENT

STATUS PROCESS PLANNING OMD DEVELOPMENT/
RELEASE

OPERATE COMPUTERS/PRINTERS THAT SUPPORT
OMD PRODUCTION

 MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O EXPECTED INCREASE IN CHANGE CONTROL WORKLOAD

DELTA: +17

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-62
-----NAME: MGR, PRODUCTION RELEASE

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DEVELOP, MAINTAIN AND DISTRIBUTE OPERATIONS
AND MAINTENANCE DOCUMENTATION INCLUDING
OMIs, OMIs, ICRs, AND JOB CARDS AND PROCESS
OMI SUMMARY SHEETS

MANPOWER IS DRIVEN BY LAUNCH RATE, BY
RATE, BY PAYLOAD, BY NUMBER OF CHANGES
PER FLOW, AND BY REAL-TIME CHANGES.

ISSUE OMI, TEST PREPARATION SHEET (TPS) AND
SUPPORT EQUIPMENT MOVE AUTHORIZATION (SEMA)
NUMBERS

SOME IS DRIVEN BY QUANTITY OF GSE AND
HARDWARE AT KSC.

PREPARE TECHNICAL OPERATING PROCEDURES (TOPs)
AND ASSOCIATED HANDBOOKS

ASSEMBLE, RELEASE, AND TRACK TEST AND
INSPECTION RECORD (TAIR) BOOKS

 MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O EXPECTED INCREASE IN REAL TIME WORK

DELTA: +17

TABLE 7-9.- CONTINUED

DEPARTMENT: 16-70
-----NAME: MGR, WORK CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

RELEASES ALL PAPER TO THE QUALITY
TAIR STATIONSMANPOWER DRIVEN BY:
AMOUNT OF GSE AT KSC
VOLUME OF WORK - # OF VEHICLES IN
FLOW AND LAUNCH RATE

MANAGES THE RMRS SYSTEM

SHIFT COVERAGE REQUIRED TO SUPPORT
PROCESSINGSERVES AS THE DATA MANAGER FOR ALL
AUTOGOSS USERSRESPONSIBLE FOR UPDATING THE OISR
BASED UPON INPUTS AND REDLINES
FROM THE VEHICLE AND GSE PLANNING
AND SCHEDULING ORGANIZATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: -1

TABLE 7-9.- CONCLUDED

DEPARTMENT: 20-XX
-----NAME: DIR, OPERATIONS ANALYSIS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DEVELOP & FACILITATE IMPROVEMENTS IN SPC
PLANNING, SCHEDULING, AND WORK CONTROL
SYSTEMMANPOWER DRIVEN BY NEED TO WORK WITH MULTIPLE
PP & C FUNCTIONS TO IDENTIFY REQUIREMENTS &
RECOMMEND ENHANCEMENTSANALYZE GSE MAINTENANCE & OPERATIONAL
REQUIREMENTS TO ENHANCE SPC UTILIZATIONPROVIDE OPERATIONS ANALYSIS SUPPORT TO
INTEGRATE ORGANIZATIONS/FUNCTIONS TO
ENHANCE QUALITYANALYZE PROCESSING FLOWS TO DETERMINE
CRITICAL PATH & KEY PROCESSING FACTORSPROVIDE TECHNICAL SUPPORT TO IMPLEMENT OMRS
V30, V31, AND V32 FILE REQUIREMENTSPROVIDE SRM & QA THROUGH FUNCTIONAL ANALYSIS
AND OPERATIONAL IMPROVEMENTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

LESS APPLICABILITY OF AIRLINE OPERATIONS IN NEW LAUNCH ENVIRONMENT

DELTA: -1

7.6 17-XX SHUTTLE AND GROUND SUPPORT ENGINEERING

Shuttle and Ground Support Engineering organization is depicted in Figure 7-6. A manpower bottoms-up analysis of total engineering is shown in Table 7-10, and Table 7-11 breaks down engineering by department. For discussion purposes, Sustaining Engineering refers to the Ground Systems Design Engineering organization, and Process Engineering refers to all other organizations and personnel in Shuttle and Ground Support Engineering.

7.6.1 Process Engineering

Process Engineering (PE) provides direct engineering support for all processing activities. PE personnel support the geographically dispersed processing facilities (e.g., the OPF, the Horizontal Mating Facility (HMF), the VAB, the pads, Hangar AF, the LCC, and primary and contingency landing sites). Prior to STS 51-L, the overtime required for the 211 electrical/mechanical systems and the 214 fluid/mechanical systems engineers supporting the OPF activities averaged between 12 percent and 23 percent across the six departments, with a maximum weekly peak of 31 percent. The organization's monthly work volume indicators for the fourth quarter of calendar year 1985 show that an average of 3,429 unplanned, real-time work authorization documents required PE preparation, disposition, and closure, excluding tile work which required another 2,500 documents. Resolutions of inflight anomalies average 30 per month, and change assessments to the configuration and/or requirements amounted to 258 change packages per month. The LSOC representative indicated that the unplanned work consumed a large amount of manpower.

As noted previously, one of the major program changes resulting from the post-Challenger reviews was to increase the level of engineering involvement in all operational aspects. Having process engineers on the OPF floor to cover 7/3's represents a significant change. LCC console manning guidelines have been changed to assure a prime and a backup engineer both being on station. Test requirements have increased. The change system has become considerably more rigorous, particularly for GSE, with greater interface requirements with the design centers. In addition, the renewed emphasis on training has been estimated to consume between 5 percent and 8 percent of an engineer's time.

The team was furnished the LSOC analysis of the October-December 1985 workload vs. manpower experience which indicates that approximately 87 of the 587 average equivalents should be discounted for such items as Centaur modifications, Pad-B validations, and Vandenberg Launch and Landing Site (VLS) support. The net 500 equivalents compare to the 850 equivalents (842 headcount) planned to be reached by July 1989. (At the end of FY 87, 662 headcount; at the end of FY 88, 720 headcount.) This increase is broken down as follows: (1) About 62 employees of this increase, from a level of 318 EP's to 390, will be for direct support to vehicle processing. (2) Vehicle mods support accounts for 20 (was 23, planned 43); this increase was justified on the basis that the reference period was one during which
 opportunity mods were being accumulated because there wasn't time to

implement them. (LSOC believes that a change in the program approach to carry out opportunity mods in a block mod period, probably coincident with structural inspections, would be a more efficient use of manpower.) (3) As previously indicated, there is now a specific provision for training overhead impacts on staffing; this accounts for the increase from a level of 4 E/P's at present to 66 E/P's in FY 1990. (4) In the area of engineering support for GSE maintenance, the manpower estimates indicate an increase of 52, from 73 to 125. This delta was explained as being tied to a major change in attitude toward the criticality of GSE. For example, LSOC plans on having the preventative maintenance OMI's on GSE reworked and increasing the level of routine maintenance instead of deferring this work as was the case prior to STS 51-L. The revised manpower estimates also allow for the increased GSE change interface requirements with Level II and the need for taking waivers to local change boards versus having the responsible engineer disposition the waiver. (5) Provision for GSE modifications support showed an increase of 29 (was 6, new plan 35); the reference period, however, had about 30 engineers working on the activation of pad-B and MLP-3 and a large backlog of modifications on GSE designed by Rockwell and GSE designed by KSC/Design Engineering was being allowed to accumulate. (6) The remainder of the total increase, about 90, from 95 in the pre-STS 51-L period to 185 in FY 1990, was justified in having a new computer system required support (+7), in providing for ongoing enhancements (e.g., the new tile engineering tracking system) and in generating OMI's for Line Replaceable Unit (LRU) and LRU testing, and on the increase in management and staff associated with strengthening management oversight and managing the larger PE workforce.

7.6.2 Ground Systems Design Engineering (Sustaining Engineering)

Sustaining engineering provides the design engineering support for KSC ground systems. This includes planning, requirements analysis, design, budget formulation, scheduling, and execution of engineering for all assigned KSC-provisioned Shuttle ground facilities, systems and equipment. The actual work is carried out by the Support Operations organization, either with LSOC technicians or by subcontracting the work.

Prior to STS 51-L, KSC's Design Engineering Directorate had employed PRC and other contractors to execute facility and equipment new designs and modifications. This has now been made an SPC responsibility. This transfer accounts for almost 100 workers in the growth of manning levels from a pre-STS 51-L average of 135 (86 Shuttle operations DEQ's) to a current level of 350. The current level is projected to remain nearly constant throughout FY 1988-1989, with the Shuttle Operations DEQ's at 324 in FY 1990. These projections assume, however, that no new facility or major modifications are authorized.

At present, much of the SPC sustaining engineering workforce is occupied in carrying out the return to flight status (RTFS) modifications. The backlog of category 2 modifications is increasing, due to the RTFS work, from 527 outstanding engineering support requests (ESR's) in January 1986 to a current backlog of 1,050 ESR's. LSOC estimates that an average ESR requires 100 hours of design time and 40 hours to assess. With a design engineering

group of approximately 225 persons and an assessment group of about 120 persons, it is clear that the current (and projected) manning levels will not allow the existing backlog of ESR's to be worked off. Discussions with LSOC personnel also indicate that the lack of automated tools, such as Computer Aided Design/Computer Aided Engineering (CAD/CAE), make this a more manpower-intensive operation than it could be.

In addition, discussions with KSC and SPC personnel indicate that the deficiency pointed out in the post-STs 51-L reviews of having facility design drawings with up to 100 Engineering Orders (EO's) (8 to 10 EO's is considered reasonable) will not be workable until after Shuttle flights resume in June 1988. When asked why the present manpower level is considered acceptable, KSC and SPC personnel revealed that a manning level of almost 500 had been requested by cognizant personnel. This higher level was rejected due to affordability concerns. (Note that if more ESR's were processed, there would be a concomitant increase in either SPC Support Operations manpower or subcontract costs, plus material costs, to implement the changes.)




Figure 7-6.- Shuttle and Ground Support Engineering organizational chart.

TABLE 7-10.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
SHUTTLE & GROUND SUPPORT ENGINEERING

NO.	ORGANIZATION:	PRE-SIL =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
17-XX	TOTAL ENGINEERING	1.12	647	725	1166	1178	519	452
17-0X	MANAGEMENT & STAFF	1.04	23	24	29	29	6	5
17-01	MANAGEMENT & STAFF	1.04	15	16	13	13	-2	-3
17-02	ENGINEERING INTEGRATION		0	0	2	2	2	2
17-03	PROCESS SYSTEMS ENGRG		0	0	2	2	2	2
17-04	GROUND SYS DESIGN ENGRG		8	8	12	12	4	4
17-1X	PROJ ENGRG & TEST INT	1.17	52	61	90	91	38	30
17-10	PROJ ENGRG & TEST INT	1.17	52	61	2	2	-50	-59
17-11	TEST PROJECT ENGINEERING		0	0	29	29	29	29
17-12	PROJECT ENGINEERING		0	0	59	60	59	60
17-2X	ELECT/MECHANICAL SYS ENG	1.15	237	271	371	375	134	104
17-20	ELECT/MECHANICAL SYS ENG	1.02	20	20	2	2	-18	-18
17-22	Elect/Telecomm Sys	1.12	95	106	149	150	54	44
17-23	Avionics Sys	1.14	58	66	93	94	35	28
17-24	Orbiter Mech/GSE Sys	1.23	64	79	127	128	63	49
17-5X	FLUID/MECHANICAL SYS ENG	1.14	194	221	331	334	137	113
17-50	FLUID/MECHANICAL SYS ENG		2	2	2	2	0	0
17-51	Fluid Sys		78	89	127	128	49	39
17-52	MPS/Cryo Sys		72	82	117	118	45	36
17-53	Pad/Mechanical Sys		42	48	85	86	43	38
17-6X	ENGINEERING TECHNOLOGY	1.00	5	5	6	6	1	1
17-70	SITE LIAISON	1.11	9	10	27	27	18	17
17-8X	PROJECT MANAGEMENT	1.04	46	49	115	116	69	67
17-80	Project Integration		3	4	24	24	21	20
17-81	GSE Projects		26	27	46	46	20	19
17-82	Facility Projects		17	18	45	45	28	27
17-9X	DESIGN ENGINEERING	1.04	81	84	197	199	116	114
17-90	Director DE		2	2	2	2	0	0
17-91	Facility Sys & Equipment		10	11	36	36	26	26
17-92	Mechanical/Fluid Design		42	44	102	103	60	59
17-93	Electrical Design		27	28	57	58	30	29

TABLE 7-11.- SHUTTLE AND GROUND SUPPORT ENGINEERING
BREAKDOWN BY DEPARTMENT

DEPARTMENT: 17-01, 02, 03

NAME: SHUTTLE, GRND SUPT ENGRG
ENGRG INTEGRATION
PROCESS SYS ENGRG

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGEMENT AND STAFF FOR SHUTTLE AND GROUND
SUPPORT ENGINEERING DIRECTORATE

ORGANIZATIONAL SIZE AND COMPLEXITY OF
ENGINEERING FUNCTIONS

MANAGEMENT DIRECTION FOR ALL VEHICLE PROCESSING
AND GSE/FACILITY ENGINEERING MAINTENANCE, TEST,
AND DESIGN CHANGES

MANAGEMENT RESPONSIBILITIES

LAUNCH RATES

INCLUDES DEPARTMENT DIRECTORS FOR PROJECT
ENGINEERING AND PROCESS SYSTEM ENGINEERING

INCLUDES ONE TECHNICAL STAFF FOR SPECIAL
PROJECTS

PROVIDES TECHNICAL LEADERSHIP OF PROCESSING
TEST TEAM FOR IDENTIFYING TIMELY ENGINEERING
REQUIREMENTS AND PROBLEM RESOLUTION DURING
PROCESSING

INCLUDES BUSINESS MANAGEMENT PERSONNEL FOR
RESOURCE MANAGEMENT STATUS, BUSINESS
MANAGEMENT STATUS, BUSINESS OPERATIONS, AND
OVERALL ADMINISTRATIVE OPERATIONS OF DEPT 17

INCLUDES ALL DEPT 17-01 CLERICAL SUPPORT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

STAFF PERSON TRANSFERRED FROM DEPT 17-2X

DELTA: +2

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-10, 11, 12

NAME: PROJECT ENGINEERING & TEST INTEGRATION
TEST PROJECT ENGINEERING
PROJECT ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- 0 INTEG CONSOLE SUPT FOR POWER-ON TESTING
AND LANDING OPS
- 0 TEST INTEG FOR GLS/LCC, ORBITER, ET, SRB,
CARGO, EMU & MMU
- 0 INTEG FUNCTION FOR L-1 DAY BRFGS, LCD
SIMULATIONS, RCNS/BLDG 45s, OMI REVIEWS,
FLT ANOMALY TRACKING, & SPECIAL TEST
- 0 COORDINATION OF FLIGHT H/W ITEMS, MODS,
AND VEHICLE PROC
- 0 GSE SITE INTEG FOR OPF, OMRF, VAB, SHOPS
& LABS, LANDING SITES, MLPs, PADs, & HMF
- 0 INTEG FUNCTION FOR OVERALL OMRSD FILE MGMT
& RCN/EXCEPTION/WAIVER PROC (INC FILE VI
GRN OMRSD)
- 0 INTEG FUNCTION FOR RQMTS, ASSESSMENTS,
PACKAGING & IMPLEMENTATION OF FLT/GRND
APPLICATION S/W
- 0 SYS ANAL FOR ALL SPC ENGRG. CONTINUOUSLY
LOOKS FOR ENHANCEMENTS TO SHUTTLE PROCESSING
(i.e., TILE AUTOMATION)
- 0 TRAINING SERVICES FOR ALL OF SPC ENGRG
- 0 PROCUREMENT, S/W DESIGN & O&M SUPPT TO THE
PROCESS ENGINEERING COMPUTER SYSTEM (PECS)

- 0 RATE OF FLOW PROC, LAUNCH, MISSION MONITORING &
LDG OPS
- 0 AMT OF POWER ON TEST SUPT
- 0 QTY & COMPLEXITY OF PROG RQMTS (FOR INTEG)
- 0 QTY OF VEHICLE/GSE MODS
- 0 AMT OF INTEG REQD DUE TO DESIGN CHGS FOR FLT & GRD
GRND OMRSD
- 0 ENGRG ENHANCEMENTS, SYS ANALYSIS & TRNG SERVICES
RQRD FOR PROCESSING MAINTENANCE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INCREASED TEST REQTS
SUPPORT OPS (7X3 SHIFTING)
ADDED SIGNATURE FOR L III OVERSIGHT
CONSOLE MANNING GUIDELINE CHANGES

PAPERWORK & PREPAREDNESS COMM CHGS
(INCL FILE VI OMRSD CLOSED LOOP)
INCREASED LNDG SITE SUPPT AT DFRF
TREAT GSE "MORE LIKE FLIGHT"

IMPROVED ENGRG TRNG
(5%)

DELTA: +38

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-20

NAME: ELEC/MECH SYS ENGRG

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

O MANAGEMENT OF DEPTS

O PROCESSING WORKLOAD

17-22, 23 & 24

O SIZE OF ORGANIZATION

O IN ACCOMPLISHMENT OF TASKS/FUNCTIONS

O MANAGEMENT/ADMINISTRATIVE REPORTING RQMTS

O PROCESS ENGRG REPRESENTATIVE TO THE OMD
CONTROL BOARD

O FLOW FREQUENCY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADMIN ASSISTANT CONSOLIDATED INTO 17-01

CLERK/EXPEDITORS LAID-OFF-
-FUNCTION ASSUMED/ABSORBED INTO SUBORDINATE DEPARTMENTS

DELTA: -18

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-22

NAME: ELEC/TELECOMM SYS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

O PERFORMS VEHICLE & GSE SYS ENGRG FUNCTIONS/
TASKS OF

O TEST REQUIREMENTS

- 1) WAD PREP/PROCESSING/CLOSURE
- 2) GOAL APPLICATION S/W SUPPORT
- 3) CONFIG/RQMT CHANGE ASSESSMENTS
- 4) SUBSYSTEM/INTEG TESTING/CIG RETEST
- 5) DATA REVIEW & ANOMALY ID/RESOLUTION
- 6) IPR/PR DISPOSITION/RETEST/CLOSURE
- 7) OMI/JC MAINTENANCE
- 8) SPECIAL TEST REQUESTS
- 9) VEHICLE MOOS/GSE MOOS
- 10) INFLIGHT ANOMALY RESOLUTION
- 11) COMMIT TO LAUNCH

O NO OF VEHICLES IN FLOW

O FLOW/FLIGHT RATE

O WAD PREPARATION/CLOSURE REQUIREMENTS

O DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT-
OVERSIGHT

O CRITICALITY OF/HAZARDS WITHIN SYSTEMS

O LEVEL OF MANAGEMENT/PROGRAM REVIEW

O SUPPORT TO CARGO

O FOR THE FOLLOWING SYSTEMS:
COMM & TRACKING (INC C&T STATION)
INSTRUMENTATION & HAZ WARNING
EPDC & PYROs
BOOSTER/GSE ELECTRICAL

O MAINTAINS/OPERATES BATT LAB/FACT LAB

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

TREAT GSE "MORE LIKE FLIGHT"
IMPROVED ENGRG TRAINING (7.5%)
INCREASED TEST RQMTS
SRB MODIFICATIONS (JOINT HEATERS PLUS DFI)
SUPT OPS (7X3) SHIFTINGINCREASED ENGRG ON FLOOR
INCREASED WAD PREP/CLOSURE TIME
ADDED SIGNATURES FOR LEVEL III
OVERSIGHT
CONSOLE MANNING GUIDELINE CHANGES

DELTA: +54

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-23

NAME: AVIONICS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- 0 PERFORMS VEHICLE & GSE ENGRG FUNCTIONS/TASKS OF
 - 1) WAD PREP/PROCESSING/CLOSURE
 - 2) GOAL APPLICATIONS S/W SUPPORT
 - 3) CONFIG/ROMT CHANGE ASSESSMENTS
 - 4) SUBSYSTEM/INTEG TESTING/CIG RETEST
 - 5) DATA REVIEW & ANOMALY ID/RESOLUTION
 - 6) IPR/PR DISPOSITION/RETEST/CLOSURE
 - 7) DMI/JC MAINTENANCE
 - 8) SPECIAL TEST REQUESTS
 - 9) VEHICLE MODS/GSE MODS
 - 10) INFLIGHT ANOMLAY RESOLUTION
 - 11) COMMIT TO LAUNCH
- 0 FOR THE FOLLOWING SYSTEMS:
 - DATA PROCESSING SYSTEM (+RMS)
 - GN&C
 - MECHANISMS
 - FLIGHT SOFTWARE
- 0 MAINTAIN/OPERATE KATS + DIGITAL LAB
- 0 SUPPORT RMS OFF-LINE PROCESSING
- 0 SUPPORT S/W DEVELOPMENT PROCESS
- 0 COORDINATION OF SAIL UTILIZATION BY KSC

- 0 TEST REQUIREMENTS
- 0 NO OF VEHICLES IN FLOW
- 0 FLOW/FLIGHT RATE
- 0 WAD PREPARATION/CLOSURE REQUIREMENTS
- 0 DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT --OVERSIGHT
- 0 CRITICALITY OF/HAZARDS WITHIN SYSTEMS
- 0 SHIFT COVERAGE FOR OPERATIONS
- 0 LEVEL OF CHANGE WITHIN SYSTEM
- 0 LEVEL OF MANAGEMENT/PROGRAM REVIEW
- 0 S/W DEVELOPMENT ACTIVITY
- 0 SAIL USE REQUIREMENTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

IMPROVED ENGRG TRAINING (8.5%)
 INCREASED TEST ROMNTS
 SUPPORT OPERATIONS (7X3) SHIFTING
 INCREASED ENGRG ON THE FLOOR

INCREASED WAD PREPARATION/CLOSURE TIME
 ADDED SIGNATURES FOR LEVEL III
 CONSOLE MANNING GUIDELINE CHANGES
 INCREASED MGMT/PROGRAM REVIEW

DELTA: +35

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-24

NAME: ORBITER MECH/GSE SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- 0 PERFORMS VEHICLE & GSE ENGRG FUNCTIONS/TASKS OF
 - 1) WAD PREP/PROCESSING/CLOSURE
 - 2) GOAL APPLICATIONS S/W SUPPORT
 - 3) CONFIG/ROMT CHANGE ASSESSMENTS
 - 4) SUBSYSTEM/INTEG TESTING/CIG RETEST
 - 5) DATA REVIEW & ANOMALY ID/RESOLUTION
 - 6) IPR/PR DISPOSITION/RETEST/CLOSURE
 - 7) DMI/JSC MAINTENANCE
 - 8) SPECIAL TEST REQUESTS
 - 9) VEHICLE MODS/GSE MODS
 - 10) INFLIGHT ANOMALY RESOLUTION
 - 11) COMMIT TO LAUNCH
- 0 FOR THE FOLLOWING SYSTEMS:
 - STRUCTURES
 - TPS/TCS (TILE)
 - OPF GSE
- 0 SUPPORT ALL ORBITER HANDLING OPNS
- 0 SUPPORT GENERIC GSE PROJECTS SUCH AS PRESSURE VESSEL CERT & SHOP AID CONVERSIONS
- 0 SUPPORT ALL VEHICLE H/W MOVE OPERATIONS

- 0 TEST REQUIREMENTS
- 0 NO OF VEHICLES IN FLOW
- 0 FLOW/FLIGHT RATE
- 0 WAD PREPARATION/CLOSURE REQUIREMENTS
- 0 DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT --OVERSIGHT
- 0 CRITICALITY OF/HAZARDS WITHIN SYSTEMS
- 0 SHIFT COVERAGE FOR OPERATIONS
- 0 LEVEL OF CHANGE WITHIN SYSTEM
- 0 LEVEL OF MANAGEMENT/PROGRAM REVIEW
- 0 GSE SPECIAL PROJECT ACTIVITY
- 0 LEVEL OF ENGRG INVOLVEMENT IN ROUTINE TPS OP
- 0 FREQUENCY OF PLANNED/UNPLANNED HANDLING/MOVE OPERATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

REDEFINED TILE PROC PROCEDURES SIGNIFICANTLY
 INC ENGRG INVOLVEMENT (+24 ENGRS)
 IMPROVED ENGRG TRAINING (5%)
 SUPPORT OPERATIONS (7X3) SHIFTING
 INCREASED ENGRG ON FLOOR

INCREASED DFRF LANDINGS
 TREAT GSE "MORE LIKE FLT"
 INCREASED WAD PREP/CLOS TIME
 ADDED SIGNATURES FOR LEVEL III
 STRUCTURAL/ZONAL INSP PROG IMPL

GSE PRESS
 VESSEL CERT
 PROGRAM

DELTA: +63

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-50

NAME: FLUID/MECH SYSTEM

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- | | |
|--|---|
| <ul style="list-style-type: none"> 0 MANAGEMENT OF DEPTS 17-51, 52 & 53 IN ACCOMPLISHMENT OF THEIR FUNCTIONS/TASKS 0 PROCESS ENGRG REPRESENTATIVE TO THE INCIDENT ERROR REVIEW BOARD (IERB) 0 PROCESS ENGRG REPRESENTATIVE AT THE PRIME MATERIALS REVIEW BOARD | <ul style="list-style-type: none"> 0 PROCESS WORKLOAD 0 SIZE OF ORGANIZATION 0 MANAGEMENT/ADMINISTRATIVE REPORTING RQMTS. 0 LOW FREQUENCY |
|--|---|

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-51

NAME: FLUIDS SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- | | |
|---|--|
| <ul style="list-style-type: none"> 0 PERFORMS VEHICLE & GSE ENGRG FUNCTIONS/TASKS OF <ul style="list-style-type: none"> 1) WAD PREP/PROCESSING/CLOSURE 2) GOAL APPLICATIONS S/W SUPPORT 3) CONFIG/RQMT CHANGE ASSESSMENTS 4) SUBSYSTEM/INTEG TESTING/CIG RETEST 5) DATA REVIEW & ANOMALY ID/RESOLUTION 6) IPR/PR DISPOSITION/RETEST/CLOSURE 7) DMI/JC MAINTENANCE 8) SPECIAL TEST REQUESTS 9) VEHICLE MODS/GSE MODS 10) INFLIGHT ANOMALY RESOLUTION 11) COMMIT TO LAUNCH 0 FOR THE FOLLOWING SYSTEMS: <ul style="list-style-type: none"> ECLSS OMS/RCS APU/HPU/HYDRAULICS 0 MAINTAINS/OPERATES LIOH LAB 0 MAINTAINS/USES HMF FOR OMS/RCS OFFLINE WORK | <ul style="list-style-type: none"> 0 TEST REQUIREMENTS 0 NO OF VEHICLES IN FLOW 0 FLOW/FLIGHT RATE 0 WAD PREPARATION/CLOSURE REQUIREMENTS 0 DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT --OVERSIGHT 0 CRITICALITY OF/HAZARDS WITHIN SYSTEMS 0 SHIFT COVERAGE FOR OPERATIONS 0 LEVEL OF CHANGE WITHIN SYSTEM 0 LEVEL OF MGMT/PROGRAM REVIEW 0 CARGO SUPPORT RQMTS 0 MISSION/FLIGHT DURATIONS 0 NON-KSC LANDINGS |
|---|--|

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

TREAT GSE "MORE LIKE FLIGHT"
 IMPROVED ENGRG TRAINING (7.7%)
 INCREASED TEST RQMTS
 SUPPORT OPS (7X3) SHIFTING
 INCREASED ENGRG ON FLOOR

INCREASED WAD PREPARATION/CLOSURE TIME
 ADDED SIGNATURES FOR LEVEL III OVERSIGHT
 CONSOLE MANNING GUIDELINE CHANGES
 INCREASED DFCR LANDINGS
 STRUCTURAL INSP & PRES VES CERT PROGRAM

DELTA: +49

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-52

NAME: MPS/CRYOGENIC SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- 0 PERFORMS VEHICLE & GSE ENGRG FUNCTIONS/
TASKS OF
- 1) WAD PREP/PROCESSING/CLOSURE
 - 2) GOAL APPLICATIONS S/W SUPPORT
 - 3) CONFIG/RQMT CHANGE ASSESSMENTS
 - 4) SUBSYSTEM/INTEG TESTING/CIG RETEST
 - 5) DATA REVIEW & ANOMALY ID/RESOLUTION
 - 6) IPR/PR DISPOSITION/RETEST/CLOSURE
 - 7) OMI/JC MAINTENANCE
 - 8) SPECIAL TEST REQUESTS
 - 9) VEHICLE MODS/GSE MODS
 - 10) INFLIGHT ANOMALY RESOLUTION
 - 11) COMMIT TO LAUNCH
- 0 FOR THE FOLLOWING SYSTEMS:
MPS & SSME
FUEL CELL/PRSD
LOX/LH2
ET PNEUMATICS
- 0 SUPPORTS SSME SHOP W/ROCKETDYNE
- 0 SUPPORTS PROPULSION SYSTEM INTEG GROUP FOR
KSC (PSIG)

- 0 TEST REQUIREMENTS
- 0 NO OF VEHICLES IN FLOW
- 0 FLOW/FLIGHT RATE
- 0 WAD PREPARATION/CLOSURE REQUIREMENTS
- 0 DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT
--OVERSIGHT
- 0 CRITICALITY OF/HAZARDS WITHIN SYSTEMS
- 0 SHIFT COVERAGE FOR OPERATIONS
- 0 LEVEL OF CHANGE WITHIN SYSTEM
- 0 LEVEL OF MGMT/PROGRAM REVIEW
- 0 CARGO SUPPORT RQMTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

TREAT GSE "MORE LIKE FLIGHT"

IMPROVED ENGRG TRAINING (11.3%)

INCREASED TEST RQMTS (MPS)

SUPPORT OPS (7X3) SHIFTING

INCREASED ENGRG ON FLOOR

INCREASED WAD PREPARATION/CLOSURE TIME

ADDED SIGNATURES FOR LEVEL III OVERSIGHT

CONSOLE MANNING GUIDELINE CHANGES

INCREASED DFRC LANDINGS

STRUCTURAL INSP & PRES VES CERT PROGRAM

DELTA: +45

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-53

NAME: PAD/MECHANICAL SYSTEMS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- 0 PERFORMS VEHICLE & GSE ENGRG FUNCTIONS/
TASKS OF
- 1) WAD PREP/PROCESSING/CLOSURE
 - 2) GOAL APPLICATIONS S/W SUPPORT
 - 3) CONFIG/RQMT CHANGE ASSESSMENTS
 - 4) SUBSYSTEM/INTEG TESTING/CIG RETEST
 - 5) DATA REVIEW & ANOMALY ID/RESOLUTION
 - 6) IPR/PR DISPOSITION/RETEST/CLOSURE
 - 7) OMI/JC MAINTENANCE
 - 8) SPECIAL TEST REQUESTS
 - 9) VEHICLE MODS/GSE MODS
 - 10) INFLIGHT ANOMALY RESOLUTION
 - 11) COMMIT TO LAUNCH
- 0 FOR THE FOLLOWING SYSTEMS:
LAUNCH ACCESSORIES
ECS/PVD
ET/SRB MECHANICAL
- 0 PRIMARY USER OF RPSF OFF-LINE PROCESSING
- 0 SUPPORTS ALL MOVE OPS FOR PURGE AIR RECONFIG
- 0 SUPPORTS TEST OPS IN LETF

- 0 TEST REQUIREMENTS
- 0 NO OF VEHICLES IN FLOW
- 0 FLOW/FLIGHT RATE
- 0 WAD PREPARATION/CLOSURE REQUIREMENTS
- 0 DESIGN CENTER/DEV CONTRACTOR INVOLVEMENT
--OVERSIGHT
- 0 CRITICALITY OF/HAZARDS WITHIN SYSTEMS
- 0 SHIFT COVERAGE FOR OPERATIONS
- 0 LEVEL OF CHANGE WITHIN SYSTEM
- 0 LEVEL OF MGMT/PROGRAM REVIEW
- 0 FREQUENCY OF VEHICLE MOVES
- 0 ENGRG INVOLVEMENT IN SRB STACKING OPS
- 0 SRB/ET BUILDUP TIMELINE
- 0 LETF TEST ACTIVITY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

TREAT GSE "MORE LIKE FLIGHT"

IMPROVED ENGRG TRAINING (9.0%)

INCREASED TEST RQMTS (SRB)

SRB JOINT REDESIGN

SUPPORT OPS (7X3) SHIFTING

INCREASED ENGRG ON FLOOR

ADDED PROGRAMS SIGNATURES FOR LEVEL III OVERSIGHT

INCREASED WAD PREP/CLOSURE TIME

INCREASED DFRC LANDINGS

STRUCTURAL INSP & PRES VES CERT PROGRAM

DELTA: +43

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-60
-----NAME: ENGINEERING TECHNOLOGY

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- | | |
|---|---|
| <ul style="list-style-type: none"> 0 OVERALL STUDY FOR PROCESS ENGINEERING ENHANCEMENTS AND TECHNICAL TRAINING 0 CONCENTRATES ON FUTURE ENHANCEMENTS TO SPC ENGINEERING PROCESSING 0 PROJECTS INCLUDE SIMULATION TRAINING, KATS SUPPORT, ORBITER STRUCTURAL INSPECTION, TILE AUTOMATION (AWADS), AND SHUTTLE CONNECTOR ANALYSIS NETWORK (SCAN) | <ul style="list-style-type: none"> 0 FREQUENCY AND COMPLEXITY OF LAUNCH TEAM SIMULATIONS 0 QUANTITY OF EFFORT DIRECTED TO DEVELOPMENT OF ENHANCEMENTS FOR PROGRAM BENEFIT |
|---|---|

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

THE PROJECTED MANPOWER SAVINGS FOR AUTOMATED WORK AUTHORIZATION DOCUMENTATION SYSTEM (AWADS) AND SHUTTLE CONNECTOR ANALYSIS NETWORK (SCAN) HAS ALREADY BEEN FACTORED INTO EACH DEPT 17 MANPOWER PROJECTION.

DELTA: +1

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-70
-----NAME: SITE LIAISON

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

- | | |
|--|---|
| <ul style="list-style-type: none"> 0 ON-SITE ENGR FOR ALL OF SPC ENGRG-- ALL SHIFTS, ALL VEHICLE SITES (LIAISON ENGRG) 0 WORKS ENGRG INTERFACE PROBLEMS W/LOGISTICS & PP&C 0 DISPOSITIONS SYS ENGRG PAPER W/THEIR CONCURRENCE 0 REVIEWS PAPER FOR ENGRG ACTIONS & PROVIDES VERBAL CLARIFICATION OF PAPER PROBLEMS WHEN RQRD AT PCC 0 COORD CONSTRAINT LIST & REAL TIME SHOP & KICS SCHEDULE CHANGES 0 SUPPORTS ONE LIAISON ENGR AT DFRC 0 LOGS & FILES WORK AUTHORIZATION DOCUMENTS FOR SYSTEMS ENGRG ACTION 0 PERFORMS ROUTINE ENGRG EVALUATION OF GSE MOD PKGS & PREPARES APPROPRIATE WORK AUTHORIZATION DOCUMENTS TO INCORPORATE MODS | <ul style="list-style-type: none"> 0 RATE OF FLOW PROCESSING, LAUNCH & LANDING OPERATIONS 0 QUANTITY OF DOCUMENTATION REQUIRING ENGRG DISPOSITION 0 AMOUNT OF PROBLEMS ACROSS GEOGRAPHICAL AREAS ON ALL SHIFTS REQUIRING ENGRG RESOLUTION 0 QUANTITY OF ASSESSMENTS & PREPARATION REQUIRED FOR GSE MOD PACKAGES |
|--|---|

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 PREV GROWTH RQMTS FOR LIAISON COVERAGE REDUCED DUE TO PROGRAM RQMT FOR INC ENGRG FLOOR SUPT
- 0 CREATION OF NEW GSE MOD ASSESS & WAD PREP GROUP TO MINIMIZE GSE MOD WORK BACKLOG & INCREASE CAPABILITY OF GSE TO SUPPORT PROCESSING ACTIVITIES
- 0 ADDITION OF REQUIRED LIAISON SUPPORT AT PAD
- 0 PROVIDE ROUTINE 7/3 SHIFT COVERAGE

DELTA: +18

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-04

NAME: DIR, GROUND SYSTEMS DESIGN ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR'S OFFICE

PROVIDE ENGINEERING MANAGEMENT OF LINE ORGANIZATION

STAFF

WORK CONTROL

BUDGETS

PERSONNEL

SECURITY

TRAINING

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

NO STS 51-L IMPACT. TO PROVIDE SUPPORT FOR THE INCREASED MANPOWER IN DEPARTMENTS 17-8X AND 17-9X IN THE ABOVE AREAS. IN ADDITION, MODIFICATION COST ANALYSES AND DELTA: GENERAL SUPPORT TO THE DIRECTOR'S OFFICE IS PROVIDED. ACTIVE WORK CONTROL JOBS HAVE INCREASED FROM 1000 TO 1680 AS OF WEEK ENDING 5/22/87. IMPACTS: FY 1990 ASSUMPTION IS THAT WORKLOAD WILL NOT DECREASE, BASED ON LARGE BACKLOG OF ENGINEERING SUPPORT REQUESTS (ESRs) BEING GENERATED EACH MONTH.

DELTA: +4

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-80

NAME: DIR, PROJECT INTEGRATION

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROJECT ENGINEERING MANAGEMENT

PROJECT ENGINEERING LINE MANAGEMENT

ENGINEERING DOCUMENTATION

REVIEW/UPDATE OPERATION & MAINTENANCE DOCUMENTATION (OMD) AS A RESULT OF ENGRG CHANGES

EMPLOYEE SERVICES

PIRNs, IRNs, SIDs

ENGINEERING DOCUMENTATION REVIEW & RELEASE

FACILITY/SYSTEMS CONFIGURATION CONTROL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

THERE ARE CURRENTLY 1400 ESRs IN THE SYSTEM WITH AN INCOMING AVERAGE RATE OF 140-150 ESRs PER MONTH. AVERAGE CLOSING RATE IS AT 100-110 PER MO. DOCUMENTATION UPDATES ON 152 CRITICAL SYSTEMS & 350 NON-CRITICAL SYSTEMS ARE PERFORMED BY THIS ORGANIZATION. A MINIMUM ESTIMATED REVIEW & UPDATE OF DOCUMENTATION REQUIRED IN 1990 IS 22,450 MH. RESPONSIBLE FOR CONDUCTING INTEGRATED REQUIRE HAZARD ANALYSES OF ENGRG SUPPORT REQUESTS. ESR IMPLEMENTATION THROUGH DESIGN RELEASE AUTHORIZATIONS REQUIRE HAZARD ANALYSES, SYSTEMS INTERFACE DOCUMENTS, INTERFACE CONTROL DOCUMENTS AS ACCOMPANYING DOCUMENTATION (OFTEN NOT COMPLETED IN THE PAST) & IS NOW MANDATORY. POST 51-L REVIEWS DICTATED REQUIREMENT TO TREAT GSE MORE LIKE FLIGHT HARDWARE IN TERMS OF CHANGE CONTROL & OMRSDs. DOCUMENTATION UPDATES ARE MAINTAINED ON 152 CRITICAL SYSTEMS AND 350 NON-CRITICAL SYSTEMS. MINIMUM ESTIMATED REVIEW & UPDATE OF 1990 DOCUMENTATION IS 22,450 MANHOURS.

IMPACTS: STAFF OF 12 (PRE 51-L, LSOC WAS 0; NOW 12) AVAILABLE TO DO OMD ENGRG DOCUMENTATION; THIS WORK WAS PREVIOUSLY (INADEQUATELY) DONE BY PRC. CLOSED LOOP OMD/OMRSD (+3) IS NEW REQUIREMENT. INTEGRATION ANALYSES OF FACILITY SYSTEMS & EQUIPMENT ESRs (WAS 4, IS 9) ALSO DONE BY PRC BEEN AUGMENTED DUE TO MANDATORY NATURE OF REQUIREMENT.

DELTA: +21

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-81

NAME: GSE PROJECTS MANAGEMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROJECT ENGINEERING MGMT
 PROJECT SCHEDULES
 PROJECT MGMT CONTROL
 COST ESTIMATES/BUDGET
 COST TRACKING
 PROJECT ANALYSIS & TRACKING

CONTINUING GSE/FACILITY/SYSTEMS MOOS & NEW
 RQMTS RESULTING FROM PROGRAM & FLIGHT
 ELEMENT CHANGED RQMTS
 STS PROGRAM ANOMALIES RELATIVE TO FACILITIES
 & GSE DEMANDING SPECIAL TASK ASSIGNMENT

SPECIAL PROJECTS

PROJECT SCHEDULES

TRANSPORTATION & HANDLING
 PRESSURE VESSEL ACTIVITY
 SAFETY ISSUES
 MISHAP INVESTIGATIONS
 SYSTEMS PERFORMANCE ANALYSIS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

PROJECT ENGRG (PE) IS PERFORMED ON 100 TO 110 ESRs PER MONTH. THERE ARE 1400 ESRs CURRENTLY IN THE SYSTEM WITH AN AVERAGE NUMBER OF 30 JOBS BEING ASSIGNED TO EACH PROJECT ENGINEER AT ANY ONE TIME. AN AVERAGE OF 100 HOURS PER JOB IS EXPENDED. EACH PE HAS 1 1/2 YEARS OF WORK ASSIGNED AT THIS TIME WITH AN INCREASING BACKLOG. IN ADDITION, THERE ARE 292 OPEN PROBLEM REPORTS (PRs) IN THE SYSTEM WITH AN AVERAGE OF 30 INCOMING PER WEEK AND AN AVERAGE CLOSING RATE OF 25.

IMPACTS: VLS SHUTDOWN HAS DECREASED PROJECT ENGINEERING REQUIREMENT FOR COMMON/MOD COMMON EQUIPMENT (WAS 6, IS 3). PRESSURE VESSEL CERT/RECERT IS A NEW REQUIREMENT (+4). FACILITY SYSTEMS AND EQUIPMENT PROJECTS (WAS 17, IS 39) DRIVEN BY SUPPORT REQUIRED (TO 17-80, -90, -91, -92) FOR RESPONDING TO ESR TRAFFIC AND OPEN PROBLEM REPORTS.

DELTA: +20

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-82

NAME: FACILITY PROJECTS MANAGEMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ACTIVATION & TURNOVER
 PROVIDE ON-SITE DAILY INSPECTION/OBSERVATION
 OF MOOS OR CONSTRUCTION OF IN-LINE LAUNCH
 FACILITIES & SUPPORT FACILITIES TO RESPOND
 TO CONTINUING STS PROGRAM CHANGES

PROVIDE MGMT CONTROL ON VERIFICATION OF
 SYSTEMS & EQUIP TO ENSURE COMPLIANCE WITH
 ENGRG DESIGN/DRAWINGS

COST ESTIMATING/COST ENGINEERING

PROVIDE A SERVICE TO THE DESIGN ENGRG SUPPORT
 FOR COST ANALYSIS/ESTIMATES IN MODIFICATION
 PROJECTS & ANALYSIS ON EXISTING DESIGNS TO
 ENSURE MINIMUM MAINTENANCE COST RQMTS

FACILITY PROJECTS
 DEVELOP SCHEDULES
 TEAM LEADERSHIP
 MONITOR PROGRESS/SCHEDULE
 MONITOR COSTS

PROVIDE DAILY MGMT CONTROL ON FACILITY
 PROJECTS TO ENSURE COMPLIANCE WITH ENGRG
 SPECIFICATIONS FOR IN-LINE LAUNCH FACILITIES
 AS WELL AS SUPPORT FACILITIES

FIELD ENGINEERING
 DESIGN ENGRG SERVICE FOR TROUBLE SHOOTING
 & PROBLEM RESOLUTION FOR DESIGN PACKAGE
 IMPLEMENTATION

PROVIDE ON-SITE COORDINATION AND LIAISON
 BETWEEN IMPLEMENTING ORGANIZATIONS. FOLLOW
 CHANGE IMPLEMENTATION PROGRESS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

FACILITY PROJECTS IN THE AMOUNT OF 16M AND 12M ARE SCHEDULED TO BE ACCOMPLISHED IN FY-89 AND FY-90 RESPECTIVELY. APPROXIMATELY .2% (.002) OF THIS COST IS FACILITY PROJECTS MANPOWER (OR 64,000 MANHOURS EFFORT) EQUALING 17 MEN PER YEAR. IN ADDITION, COST ESTIMATING AT THE RATE OF 100 FACILITY TYPE ESRs PER YEAR WILL BE ACCOMPLISHED WITH AN AVERAGE OF 95 HOURS PER JOB. ACTIVATION/TURNOVER DOCUMENTATION IS REQUIRED ON ALL FACILITY PROJECTS.

IMPACTS: INCREASES ATTRIBUTED TO TRANSITION TO LSOC OF PRC WORK. (ACTIVATION & TURNOVER: WAS 8, IS 15; COST EST'G/ENG'R: WAS 1, IS 5; FACILITY PROJECTS: WAS 5, IS 17; FIELD ENG'R: WAS 2, IS 10. (NOTE: NO CHANGE ORDER--NEW FACILITIES OR SUBSTANTIAL MOOS--IS INCLUDED IN REVISED ESTIMATES.)

DELTA: +28

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-91

NAME: SYSTEMS DESIGN & ANALYSIS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

FACILITY SYSTEMS & EQUIPMENT DESIGN/ANALYSIS

PROVIDE DESIGN FOCAL POINT FOR ENGRG
 REVIEW ALL COMPLETED DESIGN(S)
 ANALYZE REQUIREMENTS TO ENSURE COMPLIANCE
 ASSURE SYSTEMS DESIGN PERFORMANCE THRU
 END-TO-END ANALYSIS
 LAUNCH READINESS ASSESSMENTS
 ASSURE SYSTEMS/EQUIPMENT CONFIG CONTROL

CONTINUING GSE/FACILITY/SYSTEMS MODIFICATIONS
 & NEW REQUIREMENTS RESULTING FROM PROGRAM
 & FLIGHT ELEMENT CHANGED REQUIREMENTS.
 INCLUDES BUT IS NOT LIMITED TO:

SENSOR DEVELOPMENT
 SPECIAL STUDIES
 SAFETY PROJECTS
 OPERATIONS SUPPORT
 ACTIVATION/TURNOVER OF FACILITIES
 & SYSTEMS
 COMMON/MOD COMMON EQUIPMENT
 SYSTEMS DESIGN ANALYSIS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

MANPOWER DRIVER: THIS SYSTEMS GROUP FORMED 1/87 TO RECEIVE ALL DESIGN ENG'R TASKS AND DO SYSTEMS
 ENGINEERING & INTEGRATION. DETAILED DESIGN WORK DONE IN 17-92 & 17-93. 17-91 CONFIRMS WORK ACCURACY
 PRIOR TO TRANSMITTING PACKAGE TO 17-80.

NASA CCB APPROVED ENGINEERING SUPPORT REQUESTS BACKLOG OF 1400; LSOC ESR BACKLOG (i.e., APPROVED BY LSOC
 BOARD) IS 1000. AVERAGE 100 HRS DESIGN TIME (17-90, -91, -92) PER ESR. 2-YR HISTORICAL AVERAGE: 140-
 150 NEW ESRs GENERATED PER MONTH. AVERAGE CLOSING RATE IS 100-110/MO. FIELD ESRs GENERATED AS RESULT OF
 PROBLEM REPORT HAVE HIGH PRIORITY, APPROXIMATELY 1000 OF THESE NOW IN THE SYSTEM. SPECIFIC RQMNTS
 INCLUDE: SENSOR DEVELOPMENT+, SPECIAL STUDIES+ (e.g., PAD EMERGENCY EGRESS ALTERNATIVES), SHOP AIDS
 DOCUMENTATION/CONVERSION (TO GSE)*, OMD/OMRSD CLOSED LOOP*, SAFETY PROJECTS+, OPERATIONS SUPPORT+,
 ACTIVATION/TURNOVER OF FACILITIES & SYSTEMS+. (* = NEW; + = AUGMENTED)

IMPACTS: INCREASE INCLUDES TRANSFER TO LSOC OF WORK PREVIOUSLY DONE BY PRC. WORK BACKLOG DRIVEN,
 COUPLED WITH NEW RQMNTS. SYSTEM DESIGN ANALYSIS EFFORT (+13). INCREASED MANPOWER LEVEL NOT CONSISTENT
 WITH TIMELY WORKING OFF OF BACKLOG.

DELTA: +26

TABLE 7-11.- CONTINUED

DEPARTMENT: 17-92

NAME: MECHANICAL/FLUIDS DESIGN

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE MECHANICAL/FLUIDS DESIGN
 ENGINEERING TO SUPPORT ALL STS GROUND
 FACILITIES, SYSTEMS & EQUIPMENT
 - MODIFICATION ANALYSIS
 - ANOMALY ANALYSIS
 - MODIFICATION CONCEPT & DESIGN
 - MOD DRAWINGS
 - DESIGN NEW SYSTEMS

CONTINUING GSE/FACILITY/SYSTEMS MODIFICATIONS
 MODIFICATIONS & NEW REQUIREMENTS RESULTING
 FROM PROGRAM & FLIGHT ELEMENT CHANGE
 REQUIREMENTS.

- SENSOR DEVELOPMENT
 - SPECIAL STUDIES
 - SAFETY PROJECTS
 - PRESSURE VESSEL RECERT
 - OPERATIONS SUPPORT
 ACTIVATION/TURNOVER OF FACILITIES/
 SYSTEMS
 - FACILITY PROJECTS
 - CLS MODIFICATIONS
 - SYSTEM DESIGN ANALYSIS
 - SHOP AIDS

NOTE: THESE FUNCTIONS ARE PERFORMED ON
 APPROXIMATELY 75 SYSTEMS AND ALL
 MAJOR FACILITIES, INCLUDING THE
 FOLLOWING MAJOR ENGINEERING
 DISCIPLINES:

MECHANICAL FLUIDS
 STRUCTURAL/CIVIL GASES
 PNEUMATICS PROPELLANTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DRIVER: SEE 17-91 FOR BACKLOG. SPECIFIC REQUIREMENTS INCLUDE: SENSOR DEVELOPMENT+, SPECIAL STUDIES+,
 SAFETY PROJECTS+, PRESSURE VESSEL RECERTIFICATION*, DOCUMENTATION OF SHOP AIDS*, CLS MODIFICATIONS*,
 OPERATIONS SUPPORT+.

IMPACTS: INCREASE INCLUDES TRANSFER TO LSOC OF WORK PREVIOUSLY DONE BY PRC. WORK BACKLOG DRIVEN,
 COUPLED WITH NEW REQUIREMENTS. INCREASED MANPOWER LEVEL NOT CONSISTENT WITH TIMELY WORKING-OFF OF
 BACKLOG.

DELTA: +60

TABLE 7-11.- CONCLUDED

DEPARTMENT: 17-93

NAME: ELECTRICAL/ELECTRONIC DESIGN

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE ELECTRICAL/ELECTRONIC DESIGN
ENGINEERING TO SUPPORT ALL STS GROUND
FACILITIES AND EQUIPMENT

CONTINUING GSE/FACILITY/SYSTEMS MODIFICATIONS
AND NEW REQUIREMENTS RESULTING FROM PROGRAM
AND FLIGHT ELEMENT CHANGED REQUIREMENTS

- MODIFICATION ANALYSIS
- ANOMALY ANALYSIS
- MODIFICATION CONCEPT & DESIGN
- MODIFICATION DRAWINGS

INCLUDES BUT IS NOT LIMITED TO:

- SENSOR DEVELOPMENT
- SPECIAL STUDIES
- SAFETY PROJECTS
- OPERATIONS SUPPORT
- FACILITY PROJECTS
- CLS/MODIFICATIONS
- SYSTEM DESIGN ANALYSIS
- SHOP AIDS

NOTE: THESE FUNCTIONS ARE PERFORMED ON
APPROX 75 SYSTEMS AND ALL MAJOR
FACILITIES. DISCIPLINES INCLUDE:

ELECTRICAL POWER
ELECTRICAL CONTROLS
ELECTRICAL SYSTEMS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DRIVER: SEE 17-91 FOR BACKLOG. SAME SPECIFIC REQUIREMENTS AS 17-92, EXCEPT FOR PRESSURE
VESSEL RECERT.

IMPACTS: INCREASE TRANSFER TO LSOC OF WORK PREVIOUSLY DONE BY PRC. WORK BACKLOG DRIVEN,
COUPLED WITH NEW REQUIREMENTS (+15). INCREASED MANPOWER LEVEL NOT CONSISTENT WITH TIMELY
WORKING OFF OF BACKLOG.

DELTA: +30

7.7 2X-XX KSC OPERATIONS

As indicated previously in this report, the number of equivalent manyears for the hands-on processing workforce projected for FY 1990 will decrease from the level experienced in the six months prior to STS 51-L. The very high levels of overtime worked will be reduced by increasing the number of technicians and supervisors by 110, but assuming a 1% overtime factor results in an overall decrease equivalent to 76 manyears - from 1243 to 1167. LSOC management personnel justified this change on the basis of having a more efficient operational capability due to increases in supporting areas (engineering, quality control (QC), facilities and equipment O&M). The OPF managers, however, point out that the 1% overtime assumption is not credible since it was based largely on the implementation of the full "rolling wave" (7 crews) approach. The change to a 3-crew approach, a modified work week, the use of personnel from non-critical path facilities to supplement the critical path workforce, and the use of overtime to enable weekend coverage and occasional power-on third shifts was considered an appropriate means of avoiding the otherwise inefficient use of the workforce which results from the original assumption. Coupled with factors which indicate an increased workload in given areas, such as tile processing timelines having more than doubled due to new OMI constraints, the 1% overtime assumption is regarded by the team as needing revision.

In terms of relative manpower levels to processing facilities, revising the projected equivalent manpower level for the critical path facility, the OPF, is not a major cost driver. The OPF operations, OPF GSE, and TPS operations departments accounted for about 562 equivalents prior to STS 51-L. Augmenting the overtime level to 5% would result in an increase of only approximately 20 manyears.

The KSC Operations organization is shown in Figure 7-7. Table 7-12 is an operations manpower bottoms-up analysis, and a breakdown by department is shown in Table 7-13.




Figure 7-7.- KSC Operations organizational chart.




Figure 7-7.- Concluded.

TABLE 7-12.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
KSC OPERATIONS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
2X-XX	KSC OPS DIRECTORATE	1.18	1050	1243	1156	1167	106	-75
20-01	KSC OPS DIRECTOR		12	12	8	8	-4	-4
23-XX	OPF OPERATIONS	1.17	606	709	582	588	-24	-121
23-01	OPF DIRECTOR		8	9	65	66	57	56
23-10	OPF HB-1 DIVISION		117	137	102	103	-15	-34
23-20	OPF HB-2 DIVISION		124	145	102	103	-22	-42
23-3X	GSE INDOUST. SHOPS/LAB DIV		210	246	211	213	1	-33
23-4X	TPS DIVISION		147	172	102	103	-45	-69
23-3X	GSE SHOPS /LABS DIVISION	1.17	210	246	211	213	1	-33
23-30	GSE INDOUST. SHOPS/LAB		57	67	4	4	-53	-63
23-31	OPF GSE DEPT		64	75	133	134	69	59
23-32	VAB SHOPS/LABS DEPT		61	71	44	44	-17	-27
23-33	HMF OPERATIONS DEPT		28	33	30	30	2	-2
23-4X	TPS OPERATIONS	1.17	147	172	102	103	-45	-69
23-40	TPS OPERATIONS DIVISION		12	14	4	4	-8	-10
23-41	TPS HB-1 DEPT		67	78	49	49	-18	-29
23-42	TPS HB-2 DEPT		68	80	49	49	-19	-30
26-XX	PRD OPS DIRECTOR	1.21	406	491	462	467	56	-25
26-01	PRD OPS DIRECTOR		10	12	10	10	0	-2
26-10	PRD A OPERATIONS		228	276	136	137	-92	-139
26-20	PRD B OPERATIONS		103	125	136	137	33	13
26-30	MLP/FLT SYSTEMS		65	79	180	182	115	103
27-XX	OFFSITE & LANDING/RECOV	1.17	26	30	104	105	78	75
27-01	OFFSITE LANDING/RECOV DIR		1	1	4	4	3	3
27-10	OFFSITE LANDING/RECOVERY		25	29	37	37	12	8
27-2X	OFFSITE PLANNING/INTEGRN		0	0	63	64	63	64
27-2X	OFFSITE PLANNING/INTEGRN	1.00	0	0	63	64	63	64
27-21	OPF OPERATIONS DEPT		0	0	10	10	10	10
27-22	KSC MOVE OPS DEPT		0	0	25	25	25	25
27-23	OPS PLANS/PROCEDURES DEPT		0	0	28	29	28	29

TABLE 7-13.- KSC OPERATIONS BREAKDOWN BY DEPARTMENT

DEPARTMENT: 20-01

NAME: DIR, KSC OPERATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR/MGMT OF PROCESSING FROM LANDING
TO LAUNCH

DIRECT OPERATION OF FACILITIES AND PERSONNEL
REQUIRED TO PROCESS SHUTTLE FROM LANDING
TO LAUNCH

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

O TRANSFER OF PERSONNEL

DELTA: -4

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-01

NAME: DIR, OPF OPERATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR/MGMT OF OPF DIRECTORATE

DIRECTION AND CONTROL OF ALL ORBITER
STAND-ALONE OPERATIONS

ADMINISTRATIVE, SECURITY, FINANCE AND
SUPPORT FOR OPF DIRECTORATE

MANAGEMENT OF OPF OPERATIONS

DIRECTION & CONTROL OF ALL TASKS REQUIRED
TO PROCESS ORBITER

ORBITER ACCESS CONTROL/AREA SECURITY

MONITORS INGRESS & EGRESS SECURITY CONTROL
OF ORBITERS IN HIGH BAY

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASED OMI'S
- O INCREASED FREQUENCY OF OMRSD/MAINT DOCUMENTATION AND MAINTENANCE
- O MORE INVOLVED TRAINING AND CERTIFICATION REQUIREMENTS - REDUCED CERT SPANS.
- O INCREASED SIGNATURES AND PROCESSING TIME FOR PRACA ITEMS/WADS

DELTA: +57

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-10/20

NAME: MGR, ORBITER PROC HB1/HB2

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ORBITER FWD PROCESSION PER HIGH BAYS

POWER UP, DOWN, CREW HATCH PREPS, CREW
QUARTERS PREP, MODS, PRS

(INCLUDE MID, AFT STATEMENTS)

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASED PR, TDS, DEVIATION AND PRACA SYSTEM REACTION/SPANS.
- O OVERCONTROL OF FLOOR PAPER (SATELLITE TAIRS WITHDRAWN)

DELTA: -37

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-30, 31

NAME: MGR, GSE INDUSTRIAL SHOPS & LABS
MGR, OPS GSE

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

OPF GSE/MAINTAIN, CERTIFY AND REPAIR GSE

PRs 256/MONTH

SUPPORT-ORBITER TESTING & MAINTENANCE

GSE WAS 200/MONTH

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O PRE 51L QUALITY CONTROL IN CLOSURE LOOP ONLY
- O POST 51L COMPLETE QC INVOLVEMENT IN GSE PAPER CYCLE
- O CIL & FMEA REVIEWS = ADDED MAINT, WAIVER PROCESSING AND VOLUMES
OF PAPER PROCESSING

DELTA: +16

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-32
-----NAME: MGR, CARGO/FLT KITS/CREW SYS/
SHOP & LABS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

VAB SHOPS AND LABS/OPERATE & MAINTAIN FLT
CREW EQUIPMENTVAB SHOPS & LABS OPERATE 5 DAYS/
2 SHIFTS WITH CONTINGENCY
OVERTIME & ODD WORK WEEKS

OPERATE & MAINTAIN FLIGHT KITS/CARGO LABS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 FUNCTIONS TRANSFERRED TO DEPT 23-31 (-23)
- 0 OVERTIME REDUCTION INCREASED (+6)

DELTA: -17

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-33
-----NAME: MGR, HMF & INDUSTRIAL SHOPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

HMF OPERATIONS/OPERATE HYPERGOLIC
MAINTENANCE FACILITYHMF OPERATES 5 DAY/2 SHIFT OPERATION WITH
SPOT ODD WORK WEEKS AND OVERTIME FOR
CONTINGENCIESPROCESS & REPAIR FRCS & OMS PODS
FOR ALL ORBITERS

OPERATE AND MAINTAIN GSE AT HMF SITES

OPERATE ORDNANCE LAB

TEST, STORE, ISSUE NASA STANDARD
INITIATORS & ALL PYRO BUILDUP

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 REDUCE OVERTIME FROM 17% TO .1% (3)
- 0 CONSOLIDATE ORDNANCE AND HMF OPERATIONS (-1)

DELTA: +2

TABLE 7-13.- CONTINUED

DEPARTMENT: 23-41/42/40

NAME: MGR, TPS OPS HB1/HB2
MGR, TPS OPNS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

OPF THERMAL PROCESSING HIGH BAYS 1 & 2

TPS WAD WORK FLOW INDICATORS:

MAINTENANCE OF ALL ORBITER TPS

TILES REPLACED 250
FIBS REPLACED 30

REPAIR FLIGHT AND GROUND DAMAGE

GAP FILLERS REPLACED 550
PRs WORK 850

PERFORM OFFSITE TPS OPERATIONS

DRs WORK 200
PCR DATA SHEETS 2900
OMI'S 7

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 ALL TPS TASKS ARE 100% OMI CONTROLLED, ANY CHANGES REQUIRED DEMANDS EO'S TO OMI-VERY LENGTHY PROCESS - COULD RESULT IN WORK STOPPAGE.
- 0 DEDICATED PERSONNEL TO CERTAIN TASKS HAS ELIMINATED CROSS TRAINING CAPABILITIES, REQUIRING ADDITIONAL PERSONNEL.
- 0 QUALITY SURVEILLANCE HAS INCREASED FROM 20% TO 90% ON ALL DOCUMENTS AND TASKS SLOWING DOWN PRODUCTIVITY.
- 0 ENGINEERING HAS DEVELOPED NEW DATA SHEETS THAT REQUIRES ADDITIONAL TRAINING AND MUST CONTINUE TO MAKE CHANGES TO ELIMINATE CONFLICT OF INTERPRETATION.
- 0 A TASK THAT REQUIRED 1.0 HOURS TO COMPLETE A YEAR AGO, REQUIRES 2.2 HOURS TODAY TO COMPLETE.
- 0 OVER REACTION TO TPS BONDING PROBLEMS HAVE CREATED A COMPLEX PAPER SYSTEM NOT CONDUCTIVE TO EFFICIENT PROCESSING, I.E. AVG. WAD = 400-500 PAGES..
- 0 CERTS/TRAINING HIGHLY COMPLEX = IMPRACTICAL.

DELTA: -45

TABLE 7-13.- CONTINUED

DEPARTMENT: 26-01

NAME: DIR, PAD OPERATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR/STAFF

DIRECTION/ADMINISTRATION OF ENTIRE
PAD OPERATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-13.- CONTINUED

DEPARTMENT: 26-10/20

NAME: MGR, PAD A/B OPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ELECTRIC/DC POWER/HAZARDOUS GAS
DETECTION SYSTEMMAINTENANCE, CHECKOUT, CALIBRATION, SUPPORT
24 HRS, 7 DAYS, 3 SHIFTSENVIRONMENTAL CONTROL SYSTEM/PROVIDES AIR
TO ORBITER, PCR WHITE ROOM, ETC.OMI S0009, LAUNCH PAD VALIDATION 93 TECHS
OMI S0025, HYPERGOL PROPELLANT - 80 TECHSHYPERGOLIC SYSTEMS/MAINTAINS GSE, PIPING,
VALVES

AVG NUMBER PR'S TPS'S PER MONTH = 120 PER PAD

POWER REACTANT STORAGE, FUEL CELLS/O&M OF
FUEL CELLS CRYOGENIC DEWARS/DISTRIBUTION
SYSTEM

AVG NUMBER OF PMOMI'S 80 PER MONTH PER PAD

SWING ARMS/HYDRAULICS FOR SWING ARMS

LH2 SYSTEM, MAIN PROPULSION SYSTEM
LO2 SYSTEM
PCR & PGHM

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O TRANSFER OF FLIGHT ELEMENT PERSONNEL, ORBITER FORWARD, ORBITER AFT, ET AND SRB
TO DEPT 26-30, "STATIONIZATION" REASSIGNMENTS
- O INCREASED FREQUENCY AND OMRSD/MAINTENANCE DOCUMENTATION AND MAINTENANCE

DELTA: -59

TABLE 7-13.- CONTINUED

DEPARTMENT: 26-30

NAME: MGR, MLP

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

TAIL SERVICE MAST'S / O&M OF TSM

9 PMOMI'S/MO.
20 PR'S, DR'S, TP'S PER MONTH PER MLP

DC POWER/O&M OF POWER SUPPLIES

11 PMOMI'S PER MONTH
15 PR'S, DR'S, TPS'S PER MONTH

GROUND HYDRAULICS

5 PMOMI PER MONTH
11 PR, DR, TPS PER MONTH

HAZARDOUS GAS DETECTION

13 PMOMI PER MONTH, 13 PR, DR, TPS PER MONTH

ORDNANCE

3 PMOMI/MO, 5 PR, DR, TPS/MO.

ECS

9 PMOMI/MO, 11 PR, DR, TPS/MO.

ORBITER FORWARD PERSONNEL

42 PR, DR, TPS PERFORMED PER LAUNCH CYCLE

ORBITER AFT PERSONNEL

112 PR, DR, TPS PER WORK FLOW

ET PERSONNEL

18 PR, DR, TPS PER FLOW

SRB PERSONNEL

23 PR, DR, TPS PER FLOW

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O TRANSFER OF PERSONNEL, ORBITER FORWARD, ORBITER, AFT, ET AND SRB FROM DEPT 26-10/20,
STATIONIZATION REASSIGNMENTS
- O INCREASED FREQUENCY AND OMRSD/MAINTENANCE DOCUMENTATION AND MAINTENANCE

DELTA: +115

TABLE 7-13.- CONCLUDED

DEPARTMENT: 27-01,10,11,12,13,20,21,22,23

NAME: OFFSITE 7 CONTINGENCY LANDINGS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

KSC - DEVELOP & MAINTAIN ALL DOCUMENTATION
FOR OFFSITE LANDING SITES

REQUIRES NORMAL 5 DAY/1 SHIFT WORK WEEK AND
7 DAY 3 SHIFT CONTINUOUS DURING LANDING
AND RECOVERY OPERATIONS

DRYDEN FLIGHT RESEARCH FACILITY

WHITE SANDS SPACE HARBOR

TRANS-OCEANIC ABORT LANDING SITES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASED REQUIREMENTS/SAFETY/PLANNING/CERTIFICATIONS IN THIS AREA HAVE CREATED A
SEPARATE DIRECTORATE/ORGANIZATION TO HANDLE THE CHANGED PROGRAM. 104 DEDICATED/
TRAINED PERSONNEL ARE NOW REQUIRED TO SUPPORT THE LAUNCH/RECOVERY/OFFSITE OPERATIONS
SEE 27XX C&RS ORGANIZATION CHARTS
- i.e. PREVIOUSLY OFFSITE AND RECOVERY WAS PART OF OPF OPS
AND EACH LAUNCH/RECOVERY CYCLE INTERRUPTED THE OPF HB-FLOW
- O INCREASED TRAINING AND CERTS REQUIRE SPECIALIZED & LONG-TERM TRAINING PROGRAMS
FOR CONVOY TAL & TURNAROUND OPS.

DELTA: +78

7.8 24-XX MORTON THIOKOL

Morton Thiokol is responsible for the overall SRB/ET processing and integration with the Orbiter. ET operations include the initial receipt from the Michoud Assembly Facility and offload from the barge, checkout and complete assembly, mating to the SRB and final preparation for launch. SRB processing includes receipt from Morton Thiokol, Incorporated (MTI) WASATCH, offloading from railcar, checkout and preparation, stacking, and integration with the ET and the Orbiter. Post launch activities include SRB recovery, disassembly of the flown boosters, and their return to the manufacturers for refurbishment.

The manning levels to support this activity prior to STS 51-L averaged 452 equivalents. The projected levels for 1990 are estimated at 485 equivalents, an increase of 33. (Both numbers include 21 indirects). In September 1987, the headcount is anticipated to be 387, while growing to 420 in September 1988. Comparing the pre-STS 51-L and September 1989 levels, the major increases in manning occur in departments 24-10, Direction and Administration of Operations (+6), department 24-30, MTI Quality Assurance, Engineering and Inspection (+18) and department 24-50, SRB/ET Processing (+20).

MTI manpower is driven by the launch processing manifest and related KSC schedules. Operations are conducted on a 3-shift, 5-day basis. Prior to STS 51-L, peak overtime of 30% was experienced in most of the MTI departments. Four shift managers are being added to provide management better floor visibility, and 2 contract specialists are being added to reduce the high overtime rates. As a result of increased emphasis on quality assurance, engineering, and inspection, department 24-30 is adding manpower to handle increased work requirements and to reduce overtime constraints. SRB/ET processing increased requirements include the mechanical force/ultra sonic testing of each SRB segment, joint heater installation and checkout, and joint leaks testing and "J" seal inspection after stacking.

Although sufficient work volume indicators were provided by this department for the expected work requirements, no correlation could be made between the increase in manpower requested and pre-STS 51-L.

Figure 7-8, Morton Thiokol organizational chart is followed by Table 7-14, a bottoms-up analysis of Morton Thiokol operations and by Table 7-15, a Morton Thiokol breakdown by department.




Figure 7-8.- Morton Thiokol organizational chart.

TABLE 7-14.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
MORTON THIOKOL OPS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
=====	=====	=====	=====	=====	=====	=====	=====	=====
24-XX	MORTON THIOKOL OPS	1.13	400	450	480	485	80	34
=====	=====	=====	=====	=====	=====	=====	=====	=====
24-01	DIR, VAB OPS - SRB				2	2	2	2
24-10	MANAGEMENT & STAFF	1.12	7	8	10	10	3	2
24-30	QUALITY ASSURANCE	1.18	63	74	88	89	25	15
24-40	SAFETY	1.13	13	15	20	20	7	6
24-50	ET/SRB PROCESSING	1.12	203	226	224	226	21	0
24-60	SRB RETRL/DISASSEMBLY	1.12	77	86	93	94	16	8
24-80	PROCESS SUPPORT	1.12	37	41	43	43	6	2

TABLE 7-15.- MORTON THIOL BREAKDOWN BY DEPARTMENT

DEPARTMENT: 24-01.10

NAME: DIR, VAB OPS - SRB
MGR, ADMIN SUPPORT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

ADMINISTRATION

VAB/RPSF OPERATIONS

DIRECTION/ADMINISTRATION

DIRECTION & ADMINISTRATION OF VAB OPERATIONS
WHICH INCLUDES THE RPSF AND HANGAR AF
RETRIEVAL AND DISASSEMBLY OPERATIONS

MANAGEMENT OF LOGISTICS OPERATIONS
MANAGE ALL MTI/SPC CONTRACT FUNCTIONS
INCLUDING BUDGET, FINANCIAL MANAGEMENT
& HUMAN RESOURCES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDED THREE (3) SHIFT MANAGERS - PROVIDE MTI UPPER MANAGEMENT VISIBILITY OF FLOOR OPERATIONS

ADDED TWO (2) CONTRACT SPECIALISTS TO REDUCE HIGH OVERTIME RATE PRE 51-L (30%) TO (1%)

DELTA: +5

TABLE 7-15.- CONTINUED

DEPARTMENT: 24-30

NAME: MORTON THIOL (QUALITY ASSURANCE)
(QUALITY ENGINEERING/QUALITY INSPECTION)

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE QUALITY INSPECTION FOR THE
FOLLOWING FUNCTIONS:

ET PROCESSING
ET/SRB STACKING
BOOSTER BUILDUP
ACM - RPSF
ACM - VAB
AF HANGAR OPERATIONS
RECEIVING INSPECTION
MECHANICAL SHOP
SURVEILLANCE

NEW NDT/NDE ACTIVITIES AND PRECISION
MEASUREMENTS

INCREASED FLOOR COVERAGE REQUIREMENTS

INCREASED LABORATORY TESTING/EVALUATION

INCREASED RECURRENCE CONTROL ACTIVITIES

INCREASED QUALITY PLANNING ACTIVITIES

NEW SURVEILLANCE INSPECTION REQUIREMENTS

PROVIDE QUALITY ENGINEERING FOR THE
FOLLOWING FUNCTIONS:

BOOSTER BUILDUP SUPPORT RPSF
VAB PROCESSING HB 1, 2, 3, 4
QUALITY LABORATORY OPERATIONS
DISASSEMBLY OPERATIONS/HGR AF
NDT/NDE AND MEASUREMENTS
RECURRENCE CONTROL
QUALITY PLANNING

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

EP OVER PRE 51-L MANNING DUE TO INCREASED WORK SCOPE (ABOVE); (10)

OVERTIME REDUCTION AND 7/3 SHIFT REQUIREMENTS (15)

DELTA: +25

TABLE 7-15.- CONTINUED

DEPARTMENT: 24-40

NAME: MTI SAFETY

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECT SUPPORT TO ALL PROCESSING FACILITIES
(VAB, RPSF, HANGER AF, SRB RETRIEVAL
ACTIVITIES)SUPPORT OF MULTIPLE FACILITIES AND
SIMULTANEOUS OPERATIONS IN SUPPORT
OF STS PROCESSINGDEVELOP SAFETY REQUIREMENTS FOR PRETEST
BRIEFINGS FOR HAZARDOUS OPERATIONS

SEVEN DAYS A WEEK; THREE SHIFTS PER WEEK

FACILITY SAFETY WALKDOWNS AND INSPECTIONS

REAL-TIME REVIEW OF WORK AUTHORIZATION
DOCUMENTS.

INCREASED PROCESSING FACILITIES

ESTABLISH AND MAINTAIN SAFETY CLEARANCES
ASSOCIATED WITH HAZARDOUS OPERATIONS

INCREASED HAZARDOUS OPERATIONS

SUPPORT OF MISHAP INVESTIGATIONS

EXTENDED FACILITY MODIFICATION ACTIVITIES

TOXIC VAPOR CHECKS AND OTHER TYPE II
ENVIRONMENTAL CHECKS

EXPANDED SRB TEST ACTIVITIES

PERFORM OPERATIONAL HAZARD ANALYSIS IN
SUPPORT OF SYSTEM SAFETY ENGINEERING
ACTIVITIES

SUPPORT OF SRB RETRIEVAL ACTIVITIES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: +7

TABLE 7-15.- CONTINUED

DEPARTMENT: 24-50

NAME: MGR, SRB/ET PROCESSING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ET/SRB PROCESSING

LAUNCH VEHICLE PROCESSING MANIFEST AND RESULTING KSC
SCHEDULES. ET PROCESSING INVOLVES 85 MAJOR OPERATIONS
PER TANK ON 10 HIGH BAY LEVELS, 7 COMPONENTS HANDLED

VAB/RPSF OPERATIONS

OFFLOAD ET FROM BARGE AND PREFLIGHT CHECKOUT,
OFFLOAD ET FROM BARGE, TRANSPORT TO VAB AND
POSITION IN CHECKOUT CELLRPSF PROCESSING INVOLVES 88 MAJOR OPERATIONS PER SRB
CONDUCTED ON 8 LEVELS & IN 5 FACILITIES, 5000 COMPONENTS
ARE HANDLEDOFFLOAD SRM SEGMENTS FROM RAILCARS AND PRESTACK
ASSEMBLY53 MAJOR OPERATIONS IN STACKING, 3 CREWS PER SHIFT TO
SUPPORT THREE PARALLEL OPERATIONS. 1600 COMPONENTS ARE
HANDLED. 144 MAJOR OPERATIONS IN MATE. 6660 COMPONENTS
ARE HANDLED
GSE MAINTENANCE DRIVER BY REPEATABLE MAINT., RECALL
SYSTEM, MANIFEST, EXTENSIVE COORDINATION, 970 GSE ITEMSSRB STACKING. RECEIVE & INSPECT FORWARD
ASSEMBLIES ON MLP, SECURE HOLDDOWN POSTS,
PIN, LEAK CHECK ETC.ET/SRB MATE AND CLOSEOUT/REMOVE ET FROM STORAGE
CELL, MATE ET'S TO SRBs, PERFORM FINAL
ASSEMBLY & CHECKOUT

61 MAJOR OPERATIONS, 500 COMPONENTS HANDLED

GSE MAINT/MAINTAIN ET AND SRB GSE

MLP HOLDDOWN POST REFURBISHMENT & PAD SUPPORT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDED 3RD SHIFT IN RPSF/VAB TO SUPPORT NEW ROOMS POST 51-L AND REDUCE HIGH PRE 51-L OVERTIME RATE (21%).
(+23) THESE PERSONS WILL BE CROSS-UTILIZED BETWEEN THE RPSF AND THE VAB. (-7) NEW REQUIREMENTS INCLUDE:
MECHANICAL FORCE/ULTRA SONIC TEST OF EACH SRB SEGMENT; JOINT HEATER INSTALLATION AND CHECKOUT; JOINT LEAK
CHECK; "J" SEAL INSPECTION AFTER STACK. (+5) FRS ADD'L ROOMS ARE IDENTIFIED, THIS NUMBER MAY INCREASE.

DELTA: +21

TABLE 7-15.- CONTINUED

DEPARTMENT: 24-60

NAME: MGR, RECOVERY DISASSEMBLY

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

RETRIEVAL & DISASSEMBLY OF THE SRB,/
 OPERATE THE RETRIEVAL VESSELS, PERFORM
 RETRIEVAL VESSEL MOVS & MAINTENANCE, GSE
 MODS & MAINTENANCE, DIVING EQUIPMENT,
 DISASSEMBLY SUPPORT, SRB DISASSEMBLY,
 FACILITIES GSE O & M AND EQUIPMENT
 MODIFICATION

MANPOWER DICTATED BY STS LAUNCH SCHEDULE
 AND HANGAR AF AUTOMATED PREVENTIVE
 MAINTENANCE SYSTEM

EACH CREW SHIP MANNED 24 HRS/DAY

DIVE TEAM SIZE BASED ON 10 MINUTE BOTTOM
 TIME

DISASSEMBLY INCLUDES BREAKDOWN OF SRB's
 INTO 2000 SUBASSEMBLIES/COMPONENTS AND
 SHIPMENT TO ELEMENT CONTRACTOR/VENDOR

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

MANPOWER INCREASE DUE TO HIGH PRE 51-L OVERTIME RATE (30%)

DELTA: +16

TABLE 7-15.- CONCLUDED

DEPARTMENT: 24-80

NAME: MGR, PROCESS SUPPORT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SRB/ET PROCESS SUPPORT/ENGINEERING SUPT
 FOR GSE

MAINTAIN 968 ITEMS OF GSE ET & SRB

SITE MANAGEMENT

ISSUE ALL SRB & ET GSE PAPER, DISPOSITION
 MR's & DR's

ENHANCEMENT STUDIES/SPECIAL STUDIES &
 ANALYSIS & COMPUTER DATA STORAGE,
 INTERNAL AUDITS

MICR PREPARATION & FILE MAINTENANCE (OM, OMI,
 SPI, DWGS, SPECS, ETC)

COORDINATE NEEDS OF ALL VAB TENANTS

PARTICIPATE IN IERB

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASED WORKLOAD DESCRIBED ABOVE (2)
- O OVERTIME REDUCTION (12%) TO (1%) (4)

DELTA: 6

7.9 3X-XX SUPPORT OPERATIONS

Support Operations, shown in Figure 7-9, provides the technical support to the facilities and the equipment required for processing operations, except for the LCC, and manages all communications systems for KSC, including new communications systems design (e.g., the Operational Intercommunications System-D (OIS-D) project). The communications system design function is new to SPC, having been transferred from PRC and the BOC/EG&G. The facilities support group includes the technicians manning the shops and labs, the crane/door/platform operators, and the O&M personnel for the structures and heavy equipment, electrical systems, pneumatics, water systems, etc.

Prior to STS 51-L, the Support Operations organization was experiencing high levels (15% composite) of overtime due to not having sufficient on-site personnel to support third shift and weekend processing operations. Technicians had to be called in when the GSE broke down and disrupted processing operations on these shifts. The shops and labs were working on 5/2 shifts during this period. The facilities O&M department had an average staffing of 672, but the equivalent manpower level when overtime was factored in was 801. The plan For FY 1990 of 853 (headcount) addresses the need to eliminate the excessive overtime by staffing (odd work - week approach) for 7/3 operations, to improve corrosion control of pad structures, and to meet additional OMRSD requirements.

The increase in the communications department from pre-STs 51-L levels is significant, even when overtime is factored in. Before STS 51-L, the 317 personnel averaged 9 percent overtime - an equivalent level of 344. The growth to 396 personnel, assuming 1 percent overtime, was justified on several accounts: the need to provide voice, wideband TV, and cable O&M on a 7/3 schedule, the addition of navigation aids support for the new contingency landing sites (+5), and the need for concurrent support to the new OIS-D system (+26) and the existing 20-year-old equipment. Discussions with KSC personnel responsible for this area indicated that the 1 percent overtime guideline was responsible for increasing staffing levels from what was considered appropriate to a more reasonable (5 percent) guideline.

7.9.1 Grumman Technical Services

Grumman Technical Services, Inc. (GTSI) conducts the operations and maintenance of the launch processing systems. This includes the CCMS equipment sets, the record and playback system (RPS), and the central data subsystem (CDS). GTSI is also responsible for the instrumentation, calibration, and measurement of a multitude of systems. The manning levels prior to STS 51-L averaged about 729 equivalents; the projected levels for 1990 are estimated at 752 equivalents. The Shuttle Operations direct equivalents is 627, due to the DOD paying for the support to secure systems. In September 1987, the headcount level is anticipated to be 600, and it increases to 675 in September 1988.

Comparing the pre-ST5 51-L and September 1989 manpower levels, the major increases in manning reside in LPS operations, instrumentation, calibration and engineering support. LPS operations manpower increases include support for additional SPDMS hardware, LTTS development, CCMS upgrades, and increased DOD and OMRSD processing requirements. The contractor previously underestimated the increased instrumentation workloads resulting from ST5 51-L related changes. Increased requirements based on OMRSD and OMI reviews and the MLP-3 early reactivation requires 500 additional calibrations.

Table 7-16 is a bottoms-up analysis of support operations and Grumman/LPS.
Table 7-17 is a Support Operations breakdown by department.




Figure 7-9.- Support Operations organizational chart.




TABLE 7-16.

(A) SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
SUPPORT OPERATIONS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
33-XX	SUPPORT OPERATIONS	1.15	1060	1220	1335	1348	275	128
30-01	DIRECTOR		11	11	11	11	0	0
33-XX	FACILITIES O & M	1.19	672	801	853	862	181	60
33-01	Manager & Staff		7	7	12	12	5	5
33-10	Resources Administration		14	15	17	17	3	2
33-2X	Field Operations		426	510	541	546	115	36
33-3X	Planning & Control		91	109	108	109	17	0
33-4X	Shops & Labs		134	160	175	177	41	17
33-2X	Facility Field Ops	1.20	426	510	541	546	115	35
33-20	Manager & CCC Ops	1.20	15	18	30	30	15	12
33-21	System/GSE Maint		143	172	203	205	60	33
33-22	Structures/Heavy Equip		173	208	200	202	27	-6
33-27	Cranes/Doors/Elev/Platfm		95	114	108	109	13	-5
33-21	System/GSE Maint	1.20	143	171	203	205	60	34
33-21	Manager		6	7	7	7	1	0
33-23	Electrical		63	75	97	98	34	23
33-24	Pneumatics		29	35	38	38	9	4
33-25	HVAC/ECS Group		45	54	61	62	16	8
33-22	Structures/Heavy Equip	1.20	173	207	200	202	27	-4
33-22	Manager		5	6	7	7	2	1
33-28	Water Systems		38	45	53	54	15	9
33-29	Heavy Equipment		78	93	80	81	2	-12
33-28	Structures		52	62	60	61	8	-2
33-27	Cranes/Doors/Elev/Platfm	1.20	95	114	108	109	13	-5
33-3X	Planning and Control	1.20	91	109	108	109	17	0
33-30	Manager		4	5	3	3	-1	-2
33-33	Work Control		36	43	46	46	10	3
33-34	Planning/Scheduling		26	31	28	28	2	-3
33-35	Modification Mgmt		25	30	31	31	6	1

TABLE 7-16.- CONTINUED

(A) CONTINUED

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
	33-4X Shops & Labs	1.20	134	160	175	177	41	16
	33-40 Manager		8	10	9	9	1	-1
	33-41 Technical Shops		126	151	166	168	40	16
	34-XX COMMUNICATIONS	1.09	317	344	368	372	51	27
	34-01 Department		4	4	3	3	-1	-1
	34-10 Voice		126	137	143	144	17	7
	34-20 WB/TV & Nav Aids		98	106	129	130	31	24
	34-30 Cable		54	59	55	56	1	-3
	34-40 Comm Serv		35	38	38	38	3	0
	35-XX COMMUNICATIONS DESIGN	1.04	25	26	56	57	31	31
	35-01 Director		0	0	2	2	2	2
	35-11 Communications Design		0	0	19	19	19	19
	35-12 OIS-D Project		0	0	14	14	14	14
	35-13 Electronic Dev Lab		25	26	21	21	-4	-5
	36-XX TEST SUPPORT NIGHT OFC	1.07	35	37	47	47	12	10

(B) SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
GRUMMAN/LPS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	PROJ'D HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
	31-XX ORGANIZATIONAL TOTAL	1.04	702	729	745	752	43	23
	31-00 BUSINESS OPS		37	37	30	30	-7	-7
	31-1X TEST SPT SPECIAL PROJECTS:		45	47	43	43	-2	-4
	31-11 Test Support		32	33	33	33	1	0
	31-12 Special Projects		13	14	10	10	-3	-4
	31-2X LPS O&M		313	326	334	337	21	12
	31-21 RPS O&M		58	60	74	75	16	14
	31-22 CDS Operations		110	114	115	116	5	2
	31-23 CCHS O&M		145	151	145	146	0	-4

TABLE 7-16.- CONCLUDED

(B) CONTINUED

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	PROJ'D HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
31-3X	INSTRUMENTATION CAL		99	103	132	133	33	30
31-31	Instrumentation		64	67	86	87	22	20
31-32	Calibration		35	36	46	46	11	10
31-4X	ENGINEERING SPT		208	216	206	208	-2	-8
31-40	Engr. Director		3	3	4	4	1	1
31-41	Logistics		47	49	45	45	-2	-3
31-42	Engr. Support		40	42	44	44	4	3
31-43	Conf. Mgt		48	50	39	39	-9	-11
31-44	ATE/Test Tools		15	16	19	19	4	4
31-45	Shops/Labs		55	57	55	56	0	-2

TABLE 7-17.- SUPPORT OPERATIONS BREAKDOWN BY DEPARTMENT

DEPARTMENT: 30-01

NAME: DIR, KSC SUPPORT OPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR, SUPPORT OPERATIONS - KSC

MANAGEMENT/ADMINISTRATIVE

OVERALL MANAGEMENT OF THE OPERATION
AND MAINTENANCE OF THE STS KSC PROCESSING
FACILITIES, FACILITY SYSTEMS, GROUND
SUPPORT SYSTEMS & EQUIPMENT, INCLUDING
SUPPORTING SHOPS AND LABS

TECHNICAL STAFF

MANAGEMENT SUPPORT STAFF

TECHNICAL INTEGRATION
SITE ACTIVATION

PERSONNEL BUDGET

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: 0

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-01, 10

NAME: DIR, FACILITY O&M RESOURCES ADMIN

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR/STAFF

RESOURCES ADMIN

INCREASED MANAGEMENT VISIBILITY OF
DIRECTORATE ACTIVITIES & RESOURCE
ANALYSIS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

AN INCREASE IN UPPER MANAGEMENT VISIBILITY IS REQUIRED ON ALL OFF SHIFTS (SHIFT 2/3) (5).
AN INCREASE IS REQUIRED TO PROVIDE THE MANNING TO COVER THE ADDITIONAL MOVE ACTIVITY DUE TO THE
BUILDUP (2)
INCREASE OF AUDITS, PERSONNEL, AND ADMINISTRATIVE AND PLANNING TASK (1)

DELTA: 8

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-20

NAME: MGR, FACILITY FIELD OPS & CCC OPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

FACILITY FIELD OPERATIONS

365 DATA/YR REMOTE MONITORING

CCC OPERATIONS GROUP

9,248 SYSTEMS DATA POINTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INCREASE CONSOLE MANNING TO 7/3 TO PROVIDE BETTER MONITORING TO REDUCE PRE 51-L OVERTIME
RUNNING (15)

DELTA: +15

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-21,23,24,25

NAME: MGR, SYSTEMS/GSE MAINTENANCE

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

SYSTEMS/GSE EQUIPMENT

ELECTRICAL GROUP

143 UNIT SUBSTATIONS

31 UNIT 4132 KVA

7 AUTOMATED STORAGE RETRIEVAL SYSTEMS

PNEUMATIC GROUP

196 STORAGE VESSELS

36 COMPRESSORS

17 SYSTEMS

HVAC/ECS GROUP

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

PREVENTIVE MAINTENANCE, TECHNICAL DEVELOPMENTS, PREPARATION OF TECHNICAL ACTIVITIES
STATUS REPORTS, LONG-RANGE PLANNING (2)
ADDED FACILITIES AND SYSTEMS, PRESSURE VESSEL RECERTIFICATION, ADDITIONAL LANDING
SITES, OVERTIME RUNNING 10 TO 51% WEEKLY, AND OVERTIME LIMITATIONS (58)

DELTA: +60

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-22, 28, 29, 2A

NAME: MGR, STRUCTURES & HEAVY EQUIPMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

WATER SYSTEMS GROUP
SOUND SUPPRESSION
FIREX SYSTEMS
PADS A & B, OPF, OMRF, VAB, MOD,
RPSF, HMF, 3 MLPs

3 MLPs, PADS A & B
22 PUMPS
14 MOTORS
8 DIESELS

HEAVY EQUIPMENT

342 PIECES
4 MOBILE CRANES
9 AERIAL PLATFORMS
5 AIRCRAFT TUGS
1 CONVOY VAN

STRUCTURES
ROTATING SERVICE STRUCTURE (RSS)
FIXED SERVICE STRUCTURE
MLP
FLAME DEFLECTORS
CRAWLERS

28 MOVABLE PLATFORMS
2 MOVABLE PLATFORMS
52 COMPARTMENT DOORS PER MLP
7 DIESEL ENGINES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

LONG-RANGE PLANNING, FOCS ADP SYSTEM ADMINISTRATION, ADDITIONAL AUDITS, AND ADDITIONAL
PREVENTIVE MAINTENANCE COORDINATION (2)
ADDED SYSTEMS AND HEAVY EQUIPMENT SUPPORT, OVERTIME RUNNING 7 TO 71% WEEKLY, OVERTIME
LIMITATIONS AND 7/3 COVERAGE (25)
INTERNAL REDISTRIBUTION OF STAFF PERSONNEL

DELTA: +27

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-27

NAME: MGR, CRANES/DOORS/PLATFORMS/ELEVATORS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

CRANES/DOORS/PLATFORMS/ELEVATORS

115 DEVICES FROM 1 TO 250-TON CAPACITY

MATE/DEMATE DEVICES AT KSC AND DFRF

VAB & RPSF WORK PLATFORMS

462 PLATFORMS, 236 POWER OPERATED

OPF ORBITER FLOOR LIFTS

ELEVATORS

38 ELEVATORS FROM 3 FLOOR OFFICE ELEVATOR
TO VAB & PAD

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDITIONAL FACILITY, MAINTENANCE AND REDUCTION OF OVERTIME (4.7% TO 50.4% WEEKLY) AND
7/3 COVERAGE (11)
ADDITIONAL ENGINEERING TO COVER CLOSED LOOP MAINTENANCE SYSTEM AND 7/3 COVERAGE (2)

DELTA: +13

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-30, 33, 34, 35
-----NAME: MGR, FACILITY PLANNING & CONTROL
MGR, WORK CONTROL
MGR, PLANNING & SCHEDULING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

FACILITY PLANNING & CONTROL	2-SHIFT/7-DAY SUPPORT REQUIRED
WORK CONTROL/DOCUMENT GENERATION, SCHEDULING AND STATUSING	SHOP SCHEDULES AND SPECIAL REPORTS
SCHEDULING & PLANNING/PROVIDE UMD SUPPORT TO AND STATUSING	PREPARE AND MAINTAIN 500 OMIs AND IDMMs
OPERATE REAL TIME SUPPORT AND TROUBLE CALL SERVICE	943 REAL TIME REQUESTS 717 TROUBLE CALLS/MO 188 OUTAGES/MO
MODIFICATION MANAGEMENT PREPARE LAUNCH EQUIPMENT SHOP (LES)	90 MANDATORY RTFS MODS CONTINUOUS PLANNING FOR CORROSION CONTROL 188 OUTAGES/MO
MODIFICATION MANAGEMENT PREPARE LAUNCH EQUIPMENT SHOP (LES) WORK PACKAGES	90 MANDATORY RTFS MODS CONTINUOUS PLANNING FOR CORROSION CONTROL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

1ST AND 2ND SHIFT AND ODD WORK WEEK (OWW) COVERAGE. OVERTIME WAS AT 3 TO 26% PER WEEK
VS NEW OVERTIME LIMITATIONS (10)
ADDITIONAL OMRSD REQUIREMENTS AND SHOP ENGINEERING WORK LOAD (7)

DELTA: +17

TABLE 7-17.- CONTINUED

DEPARTMENT: 33-40,41
-----NAME: MGR, FACILITY SHOPS & LAB
MGR, TECHNICAL SHOPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

FACILITY SHOPS & LABS PROVIDES OVERALL DIRECTION OF THE TECHNICAL SHOPS AND LABS	MANAGEMENT DIRECTION
TECHNICAL SHOPS MECHANICAL SHOPS/MECHANICAL FABRICATION, CORROSION CONTROL, MINOR MOVES AND PAINTING	FABRICATION, MODIFICATION, REFURBISHMENT REPAIR AND MAINTENANCE OF C/T'S, MLP'S, PADS, OPF, VAB AND OTHER LC-39 FACILITIES, SYSTEMS, AND EQUIPMENT
ELECTRICAL/ELECTRONIC - ELECTRICAL FABRICATION, CABLE POTTING AND MOLDING, PRINTED CIRCUIT BOARD FABRICATION	FABRICATION, MODIFICATION, INSTALLATION, REPAIR AND MAINTENANCE OF LC-39 ELECTRICAL SYSTEMS, EQUIPMENT ASSEMBLY AND TESTING OF PRINTED CIRCUIT BOARDS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

SHOP BACKLOG TOO HIGH (12) GET TO 2-4 WEEK BACKLOG (MORE THAN 4 WEEKS IMPACTS USERS)
5X2 SHIFT SUPPORT NOT SUFFICIENT TO PROVIDE ADEQUATE SUPPORT TO USERS: 7/3 (31)
PRE 51-L OVERTIME RUNNING 10 TO 50% PER WEEK
CORROSION CONTROL SHOP NOT MANNED SUFFICIENTLY TO PROPERLY MAINTAIN PAD STRUCTURES (10)

DELTA: +41

TABLE 7-17.- CONTINUED

DEPARTMENT: 34-01,10,20,30,40

NAME: DIR COMMUNICATIONS
MGR VOICE COMMUNICATIONS
MGR, WIDEBAND TRANS & NAV AIDS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR, COMMUNICATIONS

ADMINISTRATIVE

VOICE SYSTEMS/OPERATE AND MAINTAIN ALL
OPERATIONAL VOICE SYSTEMS, SECURE
COMMUNICATIONS, SUSTAINING ENGINEERING
FOR ALL SYSTEMS2676 OIS UNITS
4112 SPECIAL AUDIO EQUIPMENT UNITS
51 PAGING & AREA WARNING SYSTEMS
500 MOBILE, 800 PORTABLE, 40 FIXED STATIONSWIDEBAND TRANSMISSION/O&M OF COLOR TELEVISION
SYSTEMS, O&M OF DATA TRANSMISSION
DISTRIBUTION AND SWITCHING SYSTEMS,
SUSTAINING ENGINEERINGDRYDEN SLA-OIS, RADIO, AUDIO, RECORDING,
PAGING, AND WARNINGNAV-AIDS/O&M OF CABLE SYSTEMS, O&M
AND LANDING SITECABLE SYSTEMS/O&M OF CABLE SYSTEMS, O&M
TELEPHONE EQUIPMENT & MAINFRAMES -
PROVIDE SUSTAINING ENG1.5 BILLION CONDUCTOR FT. 90 MAIN DISTRIBUTION
FRAMES, 900 TELEPHONE CABINETS
40 MILES OF MULTI-STRAND FIBER OPTICS CABLE,
20 TERMINAL LOCATIONS, 400 MANHOLES AND 48
MILES OF DUCT BANK

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADMINISTRATIVE (-1)
WIDEBAND TRANSMISSION - INCREASE FOR 7/3 SHIFTS (3), INCREASED DATA SUPT (9).
INCREASED COLOR TV (3)
NAV-AIDS - ADD'L CLS SUPPORT (4)
CABLE SYSTEMS - INCREASE FOR 7/3 SHIFTS (3), ADD'L FIBER OPTICS (2)
COMMUNICATIONS - INCREASE FOR 7/3 SHIFTS (5), ADD'L SOFTWARE (2).
ADD'L PLANNING (2)
VOICE COMM - INCREASE FOR 7/3's (9), INCREASED VOICE EQUIPMENT (10)DELTA: +51

TABLE 7-17.- CONTINUED

DEPARTMENT: 35-01,11,12,13

NAME: MGR, COMM DESIGN & DEVELOPMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

COMMUNICATIONS DESIGN OF NEW COMMUNICATION
ELEMENTS OR SYSTEMS/INCLUDING PHOTO OPTICS
TIMING AND COUNTDOWN, VIDEO SYSTEMS, FIBER
OPTICS AREA PAGE AND WARNING, SECURE
COMMUNICATIONS, VOICE COMMUNICATIONSDEVELOP/REVISE MULTI-YEAR COMMUNICATIONS
MODERNIZATION PLANDESIGN SUPPORT TO DE FOR DEVELOPMENT OF THE
OIS-DPERFORM DESIGN STUDIES AND DEVELOP CANDIDATE
DESIGN CONCEPTSDESIGN AND FOLLOW THROUGH OF END INSTRUMENTS
DEVELOP TEST PROCEDURES, SOFTWARE REQUIREMENTS
GENERATE 30,600 LINES OF CODE
100 PC BOARD LAYOUT
600 DRAWING SHEETSELECTRONIC DEVELOPMENT LAB/PROVIDE FACILITY
EXPERTISE FOR PROTOTYPING HARDWARE AS WELL
AS FOR FABRICATING UNIQUE PRODUCTION
HARDWAREPROTOTYPE WORK IN-HOUSE 5,000 M/HRS, PRODUCTION
19,000 M/HRS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ORGANIZATION WAS NOT IN EXISTENCE PRIOR TO 51-L

O DE DIDN'T GIVE THEM GOOD STATEMENTS OF WORK ON WHAT WAS EXPECTED WHEN WORK WAS TRANSFERRED
TO LSOC

O TRANSFERRED FUNCTIONS FROM 4 DE CONTRACTORS (PRC, BOEING, TWO OTHERS) - 80-90

DELTA: +31

TABLE 7-17.- CONTINUED

DEPARTMENT: 36-01

NAME: MGR, TEST SUPPORT MGT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

TEST SUPPORT MANAGEMENT/IMPLEMENTS THE LSOC
SUPPORT OPERATIONS TEST DIRECTOR FUNCTION

PROVIDE MANAGERIAL LEADERSHIP

MANAGE TEST TEAM WHO SUPPORT ALL FLIGHT
ELEMENT INTEGRATED TESTING THROUGH LAUNCH
PROCESSINGMANPOWER FOR 2 FIRING ROOMS, 2 MEN PER CONSOLE
7 DAYS/3 SHIFTS
400 O&M DOCUMENTS
DAILY MEETINGS COORDINATING/INTEGRATING RESOURCES

TEST SUPPORT OPERATIONS

MAIN DRIVER BEHIND "KICS" SCHEDULE

SUPPORT OPERATIONS DUTY OFFICERS

COORDINATE REALTIME REQUESTS & SCHEDULE CHANGES

SUPPORT OPERATIONS SITE MANAGEMENT

COORDINATION OF SUPPORT OPERATIONS

TEST SUPPORT PLANNING

DEVELOPMENT OF TECHNICAL DOCUMENTATION

SPECIAL REPORTS

ATTENDING NUMEROUS MEETINGS AND PREPARATION OF
MANAGEMENT REPORTS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 0 OVERTIME REDUCTION AND LIMITS ON HOURS & CONSECUTIVE WORK DAYS (9)
- 0 INCREASED REPORTING REQUIREMENTS AND MANAGEMENT REVIEWS (3)

DELTA: +12

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-01

NAME: SPC PROGRAM DIRECTOR

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECTOR

BUSINESS MANAGEMENT

31-00 BUSINESS OPERATIONS PRE-51-L

PROJECTED 1990

37

30

^

-7

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

7 PEOPLE TRANSFER TO THE MANAGEMENT ALLOCATION POOL FROM THE PRE-51-L HEADCOUNT FOR A TOTAL HEADCOUNT OF
30 IN 1990.

DELTA: -7

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-10,11,12
-----NAME: DIR, INTEGRATED GROUND OPS
MGR, TEST SUPPORT
MGR, SPECIAL PROJECTS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

TEST SUPPORT & SPECIAL PROJECTS

TEST SUPPORT COVERAGE IN JAN 1986 WAS
INADEQUATE

INTEGRATED OMI REVIEW WAS LIMITED

OPEN ITEMS REVIEW WILL INCREASE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIESDELTA: -2

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-20,21,22,23
-----NAME: DIR LPS O&M
MGR, RPS/SRPS OPERATIONS
MGR, CDS OPERATIONS
DEP. DIR, CCMS OPERATIONS & MAINT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

LPS OPERATIONS & MAINTENANCE
OPERATES AND MAINTAINS ALL CCMS EQUIPMENT
SETS50 CCMS CONSOLES
160 COMPUTER SYSTEMS
CITE TESTING
SAIL TESTING
COMPLEX CONTROL CENTEROPERATES & MAINTAINS THE RECORD AND
PLAYBACK SUBSYSTEM (RPS)5 COMPUTER SYSTEMS
42 ANALOG RECORDERS
40 STRIPCHART RECORDERS
40 DECOMMUTATORS
SEVERAL HUNDRED TELEMETRY MODULES

OPERATES THE CENTRAL DATA SUBSYSTEM

14 LARGE SCALE COMPUTERS
I/O CENTER FOR 1400 USERS AND
USER ASSISTANCE-----
MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

+16 RESULTING FROM RPS EXPANSION

+5 RESULTING FROM SPOMS EXPANSION

DELTA: +21

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-30,31,32
-----NAME: DIR, INSTRUMEN & CALIB
MGR, INSTRUMENTATION MEASUREMENTS
MGR, CALIBRATION

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

O&M OF MEASUREMENT SYSTEMS AND LAUNCH
PADS, MLP AND LCC300 CHANNEL SYSTEM EACH PAD
100 CHANNEL SYSTEM EACH MLP
100 METEOROLOGICAL TRANSDUCERSO&M LIGHTNING WARNING AND DETECTION
EQUIPMENT29 FIELD MILL SITES, INDUCED VOLTAGE
MEASUREMENT SYSTEMINSTRUMENT CALIBRATION, REPAIR AND
CLEANING1,100 FIELD CALS/MO.
11,600 BACKLOG

OPERATES WAVE ANALYSIS LAB

700/MO COMPUTER PROCESSED RECORDS
6/MO ANALOG MAGNETIC TAPES
6/MO DIGITAL MAG TAPES
4,000 FT PER MO. OSC RECORD
20/MO 8-INCH MAG. DISC-----
MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIESDELTA: +33

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-40
-----NAME: IGO ENGINEERING SUPPORT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

IGO ENGINEERING DIRECTOR AND STAFF
RESPONSIBLE FOR DIRECTION OF FIVE
(5) EPARTMENTS PROVIDING ON-LINE AND
AUXILIARY SUPPORT TO LPS O&MPROVIDE LOGISTICS, ATE, ENGINEERING SET
SUPPORT, OMD AND INTERMEDIATE LEVEL
MAINTENANCE SUPPORT TO EIGHT (8) CCMS
STATIONS AND RPS-----
MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES(+1) STAFF ENGINEER TO PROVIDE PROJECT DIRECTION ON RETURN-TO-FLIGHT TASK, i.e., HARDWARE
INVESTIGATIONS, MODIFICATIONS, MAINTENANCE PROCEDURES.DELTA: +1

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-41
-----NAME: MGR, LOGISTICS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

LOGISTICS ENGINEERING SUPPORT FOR LPS
HARDWARE; SPARES EVALUATION FOR NEW
SYSTEMS; SUPPORT TO LPS HARDWARE MODSPROVIDES ON-GOING SUPPORT TO EXISTING SYSTEMS
NEW PRODUCT DEVELOPMENT AND MODIFICATIONS/
UPGRADE OF EXISTING HARDWARE IN THE LPSSUPPORT THE INTERMEDIATE LEVEL MAINTENANCE
FACILITY (ILMF) FOR REPAIR OF LPS LURS10,000 LPS LRUS IN SYSTEM
400 LRUs REPAIRED/MOMAINTAIN SUPPLY SUPPORT FACILITIES FOR ALL
LPS HARDWAREPROVIDES SUPPLY SUPPORT OF LPS LRUs TO EIGHT
(8) CCMS STATIONS AND RPS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ORGANIZATIONAL REALIGNMENT DELTA: -2

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-42
-----NAME: MGR, SET SUPPORT ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE FIRST LEVEL OF SYSTEM ENGINEERING
SUPPORT TO LPS HARDWARE, SOFTWARE AND
OPERATIONAL ANOMALIES DURING SUPPORT OF
SHUTTLE TEST AND LCOPROVIDE ON-SET SUPPORT TO MULTI-SHIFT
OPERATIONS ON EIGHT (8) CCMS STATIONSPROVIDE SECOND LEVEL HARDWARE ENGINEERING
SUPPORT TO RESOLUTION OF LPS ANOMALIESPROVIDE MULTI-SHIFT COVERAGE TO EIGHT (8)
CCMS STATIONS. ENGINEERING SUPPORT IN
JANUARY 1986 WAS INADEQUATEPROVIDE ENGINEERING SUPPORT TO SUSTAINING
ENGINEERING ON ALL SOFTWARE AND HARDWARE
MODIFICATIONS/SURVIVABILITY PROJECTS ON
LPS SYSTEMSPROVIDE SUPPORT TO ALL HARDWARE AND SOFTWARE
MODIFICATIONS TO INCLUDE RETURN-TO-FLIGHT
MODS AND SURVIVABILITY TASKS ON THE LPS
SYSTEMS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

HARDWARE ENGINEERING SUPPORT TO CCMS STATIONS IN JANUARY 1986 WAS INADEQUATE TO PROVIDE MANDATORY 3X7
TEST SUPPORT COVERAGEDELTA: +4

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-43
-----NAME: MGR, DATA MANAGEMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE TECHNICAL SUPPORT TO NEW OR REVISED
OMD/OMI DOCUMENTATION REQUIRED TO SUPPORT
OPERATIONS AND MAINTENANCE OF THE LPS

MAINTAIN ALL EXISTING PROCEDURES AND
IMPLEMENT NEW PROCEDURES TO SATISFY OMRSD
AND RETURN TO FLIGHT REQUIREMENTS.
(APPROXIMATELY 128 OMI's USED TO SUPPORT
IGO O&M AND INST/CAL REQUIREMENTS)

PROVIDE OPERATIONS AND MAINTENANCE OF MAGNETIC
TAPE PROCESSING AND STORAGE IN SUPPORT OF
THE LPS

PROCESS, CERTIFY AND CONTROL APPROXIMATELY
33,000 MAGNETIC TAPES USED IN THE LPS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA MANPOWER RESULTS FROM REASSIGNMENT OF IGO CONFIGURATION CONTROL PERSONNEL TO OPERATIONAL
ORGANIZATIONS

DELTA: -9

TABLE 7-17.- CONTINUED

DEPARTMENT: 31-44
-----NAME: MGR, ATE/TEST TOOL DEVELOPMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

AUTOMATIC TEST EQUIPMENT SOFTWARE DEVELOPMENT
FOR LPS LRU REPAIR

600 CANDIDATE LRU PROGRAMS IN QUEUE
140 CANDIDATE LRU PROGRAMS IN PROCESS
3-6 MONTHS/PROGRAM DEVELOPMENT PER LRU

DEVELOPMENT OF SPECIAL TEST TOOLS/SYSTEMS FOR
OFF-LINE AND ON-LINE MAINTENANCE OF LPS
HARDWARE

0 EIGHT (8) NEW TEST TOOLS IN DEVELOPMENT
0 FIVE (5) TEST TOOLS IN WORK
0 NEW TEST TOOL DEVELOPMENT IS ONGOING TO
FACILITATE NEW HARDWARE AND NEW
INNOVATIONS TO MAINTENANCE SUPPORT ON
LPS HARDWARE

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

(+4) ENGINEERS ASSIGNED TO ENHANCEMENT AND DEVELOPMENT OF ON-LINE HARDWARE MONITOR SYSTEMS TO SUPPORT LPS
OPERATIONS AND DEVELOP/IMPLEMENT NEW TEST TOOLS.

DELTA: +4

TABLE 7-17.- CONCLUDED

DEPARTMENT: 31-45

NAME: MGR, LABS & OEM

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

TEST, VALIDATION AND REPAIR OF ALL LINE
REPLACEABLE UNITS (LRUs) USED TO SUPPORT
MAINTENANCE OF LPS HARDWAREO PROCESS, REPAIR AND RETURN TO SERVICEABLE
CONDITION APPROXIMATELY 400 LRUs PER MONTHMODIFICATION, TEST AND VALIDATION OF NEW
AND INSTALLED LRUs IN SUPPORT OF LPS
MAINTENANCEO MODIFY TEST AND/OR VALIDATE APPROXIMATELY
60 NEW SPARE LRUs/MONTHO MODIFY TEST AND VALIDATE LRU SPARES PER
ENGINEERING WADTEST, VALIDATION AND REPAIR OF 'HOT SPARE'
PERIPHERAL SUBSYSTEMS FOR THE LPSO PROVIDE 'HOT' SPARES TO EIGHT (8) CCMS
STATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

NO IMPACT

DELTA: 0

7.10 40-XX LOGISTICS

The logistics organization, shown in Figure 7-10, is responsible for supporting the sparing requirements of ground and flight hardware systems, meeting SPC transportation needs, and conducting the technical training of the SPC and NASA employees. Even though 32 additional personnel had to be hired to perform the logistics management responsibility for all development center/contractor GSE (as a result of a responsibility transfer to the SPC from PRC), and although the technical training area has been doubled in manpower (from 27 to 56), a comparison of the two reference periods shows a drop of 85 in equivalent manpower (553 vs. 638) and 33 in headcount (548 vs. 581).

This reduction was attributed largely to the savings based on increased automation (realized and projected) and consolidation of parts inventory from 16 sites to the new facility. Other contributors to the reduction include the elimination of Vandenberg procurement support, the use of bulk purchases, and paperwork flowtime reductions by changing the NASA contracting officer approval dollar threshold to \$100 thousand from the previous \$25 thousand level.

A manpower bottoms-up analysis of logistics is shown in Table 7-18. Table 7-19 details a Logistics breakdown by department.




Figure 7-10.- Logistics organizational chart.

TABLE 7-18.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
LOGISTICS

NO.	ORGANIZATION:	PRE-51L =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
=====	=====	=====	=====	=====	=====	=====	=====	=====
40-XX	LOGISTICS	1.10	581	638	548	553	-33	-84
=====	=====	=====	=====	=====	=====	=====	=====	=====
40-0X	DIR, LOGISTICS	1.04	41	42	21	21	-20	-21
40-01	DIR, LOGISTICS		4	4	15	15	11	11
40-02	LOGISTICS OPERATIONS		0	0	2	2	2	2
40-03	LOGISTICS SUPPORT		2	2	4	4	2	2
40-10	PLANS, SYS & AUDITS		35	36	0	0	-35	-36
40-3X	SUPPLY SUPPORT	1.13	298	336	237	239	-61	-96
40-30	Mgr, Supply Support		7	8	8	8	1	0
40-31	Inventory Management		56	63	0	0	-56	-63
40-32	Storage & Distribution		102	115	91	92	-11	-23
40-33	Shuttle Process Support		105	118	112	113	7	-5
40-34	Logs Spt, Ground Ops		28	32	26	26	-2	-5
40-4X	LOGISTICS ENGINEERING	1.04	85	88	131	132	46	44
40-40	Mgr, Logs Engineering		3	3	4	4	1	1
40-41	Inventory Mgt		43	45	67	68	24	23
40-42	Logistics Eng Supt		39	41	60	61	21	20
40-50	PROCUREMENT	1.10	65	72	51	52	-14	-20
40-60	TRANSPORTATION	1.10	65	72	52	53	-13	-19
40-70	TECHNICAL TRAINING	1.05	27	28	56	57	29	28

TABLE 7-19.- LOGISTICS BREAKDOWN BY DEPARTMENT

DEPARTMENT: 40-01,02,03

NAME: DIR, LOGISTICS
DIR, LOGISTICS OPERATIONS
DIR, LOGISTICS SUPPORT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

MANAGER, STAFF

MANAGEMENT OF DIRECTORATE

- ENSURE COMPLIANCE TO THE OVERALL LOGISTICS SUPPORT PLAN

MANAGER, STAFF

MANAGEMENT OF LOGISTICS OPERATIONS

- DIRECT AND MANAGE SUPPLY SUPPORT AND TRANSPORTATION ACTIVITIES

MANAGER, STAFF

MANAGEMENT OF LOGISTICS SUPPORT

- DIRECT AND MANAGE PROCUREMENT, LOGISTICS ENGINEERING AND TECHNICAL TRAINING ACTIVITIES
- DIRECT PROPERTY ADMINISTRATION

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

0 DISSOLVED DEPT 40-10 PLANS, SYS & AUDITS

DELTA: -20

TABLE 7-19.- CONTINUED

DEPARTMENT: 40-30, 32, 33, 34

NAME: MGR, SUPPLY SUPPORT
MGR, STORAGE & DISTRIBUTION
MGR, SHUTTLE PROCESS SUPPORT
MGR, LOGISTICS SUPPORT - GROUND OPS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

WAREHOUSING

MINILOAD OPERATIONS, MOD KITTING, POL OPERATION, CENTRAL WAREHOUSE SUPPORT, BENCH STOCK SUPPORT

VEHICLE PROCESSING SUPPORT AREA

PROCESSING ORBITER MODIFICATIONS/FLIGHT KITS, HARDWARE DISPOSITION AREA OPERATIONS, COMPUTER TERMINAL OPERATIONS, FLIGHT SPARES WAREHOUSING/RECEIVING OPERATIONS

RECEIVING

MATERIAL RECEIVING DOCK OPERATIONS, MATERIAL INCHECKING, MATERIAL/COMPUTER MESSAGE MATCH OPERATIONS

VAB HIGH BAY II SUPPORT OPERATIONS

PROCESS PMRs TO SUPPORT ORBITER PROCESSING RECEIVE, STORE, ISSUE TEMPORARILY REMOVED FLIGHT HARDWARE

MSC OPERATIONS (SHUTTLE AND GROUND OPERATIONS SUPPORT)

PROCESS PMRs TO SUPPORT ORBITER PROCESSING GSE PROCESSING, SUPPORT EQUIPMENT MOVE AUTHORIZATION PROCESSING, SHELF LIFE CONTROL

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- REDUCTION BASED IN PART ON INCREASED AUTOMATION. EITHER IN WORK OR PLANNED
1. CONSOLIDATION OF INVENTORY IN ONE LOCATION FROM 16 SITES DURING LATE 85/EARLY 86 ALLOWED REDUCTION IN PERSONNEL REQUIRED TO MAN THE SEVERAL VS THE ONE LOCATION.
 2. MANHOUR PRODUCTIVITY RESULTED FROM:
 - 0 CONSOLIDATION REDUCED TIME REQUIRED TO STORE, RETRIEVE, ISSUE ANY GIVEN PART.
 - 0 INSTALLATION OF AUTOMATED, STORAGE & RETRIEVAL SYSTEM, CONVEYORS, NEW GUIDED FORKLIFTS WITH RF TERMINALS, THE LOGISTICS AUTOMATED STORAGE SYSTEM AND ENHANCEMENT OF AUTOMATED PROCUREMENT SYSTEM ALL REDUCED MANHOURS WHILE HANDLING HIGHER VOLUMES.

DELTA: -61

TABLE 7-19.- CONTINUED

DEPARTMENT: 40-40, 41, 42

NAME: MGR, LOGISTICS ENGINEERING
MGR, INVENTORY MANAGEMENT
MGR, LOGISTICS ENGR SUPT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVISIONING, RESEARCH, & IDENTIFICATION

CATALOG GSE ACTIVITIES, MAINTENANCE ACTIVITIES
BUILD OR MODIFY ALL SPC KIMS DATA BASE RECORDS

STOCK CONTROL/INVENTORY MANAGEMENT

KIMS CONTROL ACTIVITIES, INVENTORY CONTROL
POINT MANAGEMENT, DATABASE MAINTENANCE

REPARABLE ASSET MANAGEMENT

MONITOR DUE-IN-REPAIR (DIR), DUE-IN-EXCHANGE,
AND DUE-IN-CONTRACTOR ACTIVITIES

EQUIPMENT RECORDS

LOG, SCREEN, RESEARCH, AND TAG NEW CONTROLLED
PROPERTY RECEIPTS

MODIFICATION ASSESSMENT/PROCESSING

PROVIDE LOGISTICS ENGINEERING TECHNICAL
INTERFACE/SUPPORT TO ENGINEERING AND
OPERATIONS

PRODUCT SUPPORT MANAGEMENT

ASSURE REQUIREMENTS DEFINITION AND ASSETS
AVAILABILITY FOR SUPPORT OF FLIGHT VEHICLE
ELEMENTS

INTERNAL AUDIT AND INVENTORY

COORDINATE INTERNAL AUDITS AND PROPERTY
MANAGEMENT SURVEYS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

KSC DESIGN ENGRG PREVIOUSLY PERFORMED ANALYSES AND PREPARED RECOMMENDED SPARE PARTS DOCUMENT FOR SPC LOGISTICS. THIS MUST NOW BE PERFORMED BY LOGISTICS ENGRG FOR ALL REPLACEMENT HARDWARE, NEW SYSTEMS AND MODIFICATIONS. (+3) THE ADDITION IS AT LEAST 11 PERSONNEL FOR THE LOAD ANTICIPATED. (+11) IN ADDITION, LOGISTICS MGMT RESPONSIBILITY FOR ALL DEVELOPMENT CENTER/CONTRACTOR GSE HAS BEEN TRANSFERRED TO SPC. (+32)

DELTA: +46

TABLE 7-19.- CONTINUED

DEPARTMENT: 40-50

NAME: MGR, PROCUREMENT

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PURCHASING/SUBCONTRACTS

SUPPORT LSOC AND ITS SUBCONTRACTORS BY
PROCUREMENT OF SUPPLIES, MATERIALS
AND EQUIPMENTACT AS CENTRAL CONTROL POINT FOR ALL
CONTRACTS WITH VENDORS/SUPPLIERS FOR
NEGOTIATION AND AWARD OF PURCHASE
ORDERSMANPOWER DRIVEN BY NUMBER OF LINE-ITEMS
AND VOLUME OF PURCHASE REQUESTS

PROCUREMENT ADMINISTRATION

PROVIDE ADMINISTRATIVE/CLERICAL SUPPORT
TO PURCHASING AND SUBCONTRACTS
PROFESSIONALS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O VLS WORK PREVIOUSLY DONE IN PART BY SPC PROCUREMENT HAS BEEN ELIMINATED
- O PROFICIENCY HAS INCREASED DUE TO MATURITY AND REPETITION IN SOME BUYS FOR PARTS ON SITE MAINTENANCE, ETC, AND A DECREASE IN NON STOCK/LISTED BUYS WHICH ARE MANPOWER INTENSIVE
- O SEVERAL BPAs HAVE REDUCED MULTIPLE BY ACTIVITIES
- O ITEMS REQUIRING NASA CONTRACTING OFFICER APPROVAL DEMINISHED WHEN \$ LIMIT RAISED FROM \$25K TO \$100,000

DELTA: -14

TABLE 7-19.- CONTINUED

DEPARTMENT: 40-60	NAME: MGR, TRANSPORTATION
FUNCTION/TASK	MANPOWER DRIVER (SKILLS)
FREIGHT TRAFFIC	PREPARE FROM SOURCE DOCUMENTS COMMERCIAL OR GOVERNMENT BILLS OF LADING
	DETERMINE PROPER FREIGHT CLASSIFICATIONS
PACKAGING/SHIPPING	PACK/CRATE OUTBOUND SHIPMENTS IN ACCORDANCE WITH APPLICABLE SPECIFICATIONS
DELIVERY	RESPONSIBLE FOR DELIVERIES OF WAREHOUSE ISSUES
	DIRECT DELIVERIES OF PREMIUM MODE SHIPMENTS
VEHICLE OPERATIONS	MAINTAIN MANAGEMENT SYSTEM TO PROVIDE TECHNICAL SUPERVISION TO ENSURE THE MOST ECONOMICAL AND EFFECTIVE UTILIZATION OF MOTOR VEHICLES AND MAINTENANCE SCHEDULES
TRAVEL	ARRANGE ALL TRAVEL REQUIREMENTS
TRANSPORTATION	MANPOWER REQUIREMENTS DEPENDENT ON INBOUND/OUTBOUND TRAFFIC FLOW

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

THE ENTIRE DECREASE IS ATTRIBUTED TO CONSOLIDATION OF STORAGE NEAR THE WORKPLACE (LC39) THEREBY DECREASING DELIVERY TIME. MOVEMENT OF TILE PROCESSING "BACKSHOP" ADJACENT TO THE OPF ALLOWS TECHNICIAN DELIVERY BY HAND IN LIEU OF BY TRANSPORTATION.

DELTA: -13

TABLE 7-19.- CONTINUED

DEPARTMENT: 40-70	NAME: MGR, TECHNICAL TRAINING
FUNCTION/TASK	MANPOWER DRIVER (SKILLS)
COURSE DEVELOPMENT	NEW COURSES ARE REQUESTED AS OPERATIONAL REQUIREMENTS ARE DICTATED
INSTRUCTION	INSTRUCTORS ARE REQUIRED TO ACCOMMODATE A MULTI-SHIFT SCHEDULE
CERTIFICATION PROGRAM	TRAINING REQUIREMENTS RECOMMENDED BY SPC MANAGEMENT ARE APPROVED AND ENFORCED BY THE CERTIFICATION BOARD
SPECIAL PROJECTS	TRAIN NASA PERSONNEL
	NEW HIRE/RE-HIRE TRAINING

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

FINDINGS DICTATED:

- O DEVELOPMENT CENTER/CONTRACTOR COORDINATION, REVIEW & REVISION OF APPROXIMATELY 200 COURSES
- O SIGNIFICANT INCREASE IN THE NUMBER OF TECHNICIAN/INSPECTOR CERTIFICATIONS REQUIRED & THE FREQUENCY OF RECERTIFICATION
- O THE ENTIRE WORKFORCE REQUIRES TRAINING OR RETRAINING - REQUIRES APPROXIMATELY 3 WEEKS AND NEW HIRES APPROXIMATELY 5 WEEKS
- O APPROXIMATELY 189 NEW COURSES ARE IDENTIFIED + MANUALS
- NASA EMPLOYEES WILL NOW TAKE SPC TRAINING

DELTA: +29

7.11 50-XX SAFETY, RELIABILITY, MAINTAINABILITY, AND QUALITY ASSURANCE

In the aftermath of STS 51-L, both NASA and the SPC were criticized for the lack of rigorous SRM&QA oversight of processing operations. In the initial SPC contract (C.O. 143) proposal for the option period, LSOC proposed increasing the headcount level to one which generally reflected the work activity prior to STS 51-L, i.e., reducing overtime. This level of 671 for FY 1990 was also reflected in the KSC POP 87-1 and 87-2 submittals, even though in the interim period KSC and LSOC agreed that an increase in headcount to 779 was desirable. The manpower justifications presented to the review team, however, only reflected the 671 headcount.

Prior to STS 51-L, the LSOC and MTI staffing for this function numbered 565, of which 471 were in Reliability Maintainability and Quality Assurance (RM&QA). (The comparable number for the pre-SPC incumbents was 637, excluding overtime.) The pre-STS 51-L overtime level in RM&QA overall was 18 percent, yielding an equivalent level of 555 (481 LSOC, 74 MTI). The current, revised plan for FY 1990 for RM&QA amounts to 670 in equivalents (663 headcount). The major areas of increase are in LSOC quality control (+63), LSOC quality engineering (+28), and LSOC reliability/maintainability (+17), and MTI quality control (+15). (Redistributions of management personnel (-7) into the organizations bring the total difference to plus 115.)

One element of the increased staffing is related to changing QC inspector to technician ratios. In the OPF, the ratio is targeted for 1:3.5 from the pre-STS 51-L ratio of 1:3.8, a relatively minor change. (The comparable pre-SPC ratios were 1:3 for the Orbiter and 1:3.5 for tile work.) For the pad/MLP/LCC operations, the change is to a 1:5 ratio from 1:6.7. The QC for support operations will go to 1:12.5 from 1:16.9. In total, the number of inspectors would increase from the pre-STS 51-L headcount of 304 to 361 by September 1988 and 383 by September 1989. (Note that the actual onboard strength in January 1986 was 232 inspectors.)

The rationale for the above change was based on both the new OMRSD inspection requirements (Nondestructive Evaluation (NDE), structural/zonal, Tile) which in the OPF, for example, are estimated to amount to a 30 percent increase, and the quality support needed for paper review and closeout prior to key milestone reviews.

In quality engineering (QE), the increases were justified by (1) having an improved problem reporting and corrective action (PRACA) system (+15); (2) corollary increases in QE for changes in other organizations, i.e., more documents to review because of the 30% increase in OMRSD requirements, having to do skill certifications, and added inspection buy points (+10); (3) X-ray evaluations for structural/zonal inspections (+3); and improvements to the supplier quality control program (+2).

In the area of reliability and maintainability, the increase was associated with the higher levels of ESR's requiring safety assurance analyses, PRACA inputs, and Failure Modes and Effects Analysis (FMEA) and critical items

list (CIL) reviews. The justification for the additional 10 persons for FMEA/CIL reviews of all KSC GSE was questionable, since these reviews are being carried out presently, and their continuation into the FY 1990 timeframe doesn't appear necessary.

The Morton Thiokol QA/QE increase of 15 E/P's was associated with new Nondestructive Test (NDT) and NDE activities and precision measurements, increased laboratory testing and evaluations, and the additional inspections required during ET and SRB processing and, particularly, in the SRB disassembly operations in Hangar AF.

A Safety, Reliability, Maintainability, and Quality Assurance organizational chart is shown in Figure 7-11. An SRM&QA manpower bottoms-up analysis is shown in Table 7-20, and Table 7-21 is a breakdown by department.




Figure 7-11.- SRM&QA organizational chart.

TABLE 7-20.

SPC MANPOWER DATABASE
BOTTOMS-UP ANALYSIS
SRM&QA

NO.	ORGANIZATION:	PRE-SIL =====			FY1990 =====		DELTA =====	
		OVERTIME RATE	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP	AVE HEADCOUNT	AVE EP
50-XX	SRM&QA	1.17	489	571	671	678	182	107
50-01	SRM&QA DIRECTORATE	1.04	12	12	13	13	1	1
52-XX	SAFETY	1.12	69	78	83	84	14	6
52-01	Director's Office	1.01	8	8	6	6	-2	-2
52-10	Lockheed SF Engineering	1.05	25	26	34	34	9	8
52-20	Lockheed SF Operations	1.20	36	43	43	43	7	0
51-XX	RM&QA	1.18	408	481	575	581	167	99
51-01	Management		5	6	2	2	-3	-4
51-22	Rel/Maintainability		43	51	67	68	24	17
51-1X	Lockheed Quality Control		306	361	418	422	112	61
51-21	Lockheed Qual Engineering		50	59	86	87	36	28
51-20	RM&QA		4	5	2	2	-2	-3
51-1X	LOCKHEED QC	1.18	306	361	418	422	112	61
51-10	LOCKHEED QA MGMT		3	4	2	2	-1	-2
51-11	Orbiter QC		90	106	111	112	21	6
51-12	Shuttle QC		83	98	110	111	27	13
51-13	Support QC		57	67	77	78	20	11
51-14	Flt H/W QC		73	86	118	119	45	33

TABLE 7-21.- SRM&QA BREAKDOWN BY DEPARTMENT

DEPARTMENT: 50-01
-----NAME: S, R, M, & QA DIRECTORATE

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE OVERALL MANAGEMENT AND DIRECTION
DIRECTION FOR S, R, M, AND QA OPERATIONS
AT KSC AND VLS.

TRAINING/CERTIFICATION

INCLUDES OPERATIONS MANAGEMENT STAFF

SPI/MD REVIEW

SPC STAMP PROGRAM

SPC AUDITS/SURVEYS

BUDGETS/RESOURCES

PERSONNEL ACTIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INTERNAL REDISTRIBUTION OF STAFF PERSONNEL

DELTA: +1

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-01
-----NAME: R, M, & QA DIRECTOR/SEC

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ORGANIZE, STAFF AND DIRECT THE R, M,
AND QA FUNCTION TO ACHIEVE COMPLIANCE
WITH CONTRACTUAL REQUIREMENTS

"ON CALL" 24 HRS/DAY 7 DAYS/WEEK

ONE SHIFT ON CENTER

(R, M, & QA DIRECTOR AND SECRETARY)

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INTERNAL REDISTRIBUTION OF STAFF PERSONNEL

DELTA: -3

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-10

NAME: QUALITY CONTROL DIVISION MANAGER

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DETERMINE, ESTABLISH, AND MANAGE QUALITY
CONTROL ACTIVITIES IN ACCORDANCE WITH
NASA REQUIREMENTS AND LSOC POLICY.

(DIVISION MANAGER AND SECRETARY)

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

DELTA: -1

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-11

NAME: ORBITER QUALITY CONTROL

(OPF HIGH BAY 2)

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PERFORM INSPECTIONS/TESTS FOR
ORBITER FLIGHT HARDWARE

TECHNICIAN/INSPECTOR RATIOS

INCREASE IN INSPECTION CRITERIA

ORBITER TURNAROUND
OMRF ACTIVITIES
TEST PROCEDURES
OFF-SITE LANDING/FERRY OPERATIONS
NDE INSPECTIONS
DESERVICING/SCAPE
CARGO SUPPORT
SYSTEM TESTING
MOD INSPECTIONS
PRE-FLIGHT INSPECTIONS
PAYLOAD BAY SERVICING
TILE PROCESSING
STRUCTURAL/ZONAL INSPECTIONS

NDE REQUIREMENTS

STRUCTURAL/ZONAL INSPECTION REQUIREMENTS

MOD REQUIREMENTS

QUALITY PAPER REVIEW TEAM ACTIVITIES

7/3 SHIFTING/1% OT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDITIONAL INSPECTION REQUIREMENTS (APPX 30%);
STRUCTURAL INSPECTION REQUIREMENTS AND PROPER REVIEW TEAM FUNCTIONS
REDUCE OVERTIME WITH SUPPLEMENTAL MANPOWER

DELTA: +21

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-12

NAME: SHUTTLE QUALITY CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE QUALITY INSPECTION FOR THE FOLLOWING
FUNCTIONS:

7/3 SHIFTING/1% OT

LAUNCH CONTROL CENTER TESTING OPERATIONS

TECHNICIAN/INSPECTOR RATIO

PAD A/PAD B VEHICLE TESTING OPERATIONS

REDUCTION (FROM 6.7:1 TO APPX 5:1)

POST LAUNCH ASSESSMENTS

INCREASED INSPECTION REQUIREMENTS

PAD A/PAD B FACILITY MAINTENANCE

PAPER REVIEW TEAM ACTIVITY

FACILITY MODIFICATION (PAD A/B)

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDITIONAL INSPECTION REQUIREMENTS, TECHNICIAN/INSPECTOR
RATIO REDUCTION AND REDUCTION OF OVERTIME VIA SUPPLEMENTAL MANPOWER.

DELTA: +27

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-13

NAME: SUPPORT QUALITY CONTROL

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE QUALITY CONTROL FOR THE
FOLLOWING FUNCTIONS:TECHNICIAN/INSPECTOR RATIO
(REDUCTION FROM 16.0:1 TO APPX 12.5:1)RECEIVING INSPECTION ON FLIGHT HARDWARE
COORDINATE CHEMICAL/PHYSICAL
ANALYSIS REQUIREMENTS

7/3 SHIFTING AT 1% OVERTIME

SHUTTLE ORDNANCE INSPECTIONS
VALIDATE PRIORITY SPARES IN ALL

INCREASED INSPECTION REQUIREMENTS

LOGISTICS STORAGE AREAS
SURVEILLANCE INSPECTIONS

INSPECT RETURNED PARTS TAG MATERIALS

WAREHOUSE INSPECTIONS

CALIBRATION ACCOUNTABILITY ON ALL

TEST EQUIPMENT

SHOP/LABS INSPECTION REQUIREMENTS

MLP OPERATIONS

MICROWAVE SCANNING BEAM LANDING

SYSTEM OPERATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INCREASED INSPECTION REQUIREMENTS;
AND MANNING REQUIRED TO REDUCE OVERTIME

DELTA: +20

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-14
-----NAME: ORBITER QUALITY CONTROL
(OPF HIGH BAY 1)

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PERFORM INSPECTINS/TESTS FOR:

TECHNICIAN/INSPECTOR RATIOS

ORBITER FLIGHT HARDWARE
 ORBITER TURNAROUND
 OMRF ACTIVITIES
 TEST PROCEDURES
 OFF-SITE LANDING/FERRY OPERATIONS
 NDE INSPECTIONS
 DESERVICING/SCAPE
 CARGO SUPPORT
 SYSTEM TESTING
 MOD INSPECTIONS
 PRE-FLIGHT INSPECTIONS
 PAYLOAD BAY SERVICING
 TILE PROCESSING
 STRUCTURAL/ZONAL INSPECTIONS

INCREASED INSPECTION CRITERIA
 NDE REQUIREMENTS
 STRUCTURAL/ZONAL INSPECTION REQUIREMENTS
 QUALITY PAPER REVIEW TEAM ACTIVITIES
 7/3 SHIFTING/1% OVERTIME

 MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

ADDITIONAL INSPECTION REQUIREMENTS (APPX 30%)
 STRUCTURAL INSPECTION REQUIREMENTS AND PAPER REVIEW TEAM ACTIVITIES
 REDUCE OVERTIME WITH SUPPLEMENTAL MANPOWER

DELTA: +45

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-20
-----NAME: R, M, & QA ENGINEERING DIVISION

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE MANAGEMENT/DIRECTION FOR
 RELIABILITY, MAINTAINABILITY
 AND QUALITY ENGINEERING FUNCTIONS

DIVISION MANAGER AND SECRETARY
 5 DAYS/1 SHIFT

 MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

INTERNAL REDISTRIBUTION OF STAFF PERSONNEL

DELTA: -2

TABLE 7-21- CONTINUED

DEPARTMENT: 51-21

NAME: QUALITY ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE QUALITY ENGINEERING FOR THE FOLLOWING FUNCTIONS:
 EVALUATION OF GROUND SUPPORT EQUIPMENT
 DEVELOP/OPERATE TREND ANALYSIS/RECURRENCE CONTROL AND PROBLEM ASSESSMENT PROGRAM
 IDENTIFY INSPECTION POINTS IN TECHNICAL OPERATIONS PROCEDURES
 REAL-TIME MRB/SITE SUPPORT
 READ/INTERPRET X-RAYS OF FLIGHT AND SUPPORT EQUIPMENT
 PROVIDE ACCEPT/REJECT CRITERIA FOR PROCESSING DOCUMENTATION
 PERFORM QUALITY PERFORMANCE MEASUREMENT ACTIVITIES
 FACILITATE SUPPLIER CONTROL ACTIVITIES AND PROGRAM DEVELOPMENT

INCREASED OMRS REQUIREMENTS
 PROCESS ENGINEERING DOCUMENTATION OUTPUT INCREASE
 7/3 SHIFT SITE SUPPORT
 INCREASED NDE ACTIVITIES
 INCREASED RECURRENCE CONTROL ACTIVITIES
 INCREASED CORRECTIVE ACTIONS AND PROBLEM ASSESSMENT ACTIVITIES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 1) BASED ON POST 51-L STUDIES, AN IMPROVED PROBLEM ASSESSMENT/CORRECTIVE ACTION SYSTEM WAS DEVELOPED IN ORDER TO PLACE PROPER EMPHASIS ON PROBLEM TRACKING AND REPORTING IN ORDER ALLOW SUFFICIENT CORRECTIVE ACTION. (+15)
- 2) BASED ON INCREASED OMRS REQUIREMENTS (APPROX. 30%), ADDITIONAL QUALITY ENGINEERS ARE REQUIRED TO REVIEW PROCESS ENGINEERING DOCUMENTATION FOR APPLICATION OF OMRS REQUIREMENTS, SKILL CERTIFICATION AND INSPECTION BUY POINTS. DOCUMENTATION REVIEW VOLUME HAS INCREASED SIGNIFICANTLY BASED ON THE BUILDUP OF PROCESS ENGINEERING. (16)
- 3) ADDITIONAL STRUCTURAL/ZONAL INSPECTION REQUIREMENTS CAUSED AN INCREASE IN QUALITY ENGINEERING FOR X-RAY EVALUATION AND SUPPORT FOR QUALITY INSPECTION. (DRAWING INTERPRETATION/DATA ANALYSIS) (+3)
- 4) THE SUPPLIER QUALITY CONTROL PROGRAM HAS BEEN IMPROVED/UPDATED TO ENSURE THE PROPER QUALIFICATION OF FLIGHT HARDWARE (+2)

DELTA: +36

TABLE 7-21.- CONTINUED

DEPARTMENT: 51-22

NAME: RELIABILITY, MAINTAINABILITY ENGRG

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PROVIDE RELIABILITY, MAINTAINABILITY ENGINEERING FOR THE FOLLOWING FUNCTIONS:
 PROPOSED SPC DESIGNS FOR GROUND SUPPORT EQUIPMENT AND FACILITIES
 DEVELOP/MAINTAIN QUALITY DESIGN REVIEW CHECKLISTS
 DETERMINE CRITICALITY OF KSC EQUIPMENT AND FACILITIES PERFORM FAILURE MODE EFFECT ANALYSES
 IDENTIFY CRITICAL SINGLE FAILURE POINTS AND PREPARE ACCEPTANCE RATIONALE
 PREPARE/PUBLISH SYSTEM ASSURANCE ANALYSES
 ASSURE DESIGN CHANGES TO SYSTEMS AND FACILITIES DO NOT COMPROMISE SYSTEM RELIABILITY
 PREPARE PUBLISH CRITICAL ITEMS LIST/ASSURE INCORPORATION OF CIL REQUIRED MAINTENANCE ACTIONS INTO THE GSE OMRS
 OPERATE/MAINTAIN QUALITY DATA CENTER

DESIGN ENGINEERING OUTPUT INCREASES
 INCREASED LEVEL OF CIL/OMRS UPDATES
 INCREASED QUALITY DATA CENTER ACTIVITIES IN SUPPORT OF FLOOR OPERATIONS
 INCREASED DATA REQUIREMENTS FOR LSS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- 1) ADDITIONAL DESIGN REVIEWS ARE REQUIRED DUE TO RETURN TO FLIGHT STATUS MODIFICATIONS AND TO PROVIDE SUPPORT FOR 100+ ADDITIONAL DESIGN ENGINEERS (+9)
- 2) RESUBMISSION OF FMEAs/CILs IS REQUIRED, PER LEVEL II DIRECTION, FOR ALL KSC GROUND SUPPORT EQUIPMENT (+10)
- 3) PRACA DATA BASE INPUT REQUIREMENT INCREASED DUE TO FLIGHT HARDWARE MODIFICATION AND RELATED SHOP FLOOR ACTIVITY (QUALITY DATA CENTER) (+5)

DELTA: +24

TABLE 7-21.- CONTINUED

DEPARTMENT: 52-01

NAME: SAFETY DIRECTORATE

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

ORGANIZE, STAFF AND DIRECT THE SPC SAFETY
FUNCTION TO ACHIEVE COMPLIANCE WITH
SPC CONTRACTURAL REQUIREMENTS.

SUPPORT OF 24 HOUR/DAY, 7 DAYS A WEEK
TO STS PROCESSING ACTIVITIES

HAZARDOUS WASTE MANAGEMENT

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

REDISTRIBUTION OF STAFF SUPPORT

DELTA: -2

TABLE 7-21.- CONTINUED

DEPARTMENT: 52-10

NAME: SAFETY ENGINEERING

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

PERFORM THE FOLLOWING TASKS:

CONTRACTUAL REQUIREMENTS TO PERFORM SCHEDULED AND
REAL-TIME SUPPORT OF REFERRED FUNCTIONS AND TASK

- O HAZARD ANALYSIS
- O SUPPORT OF SUSTAINING ENGINEERING ACTIVITIES
- O DESIGN REVIEW
- O CONFIGURATION MANAGEMENT SUPPORT (SAFETY ASSESSMENTS)
- O RISK ASSESSMENT
- O OPERATIONAL READINESS INSPECTIONS
- O INDUSTRIAL SAFETY

TIMELY HAZARD IDENTIFICATION AND RESOLUTION

APPROXIMATELY 19,000 PROCEDURES ANNUALLY
THAT REQUIRE SAFETY REVIEW

- O INDUSTRIAL HYGIENE
- O PROCEDURE REVIEW

TIME SUPPORT OF SUSTAINING ENGINEERING
ACTIVITIES

ASSURE COVERAGE AND COMPLIANCE WITH SAFETY
REQUIREMENTS AND SPECIFICATIONS

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

- O INCREASE IN HAZARD ANALYSIS ACTIVITIES PER LEVEL II DIRECTION (HAZARD RE-EVALUATION)
- O INCREASE IN NUMBER OF DESIGN REVIEW ACTIVITIES ASSOCIATED WITH RETURN TO FLIGHT MODS
- O SUPPORT OF CRITICAL SINGLE FAILURE POINT REVIEWS
- O ADDITIONAL SUPPORT OF SPECIAL COMMITTEES/BOARDS IN SUPPORT OF 51-L FINDINGS

DELTA: +9

TABLE 7-21.- CONCLUDED

DEPARTMENT: 52-20

NAME: SAFETY OPERATIONS

FUNCTION/TASK

MANPOWER DRIVER (SKILLS)

DIRECT SUPPORT TO ALL PROCESSING FACILITIES
(OPF, HMF, SLF, VAB, PAD A/B AND
CONTINGENCY LANDING SITES)

0 SUPPORT OF MULTIPLE FACILITIES AND
SIMULTANEOUS OPERATIONS IN SUPPORT OF
STS PROCESSING

0 MONITOR HAZARDOUS OPERATIONS
0 DEVELOP SAFETY REQUIREMENTS FOR PRETEST
BRIEFINGS FOR HAZARDOUS OPERATIONS
0 FACILITY SAFETY WALKDOWNS AND INSPECTIONS
0 REAL-TIME REVIEW OF WORK AUTHORIZATION
DOCUMENTS
0 ESTABLISH AND MAINTAIN SAFETY CLEARANCES
ASSOCIATED WITH HAZARDOUS OPERATIONS
0 SUPPORT OF MISHAP INVESTIGATIONS
0 TOXIC VAPOR CHECKS AND OTHER TYPE II
ENVIRONMENTAL CHECKS
0 PERFORM OPERATIONAL HAZARD ANALYSIS IN
SUPPORT OF SYSTEM SAFETY ENGINEERING
ACTIVITIES

0 SEVEN DAYS A WEEK, THREE SHIFTS PER DAY

0 INCREASED PROCESSING FACILITIES
0 INCREASED HAZARDOUS OPERATIONS
0 EXTENDED FACILITY MODIFICATION ACTIVITIES
0 EXPANDED CONTINGENCY LANDING SITE
RESPONSIBILITIES

MANPOWER IMPACTS RESULTING FROM POST STS 51-L STUDIES

0 ADDITION OF OMRF FACILITY WHICH WILL REQUIRE FULL-TIME SAFETY COVERAGE
0 ELIMINATE EXCESSIVE OVERTIME (21-30%) DURING HIGH PEAK STS PROCESSING
0 INCREASED REQUIREMENT FOR ON-SITE SAFETY COVERAGE
0 EXPANDED REQUIREMENT TO COVER CONTINGENCY LANDING SITES DURING LAUNCH AND
RECOVERY ACTIVITIES

DELTA: +7

SECTION 8

POTENTIAL THREATS TO PROJECTED MANNING LEVELS

During the course of discussions with various NASA and contractor personnel, certain threats against the projected FY 1990 SPC manpower levels were identified. Below, categorized by organization, is a summary listing. It should be noted that in many cases more than one SPC organization mentioned the same threat.

8.1 GENERAL

1. The composite overtime assumption of 1 percent in FY 1990 is generally disbelieved. If 5 percent is required, approximately \$16 million in additional cost (~250 EP's) would be incurred.
2. Except in data systems and additional engineering support for closed-loop OMRSD's, whatever delta manpower is required for the Systems Integrity Assurance Program is not included.
3. The impact of design center involvement is not well-understood. SPC interaction with design centers may slow problem resolution and processing schedules.
4. Time allocations for accomplishing the Master Verification Plan test requirements are preliminary and may increase.

8.2 SUSTAINING ENGINEERING

1. The current backlog of engineering support requests approved through the Lockheed boards is approximately 1,000, with little likelihood with projected manning levels of reducing the backlog by significant amounts. (Note that the NASA/DE backlog count is higher (about 1,400 ESR's) since ESR's have to be approved by NASA prior to going to the SPC board.)
2. Facility/equipment drawings have excessive Engineering Orders (EO's). The acceptable engineering practice of no more than 8 to 10 EO's per drawing is being violated. Current manpower will not permit working the problem until after return to flight, due to manpower being applied to category 1 mods.

8.3 PROCESS ENGINEERING

1. Schedule impacts from design center involvement are unknown. PE assumed a 15% increase in manpower for jobs impacted by paper processing. Manpower covers only Work Authorization Documents (WAD's) that address criticality 1 items, not all WAD's. If schedule makeup pressure grows, using overtime to make up for lost time is likely.

2. PE personnel are currently attriting at higher rates than planned. If this continues, the cadre of experienced engineers will have to work higher overtime, and greater numbers of new hires will have to be brought on due to training requirements.

3. PE estimates do not include manpower requirements for the implementation of the Systems Integrity Assurance Program (SIAP).

4. PE plans to meet requirements for support to the workforce by using flex-time, a modified standard work week, and overtime at 5 percent. The 5 percent overtime is not included in current cost and manpower projections.

8.4 LOGISTICS

1. Support of aging ground systems and hardware requires, over time, increasing levels of logistics manpower. Failure to redesign and replace individual items which are marginally supportable now will increase the future workload.

2. Manpower projections are based in part on benefits being realized from automation projects not yet completed. Late completions or implementation problems will require delta manpower. (E.g., the Logistics Automated Storage System (LASS) will be tied in to the Kennedy Inventory Management Systems (KIMS) and the Rockwell Logistics Inventory Management Systems (LIMS)).

8.5 SAFETY, RELIABILITY AND QUALITY ASSURANCE

1. Manpower to support the activation of the OMRF is not included in current projections.

2. Manpower could increase due to

- a. An increase in technician numbers, requiring the hiring of inspectors to maintain ratios.
- b. An increase in process engineering document generation, leading to an increased quality engineering review workload.
- c. An increased design engineering output, requiring more reliability engineering analyses.

8.6 MORTON THIOKOL OPERATIONS

1. Manpower projections were based on known requirements for processing times with the new overtime assumptions. Any changes to the hardware or processing methods may require additional manpower. Specifically, KSC did not include a provision for significant changes in KSC processing requirements for solid rocket motors.

8.7 OPERATIONS (OPF)

1. Manning levels are somewhat below STS 51-L equivalents, based on the assumption of improvements in processing support. The 1 percent overtime assumption is not regarded as credible. The introduction of more control points, training and certification requirements, and increased testing will slow OPF timelines. The response in the past to schedule slippages has been to augment the workforce through authorization of overtime. If overtime is to be held to low levels, additional manpower on the second and third shifts (assumed to be power-off shifts) will be needed.

8.8 SHUTTLE/PAYLOAD INTEGRATION

1. Optional services in the past were covered by overtime. If the customer wants a pathfinder operations, LSOC will have to support it with overtime or additional manpower.

2. DOD requirements for a launch on need (LON) are not in the staffing baseline.

3. Contamination control manpower may not be sufficient to support the increased demand for monitoring data by scientific and DOD payloads.

SECTION 9
FINDINGS

- a. The SPC manpower levels proposed for FY 1990 reflect both KSC's pre-STS 51-L processing experience and the significant changes in approach advocated by both internal and outside reviewers. To the extent that the threats (Section VIII) materialize, the estimates could be optimistic unless offsetting adjustments in approach can be implemented.
- b. The largest percentage of the manpower required to support the processing facilities is relatively fixed, activity-rate driven, and insensitive to flight rate changes. Over 60 percent of the workforce would be required to support even a minimum processing level operation (1 to 4 flights per year).
- c. The skill-mix changes in the workforce post-STS 51-L reflect an increased emphasis on engineering support, quality control, and the planning and control of work.
- d. Unplanned work and mod traffic levels have a dramatic effect on manpower levels, schedule, and/or quality. For a given manning level and quality control, the NSTS program should recognize that authorization of unplanned work can be expected to cause schedule slips.
- e. The manpower levels recommended in the KSC POP 87-1 and 87-2 submissions are 126 (headcount) lower than the 7,512 manning level resulting from negotiations between NASA and Lockheed. While the 7,512 level represents a significant increase from pre-STS 51-L equivalents, it is not conservative, and it is below the 8,000 level recommended by the managers of the LSOC departments.
- f. The KSC and LSOC personnel interviewed believe that the 1 percent overtime assumption is unrealistic and unattainable.
- g. The total impact of implementing design center involvement as stated in the Systems Integrity Assurance Program Plan has not been factored into the manpower estimates.
- h. The number of return to flight status (RTFS) mods, excessive EO's against drawings, and engineering support requests backlogged against facilities and GSE is of considerable concern. There is some doubt as to whether the current manpower levels, coupled with a lack of appropriate tools, in Sustaining Engineering can handle the traffic at a rate which would even hold the backlog at current levels, much less reduce the backlog.
- i. The proposed manpower levels do not provide a capability for full-up 7-day/3-shift operations except on a surge basis, and then only in critical path operations. The OPF is the only facility where critical path operations are planned to be conducted on a 7/3 basis. The third

shift and weekend shifts are not manned at equivalent levels to the power-on first and second shifts.

- j. KSC now recognizes that the pre-STS 51-L problems, documented by the Rogers Commission, The Estess Committee, and other reviewers, that tended to strain the workforce and degrade quality were largely a result of the assumption that the SPC contract would be able to "hold the line" until the mod traffic and unplanned work could be minimized as the operation evolved into a mature airline-type operation. This assumption has been discarded, and a continuing level of mods and unplanned work has been assumed for the future. However, it also assumed that the level of pre-flight test requirements mandated for the initial flights once operations resume will be markedly reduced in order to achieve the higher flight rates.
- k. Once KSC puts two vehicles in flow and a third in mod status, the facilities must be manned for critical path operations, and the flight rate will be determined by the work activity levels. Except for adding new facilities (a third OPF), a buildup of manpower relative to flight rate should not be treated as a variable.

SECTION 10
CONCLUSION

The conclusion of the team is that the revised manning levels are a result of a purposeful effort to add discipline to Space Shuttle processing.

It is felt that while this reflects additional conservatism by management, it is not at all overly conservative, and it is consistent with the abandonment of the old philosophy of progressing to an airline-type operation.

APPENDIX A

ACRONYMS

CAD	Computer aided design
CAE	Computer aided engineering
CDS	Central data subsystem
CIL	Critical Items List
CMR	contract manager representative
CPAF	Cost-plus award fee
CY	Calendar year
DE	Design Engineering
DEQ	Direct equivalent persons
DOD	Department of Defense
DR	Discrepancy report
EO	Engineering Order
EP	Equivalent person
ESR	Engineering Support Request
ET	External tank
FMEA	Failure modes and effects analysis
FY	Fiscal year
GSE	Ground Support Equipment
GTSI	Grumman Technical Services, Inc.
HMF	Hyper Maintenance Facility
KDMS	Kennedy Data Management Systems
KIMS	Kennedy Inventory Management System
KSC	Kennedy Space Center
LASS	Logistics Automated Storage System
LCC	Launch Control Center
LIMS	Logistics Inventory Management Sytem
LON	Launch on need
LPS	Launch processing system
LRU	Line replaceable unit
LSFR	launch site flow review
LSOC	Lockheed Space Operations Company
LTTS	launch team training simulator
LWOP	leave without pay

MD	management directive
MLP	Mobile Launch Platform
mod	Modification
MP	management procedure
MTI	Morton Thiokol, Incorporated
NDE	Nondestructive evaluation
NDT	Nondestructive test
NSTS	National Space Transportation System
OIS	Operational Intercommunications System
OMI	Operation and Maintenance Instruction
OMRS	Operations and Maintenance Requirements Specification
OMRSD	Operations and Maintenance Specification Document
OPF	Orbiter Processing Facility
O&M	Operation and maintenance
pad	Space Shuttle launch pad
PAO	Public Affairs Office
PE	Process Engineering
POP	program operating plan
PP&C	Process Planning and Control
PR	Problem report
PRACA	Problem reporting and corrective action
PRC	Planning Research Corporation
prep	Preparation
QA	Quality assurance
QC	Quality control
QI	Quality inspector
RCN	Requirements Change Notice
RM&QA	Reliability Maintainability and Quality Assurance
RPS	Record and playback system
RTF	Return to flight
RTFS	Return to flight status
R&D	Research and Development
SDS	Shuttle Data Systems
SIAP	System Integrity and Assurance Program
SPC	Shuttle Processing Contract
SPDMS	Shuttle Processing Data Management System
SRB	Solid rocket booster
SRM	Solid rocket motor
SRM&QA	Safety, reliability, maintainability, and quality assurance
SR&QA	Safety, reliability, and quality assurance
SSV	Space Shuttle Vehicle
STS	Space Transportation System

TAT	Turnaround time
TPS	Test Preparation Sheet
T-0	Takeoff
USBI	United Services Booster Incorporated
VAB	Vehicle Assembly Building
VLS	Vandenberg Launch and Landing Site
WAD	Work Authorization Document

DISTRIBUTION FOR JSC 22662

NASA/HQS

M/R. H. Truly

NSTS-NASA HQS

B/M. L. Peterson
BFR/R. P. Schneider
M/A. D. Aldrich
ME/D. L. Winterhalter
MO/G. E. Krier
MOL/N. B. Starkey (20)
MP/J. P. Sheahan
F. S. Coe

NASA-KSC

CD/F. S. McCartney
CM/J. T. Conway
GM/J. N. Harden (20)
TM/T. E. Utsman
R. B. Sieck
G. T. Sasseen
TP/C. D. Gay
TV/J. E. Smith

NSTS-KSC

MK/R. L. Crippen
R. C. Lester

NASA-MSFC

DA/J. R. Thompson, Jr.
EE01/J. A. Lovingood
SA21/J. A. Lombardo
SA31/G. P. Bridwell
SA41/G. W. Smith
SA71/J. W. Kennedy

NSTS-MSFC

SA01/W. R. Marshall
MM/J. M. Boze

USAF VAFB, WSMC

ST/Lt. Col. T. G. Martin

JSC

AA/A. Cohen
AC/D. A. Nebrig
AC3/C. E. Charlesworth
AC4/G. W. S. Abbey
AC5/J. W. Young
BT2-TN2/T. S. Foster
CA/D. R. Puddy
CA/H. W. Hartsfield
CA/K. J. Bobko

CA7/R. W. Nygren
CB/D. C. Brandenstein
CB/J. C. Adamson (20)
CB/F. H. Hauck
DA/E. F. Kranz
EA/H. O. Pohl
FA/R. L. Berry
VA/R. A. Colonna
VA/D. M. Germany

NSTS-JSC

GA/R. H. Kohrs
GA/J. F. Honeycutt
GA2/J. B. Costello
GA3/M. E. Merrell
GM/D. C. Schultz
MJ/R. A. Thorson
TA/L. S. Nicholson
WA/R. W. Moorehead
WA/L. G. Williams
WA/T. T. Henricks

OMNIPLAN-Houston

17226 Mercury Drive
Houston, Texas 77058
H. D. Buchanan (2)