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Why GAO Did This Study 

DOD plans to spend about $19 billion 
to acquire launch services from fiscal 
year 2013 to fiscal year 2017, and total 
program costs through 2030 are 
expected to approach $35 billion. The 
Evolved Expendable Launch Vehicle 
(EELV) program launches satellites for 
military, intelligence, civil, and 
commercial customers. In 2011, the Air 
Force created a Program Executive 
Officer for Space Launch position, 
responsible for completing a new 
EELV acquisition strategy. GAO 
reported that the new strategy needed 
to be based on sufficient information, 
and made seven recommendations to 
further this goal.  DOD finalized a new 
EELV acquisition strategy in November 
2011.  In the 2012 National Defense 
Authorization Act, Congress required 
DOD to describe how it had 
implemented each GAO 
recommendation, and GAO to assess 
that information. This report provides 
that assessment. 

GAO reviewed DOD’s report and 
supporting information, program 
budgets, performance reports, and 
contracts. GAO examined recent 
defense industrial base studies, 
government audits of the prime 
contractor’s business systems, 
independent engines cost 
assessments, and comparisons of 
historical and current launch manifests. 
GAO also interviewed or obtained 
perspectives from various launch 
officials and the prime contractor.  

What GAO Recommends 

GAO is making no new 
recommendations in this report. DOD 
reviewed and concurs with this report. 

What GAO Found 

The Department of Defense (DOD) has numerous efforts in progress to address 
the knowledge gaps and data deficiencies identified in the GAO report. Of the 
seven recommendations GAO made to the Secretary of Defense, two have been 
completely addressed. While two of GAO’s recommendations have actions 
underway that are expected to be completed, two recommendations need more 
action for completion and one has had no action taken. 

Recommendation GAO assessment 
Conduct an independent assessment of the health of the U.S. 
launch industrial base, paying special attention to engine 
manufacturers 

Action underway; 
expected to complete 

Reassess the block buy contract length given the additional 
knowledge DOD is gaining as it finalizes its new acquisition 
strategy 

Action underway; 
expected to complete 

Work closely with the National Aeronautics and Space 
Administration (NASA) to ensure DOD has sufficient knowledge 
of NASA heavy-lift program decisions—given the potential 
bearing those decisions could have on Evolved Expendable 
Launch Vehicle (EELV) engine prices—to facilitate DOD’s ability 
to negotiate EELV launch contract prices that maximize the 
government’s investment 

Complete 

Refrain from waiving Federal Acquisition Regulation 
requirements for contractor and subcontractor certified cost and 
pricing data as DOD finalizes its new EELV acquisition strategy 

Complete 

Ensure launch mission assurance activities are sufficient and not 
excessive, and identify ways to incentivize the prime contractor 
to implement efficiencies without affecting mission success as 
DOD develops a new contracting structure for the EELV 
program 

Some action taken; more 
action needed 

Examine how broader launch issues, such as greater 
coordination across federal agencies, can be factored into future 
launch acquisitions to increase efficiencies and cost savings 

Some action taken; more 
action needed 

Develop a science and technology plan for improving and 
evolving launch technologies. This plan should link to the 
broader space science and technology plans mandated by the 
2010 National Defense and NASA Authorization Acts 

No action taken 

Source: GAO assessment of DOD actions to address recommendations in GAO-11-641. 

Since GAO’s 2011 report, DOD has completed or obtained independent cost 
estimates for two Evolved Expendable Launch Vehicle engines and completed a 
study of the liquid rocket engine industrial base. Officials from DOD, the National 
Aeronautics and Space Administration, and the National Reconnaissance Office 
have initiated several assessments to obtain needed information, and have 
worked closely to finalize new launch provider certification criteria for national 
security space launches. Conversely, more action is needed to ensure that 
launch mission assurance activities are not excessive, to identify opportunities to 
leverage the government’s buying power through increased efficiencies in launch 
acquisitions, and to strategically address longer-term technology investments. 
Some information DOD is gathering could set the stage for longer-term strategic 
planning for the program, especially in critical launch technology research and 
development decisions.  Investing in a longer-term perspective for launch 
acquisitions is important to fully leverage the government’s buying power and 
maintain a healthy industrial base. 

View GAO-12-822. For more information, 
contact Cristina Chaplain at (202) 512-4841 or 
chaplainc@gao.gov.  
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United States Government Accountability Office 
Washington, DC 20548 

July 26, 2012 

Congressional Committees 

The Department of Defense’s (DOD) Evolved Expendable Launch 
Vehicle (EELV) program is the primary provider of launch vehicles for 
U.S. military and intelligence satellites, as well as some civil and 
commercial satellites. DOD plans to spend about $19 billion to acquire 
launch services from fiscal year 2013 to fiscal year 2017, and total 
program costs through 2030 are expected to approach $35 billion.1 
Following significant increases in estimates for launch prices, in 2009 the 
Commander of Air Force Space Command and the Director of the 
National Reconnaissance Office (NRO) determined that a new EELV 
acquisition strategy needed to be developed. Several efforts began to 
study the best way forward, and in March 2011, the Secretary of the Air 
Force created a new executive position, the Program Executive Officer 
(PEO) for Space Launch, who is responsible for, among other things, 
spearheading the effort to finalize the new EELV acquisition strategy. We 
reported in September 2011 that DOD needed to ensure the new 
acquisition strategy was based on sufficient information, and we made 
seven recommendations to the Secretary of Defense to assist in 
furthering this goal.2 DOD generally concurred with our recommendations 
and its new EELV acquisition strategy was finalized in November 2011. 
Following our review, the Congress included a requirement in the 
National Defense Authorization Act (NDAA) for Fiscal Year 2012 that 
DOD report to congressional committees a description of how it 
implemented each recommendation contained in our report, or how it 
otherwise addressed the deficiencies we cited.3

                                                                                                                       
1This amount includes spending for launch services the DOD will acquire for the National 
Reconnaissance Office. 

 The fiscal year 2012 
NDAA also mandated that GAO provide an assessment to congressional 
committees of the information contained in DOD’s response. 

2GAO, Evolved Expendable Launch Vehicle: DOD Needs to Ensure New Acquisition 
Strategy Is Based on Sufficient Information, GAO-11-641 (Washington, D.C.: Sept. 15, 
2011).  
3National Defense Authorization Act for Fiscal Year 2012, Pub. L No 112-81, §839 (2011). 
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To fulfill this mandate, we reviewed DOD’s report to the Congress and 
supporting information, including documentation of efforts underway to 
obtain sufficient information to negotiate EELV contracts, recent defense 
industrial base studies, government evaluations of contractor business 
systems, program budget and performance documents, independent cost 
assessments for two EELV engines, and compared historical and current 
launch manifests. We interviewed or obtained perspectives from launch 
officials in various military and civilian government agencies, and the 
prime contractor. 

To assess the information contained in the DOD report and determine if 
the recommended action is complete or underway, we assigned one of 
the following four status assessments to each of the recommendations. 

1. Complete. The recommended action item has been accomplished. 

2. Action underway; expected to complete. Steps have been taken to 
complete the recommended action item, and the item is expected to 
be completed in the near term. 

3. Some action taken; more action needed. Steps have been taken to 
complete the recommended action item, but more action is needed. 

4. No action taken. No action has been taken to address the 
recommended action item, and the item is not expected to be 
completed. 

We conducted this performance audit from May 2012 to July 2012 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. For more information on our 
scope and methods, see appendix I. 

 
DOD began the EELV program in 1995 to provide a new generation of 
launch vehicles to ensure affordable access to space for government 
satellites. It resulted in two families of commercially owned and operated 
launch vehicles—Boeing’s Delta IV and Lockheed Martin’s Atlas V. It also 
includes manufacturing and launch site facilities and ground support 

Background 
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systems. Each family of launch vehicles consists of medium-, 
intermediate-, and heavy-lift vehicles.4

In 1995, DOD awarded contracts to four companies to define EELV 
system concepts and complete preliminary system designs. At the end of 
their contracts, DOD planned to choose one contractor with the most 
reliable and cost-effective design. However, in November 1997, the Office 
of the Secretary of Defense (OSD) approved maintaining two contractors, 
based on forecasts that growth in the commercial space launch market 
would support more than one launch provider and the resulting 
competition would translate into lower costs for the government. In 1998, 
DOD competitively awarded Boeing and Lockheed Martin two firm-fixed 
price contracts for Delta IV and Atlas V launch services, respectively, 
under the Federal Acquisition Regulation (FAR) provisions governing 
commercial items. Under these contracts, DOD had limited insight into 
contractor costs because certified cost or pricing data is not required in 
the acquisition of commercial items.

 

5

 

 In 2000, new market forecasts 
showed a dramatic reduction in the expected demand for commercial 
launch services and the robust launch market upon which the DOD based 
the EELV acquisition strategy did not materialize. As a consequence, 
estimated prices for future contracts for launch services increased, along 
with the total cost of the program. 

In March 2005, DOD revised the EELV acquisition strategy to reflect the 
changes in the commercial market and the new role of the government as 
the primary EELV customer. This revised strategy provided two contracts 
each—Launch Capability and Launch Services—to Boeing and Lockheed 
Martin, the two launch service providers. The EELV Launch Capability 
cost-plus award fee contract was primarily for launch infrastructure (such 
as launch pads and ranges) and labor, while the EELV Launch Services 
firm-fixed price contract with a mission success incentive provision, was 
for launch services, including vehicle production. 

                                                                                                                       
4The Atlas V heavy lift vehicle is neither fully designed nor built.  
5Under the FAR, the government typically has little insight into a contractor’s costs since 
contracting officers cannot require cost or pricing data when the contracting officer 
determines, among other things, that prices agreed upon are based upon adequate price 
competition or when a commercial item is being acquired. FAR § 15.403-1(b). 

Previous Acquisition 
Approach 
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The contracts were negotiated under FAR Part 15, which governs 
negotiated acquisitions. In addition, FAR Part 15 allows the contracting 
officer to obtain certified cost or pricing data from the contractor. Certified 
cost or pricing data is meant to ensure that the government has the data it 
needs to effectively negotiate a fair and reasonable price with the 
contractor. The government can waive the requirement for certified data 
in exceptional cases. As part of the negotiations process for the 2005 
EELV contracts, the government waived its requirement for certified cost 
or pricing data, and the contracts were awarded using “other than full and 
open competition procedures” under Part 6 of the FAR. 

In May 2005, Boeing and Lockheed Martin announced plans to form a 
joint venture that would combine the production, engineering, test, and 
launch operations associated with U.S. government launches of Boeing’s 
Delta and Lockheed Martin’s Atlas launch vehicles. According to both 
contractors, the joint venture, named the United Launch Alliance (ULA), 
would gain efficiencies and provide the government with assured access 
to space at the lowest possible cost by operating independently as a 
single company and providing launches on both Atlas V and Delta IV 
vehicles. Though the Federal Trade Commission (FTC) initially opposed 
the ULA joint venture because of its potential to limit competition in the 
launch industry, DOD stated the benefits of the joint venture to national 
security outweighed the loss of competition, and FTC allowed the joint 
venture to proceed. ULA officially began operations in December 2006 as 
the sole source contractor for EELV. The government, Boeing, Lockheed 
Martin, and ULA entered into novation agreements which transferred the 
obligations and liabilities of the earlier Boeing and Lockheed Martin 
contracts to ULA.6

Following ULA formation, the Air Force approved a waiver to obtain 
certified cost or pricing data from the top 104 Boeing subcontractors 
whose purchase orders valued at $650,000 or more, representing over 
$1.4 billion total. The waiver states that Boeing purchased the materials 
via commercial item contracts and thus did not require the data of its 

 

                                                                                                                       
6With respect to government contracts, a novation agreement is a legal instrument 
executed by the contractor (transferor), successor in interest (transferee), and 
government, and by which, among other things, the transferor guarantees performance of 
the contract, the transferee assumes all obligations under the contract, and the 
government recognizes the transfer of the contract and related assets. FAR § 2.101.  
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subcontractors, and that further, the prices Boeing obtained in its large-
quantity purchase of subcontractor hardware warranted waiving the data. 

In 2007, DOD decided to advance the EELV program from the production 
phase to the sustainment phase.7 We reported in 2008 that this action 
significantly reduced the program’s reporting requirements to the DOD 
and the Congress, such as program cost and status information, limiting 
its own ability to oversee the program.8

According to DOD officials, in late 2009, projected increases in EELV 
program prices prompted the Commander of Air Force Space Command 
and the Director of the NRO to reconsider the current EELV business 
model. They commissioned a team of Air Force and other DOD 
acquisition officials, NRO, and NASA officials, and contractor personnel—
known as the Tiger Team—to study the current approach to buying 
government launches, and develop a new acquisition strategy. Although 
development of the acquisition strategy shifted from the Tiger Team to the 
new PEO for Space Launch in late March 2011, the Tiger Team study 
findings and recommendations remain a cornerstone of the new 
acquisition strategy. 

 Today, ULA’s customers are 
mostly DOD, NRO, and the National Aeronautics and Space 
Administration (NASA). NASA negotiates its own contracts with ULA. 
Commercial customers have comprised less than 20 percent of ULA 
business since operations began in 2006. 

Under this arrangement, DOD awarded a contract for each launch vehicle 
as needed, with a separate contract to cover the ULA’s overhead and 
facilities cost. DOD did not guarantee a specific number of launch vehicle 
orders per year to the contractor, and the quantity of launch vehicles 
needed fluctuated. The Tiger Team and other DOD launch studies have 
raised concerns regarding the unpredictable orders and low demand for 
launch vehicle components. Both DOD and ULA officials say this 

                                                                                                                       
7Typically, major defense acquisition programs in the production phase achieve an 
operational capability that meets mission needs; the sustainment phase begins when the 
acquired weapons or automated information systems have been fielded or deployed. In 
this phase, DOD oversight is normally reduced and program emphasis is on activities 
such as supply, maintenance, and transportation. 
8GAO, Space Acquisitions: Uncertainties in the Evolved Expendable Launch Vehicle 
Program Pose Management and Oversight Challenges, GAO-08-1039 (Washington, D.C.: 
Sept. 26, 2008).  

http://www.gao.gov/products/GAO-08-1039�


 
  
 
 
 

Page 6 GAO-12-822  Evolved Expendable Launch Vehicle 

condition is contributing to rising launch costs, particularly in the area of 
engines, a primary launch cost driver. According to DOD officials, the new 
EELV acquisition strategy was developed in part to address these 
concerns, and specifically to stabilize the industrial base and to keep 
costs from escalating more. The new EELV acquisition strategy outlines 
an approach to obtain prices from ULA for launch vehicles—or more 
specifically prices for common booster cores—in a range of quantities 
over varying contract periods.9

Finally, although no certified U.S. commercial launch capability for EELV-
class payloads other than Atlas V and Delta IV exists at this time, 
domestic commercial launch providers are emerging that may satisfy 
some of DOD’s EELV-class launch vehicle needs. According to DOD 
officials, these newer providers have not yet demonstrated adequate 
reliability to provide launches for critical satellites, but may be poised in 
the future to compete with the current sole-source EELV provider, ULA. 
We reported in September that such competition could incentivize ULA 
pricing and efficiencies, potentially yielding cost savings to the 
government. 

 The pricing proposal from ULA will inform 
DOD’s EELV quantity commitment and block buy contract period. The 
block buy is expected to commit the Air Force and NRO to buy a block of 
launch vehicles each year, and commit to doing so for a specific number 
of years, instead of buying one launch vehicle at a time as was done 
under the previous acquisition approach. The block buy is subject to 
Congress funding the procurement each year. DOD officials told us that 
the department is still obtaining a significant amount of data and 
information to analyze before locking into a specific booster core quantity 
or contract length through upcoming EELV block buy contract 
negotiations. 

 

                                                                                                                       
9The booster core is the main body of a launch vehicle. In the EELV program, common 
booster cores are used to build all of the Atlas V and Delta IV launch vehicles. Medium 
and intermediate launch vehicles use one core each, while the Delta IV Heavy launch 
vehicle requires three.  
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In general, DOD has been responsive to our recommendations, and 
efforts to address knowledge gaps and data deficiencies identified in our 
report should position DOD to make informed decisions on how to 
proceed with the EELV program. Of the seven recommendations made, 
six are completed or actions are underway for completion (see table 1 for 
summary of recommendations and status). DOD officials indicate that 
efforts currently planned or underway will yield sufficient information for 
Air Force contracting officials to negotiate and award EELV contracts 
supporting the new acquisition strategy. Officials say they intend to award 
a single-year “bridge” contract for launch capabilities to ensure no 
disruption to missions in the launch manifest occurs while they evaluate 
the information prior to a block buy contract award. 

Table 1: Status of DOD Action to Address Recommendations from GAO-11-641  

 Recommendation  GAO assessment  
1 Conduct an independent assessment of the health of the U.S. 

launch industrial base, paying special attention to engine 
manufacturers 

Action underway; 
expected to 
complete 

2 Reassess the block buy contract length given the additional 
knowledge DOD is gaining as it finalizes its new acquisition 
strategy 

Action underway; 
expected to 
complete 

3 Work closely with NASA to ensure DOD has sufficient 
knowledge of NASA heavy-lift program decisions—given the 
potential bearing those decisions could have on EELV engine 
prices—to facilitate DOD’s ability to negotiate EELV launch 
contract prices that maximize the government’s investment 

Complete 

4 Refrain from waiving FAR requirements for contractor and 
subcontractor certified cost and pricing data as DOD finalizes 
its new EELV acquisition strategy 

Complete 

5 Ensure launch mission assurance activities are sufficient and 
not excessive, and identify ways to incentivize the prime 
contractor to implement efficiencies without affecting mission 
success as DOD develops a new contracting structure for the 
EELV program 

Some action taken; 
more action needed 

6 Examine how broader launch issues, such as greater 
coordination across federal agencies, can be factored into 
future launch acquisitions to increase efficiencies and cost 
savings 

Some action taken; 
more action needed 

7 Develop a science and technology plan for improving and 
evolving launch technologies. This plan should link to the 
broader space science and technology plans mandated by the 
2010 National Defense and NASA Authorization Acts 

No action taken 

Source: GAO assessment of DOD actions to address recommendations in GAO-11-641. 
 

DOD Is Taking Action 
to Address 
Deficiencies 
Identified in Our 
September 2011 
Report 

http://www.gao.gov/products/GAO-11-641�
http://www.gao.gov/products/GAO-11-641�
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Some of the activities DOD is undertaking to inform contract negotiations 
and award were underway at the time of our last report, and some have 
commenced since. We assessed the actions DOD describes in its report 
to the Congress, and in some cases identified other activities DOD is 
undertaking to obtain and incorporate needed information into upcoming 
contract negotiations and award. 

 
We made this recommendation because the development of the new 
EELV acquisition strategy was predicated in part on the need to stabilize 
a vulnerable launch industrial base, yet at the time of our review, we 
found that DOD lacked reliable information on the health of the industrial 
base, including the need for stabilization. DOD also lacked independent 
analysis demonstrating the effect an EELV block buy would have in 
stabilizing the industrial base. Additionally, the predicted rise in engine 
prices was a primary driver of expected increases in launch vehicle costs, 
and DOD efforts to gain insight into the price increases were still in the 
early stages. 

Action underway; expected to complete. Since our report, DOD has 
completed or obtained independent cost estimates for two EELV engines, 
completed a study of the liquid rocket engine industrial base, and begun 
efforts to develop a national rocket propulsion strategy with NASA as 
mandated by the Congress in the fiscal year 2012 NDAA. DOD is also 
participating in an in-depth assessment of the space sector industrial 
base, but the results from this effort are not expected to inform upcoming 
EELV contract negotiations and award. 

The NRO Cost Analysis Improvement Group conducted an independent 
cost assessment of the RL-10 upper stage engine, a version of which is 
used on both the Atlas V and Delta IV launch vehicles. The assessment 
examined production costs of each engine variant, existing inventory, and 
engine price estimates for the anticipated block buy of EELVs, among 
other things. Additionally, the Air Force Cost Analysis Agency conducted 
a cost assessment of the main engine used on Delta IV launch vehicles, 
known as the RS-68, that analyzed estimated and actual labor hours, 
subcontractor materials, and overhead rates. Both assessments provide 
some explanation for the increased engine price estimates in recent 
years, and contain detailed information on pricing that EELV contracting 
officials told us they can use to assure reasonable prices in upcoming 
EELV contract negotiations. 

Recommendation 1: 
Conduct an Independent 
Assessment of the Health 
of the U.S. Launch 
Industrial Base, Paying 
Special Attention to 
Engine Manufacturers 
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A December 2011 DOD report on the liquid rocket engine industrial base 
highlights recent NASA program changes that have contributed to an 
unstable supplier base. The report, issued by the Office of the Under 
Secretary of Defense for Acquisition, Technology, and Logistics 
USD(AT&L), Manufacturing and Industrial Base Policy office, indicates 
that DOD must sustain this base to meet national security space launch 
requirements, and that all of the liquid rocket engines currently supporting 
these requirements are associated with the EELV program. The report 
provides evidence of instability in the supplier base and highlights the 
need for one of the expected benefits of an EELV block buy—a 
predictable and steady rate of production. But it also concludes that 
production activities alone will not be sufficient to protect critical skills, and 
that research and development programs are required to sustain the 
industry.10

A March 2011 DOD report of the solid rocket motor industrial base 
reached similar conclusions, and supporting documentation indicates that 
DOD investment in research and development is inadequate. Both 
reports also hold industry accountable for aligning their production 
capacity with current and future market demand. We spoke with officials 
involved in these and other defense industrial base studies, who asserted 
that an EELV block buy could ameliorate some of the negative impact 
that the Space Shuttle program retirement had on the propulsion 
industrial base by “leveling out” government quantity orders, and 
providing suppliers with a predictable rate of production for the duration of 
an EELV block buy contract. 

 

In its fiscal year 2012 NDAA, the Congress indicated its belief that the 
sustainment of the liquid rocket engine and solid rocket motor industrial 
bases is a national challenge spanning multiple departments, and 
established a requirement for a national rocket propulsion strategy.11

                                                                                                                       
10According to the report, NASA’s Space Shuttle program has been the primary stabilizing 
factor for liquid rocket engine industrial capabilities for decades, and its recent retirement 
has put the industry in jeopardy.  

 The 
strategy, to be transmitted by the President, is to include details on the 
effects of NASA program cancellations on the liquid rocket engine and 
solid rocket motor industrial bases, potential mitigation plans, current and 

11National Defense Authorization Act for Fiscal Year 2012, Pub. L. No. 112-81, § 1095 
(2011). 
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future missile requirements and options and recommendations for 
interagency coordination to strengthen both supplier bases. According to 
DOD and NASA officials, this effort is early in development. 

In commenting on our September 2011 report, DOD indicated it had 
begun a tier-by-tier evaluation of the space sector and other industrial 
sectors, that would provide a “comprehensive understanding of not only 
the prime contractors but the subcontractors and suppliers” of vital 
components, subsystems, and services. Since that time, the space sector 
effort has evolved into a separate and significantly larger effort, and its 
end-date is currently to be determined. The space sector evaluation is 
being led by USD(AT&L) under the authority of the Department of 
Commerce, and is intended to provide an unprecedented view into the 
space sector industrial base.12

 

 More than nine thousand surveys are 
expected to be sent to defense space sector companies in an effort to 
provide DOD with a baseline of the health and status of the space sector 
industrial base. Because the effort is still in the early stages of 
development and implementation, results from this survey are not 
expected to inform upcoming EELV contract negotiations or award. 

We reported in September 2011 that DOD was gathering data to finalize 
its EELV acquisition strategy, but that it may not allow sufficient time to 
leverage the knowledge gained before finalizing the new strategy. The 
strategy was finalized in November 2011 and states that the program 
leadership “believes it is essential to have more fidelity in the EELV 
pricing strategy before making a long term contractual commitment.” 
Despite indications in DOD’s report to the Congress that the EELV block 
buy contract will cover fiscal years 2013-2017, DOD officials emphasized 
to us that no decision on the duration and quantity of the government 
block buy commitment had been made, or would be until DOD fully 
analyzes the information it plans to obtain. DOD officials indicate that 
DOD intends to award a single-year bridge contract in fiscal year 2013 for 
EELV launch capabilities to ensure DOD has sufficient time prior to EELV 
block buy contract negotiations and award to incorporate the information 
generated by this approach. 

                                                                                                                       
12According to DOD officials, USD(AT&L) is working under the authority of the Department 
of Commerce in this effort because the Department of Commerce has the authority to 
require company data that the DOD might not otherwise have access to. 

Recommendation 2: 
Reassess the Block Buy 
Contract Length Given the 
Additional Knowledge 
DOD Is Gaining as It 
Finalizes Its New 
Acquisition Strategy 
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Action underway; expected to complete. DOD has initiated an 
approach to obtain critical information prior to negotiating and awarding a 
new EELV block buy contract. The approach addresses deficiencies 
indentified in our report, including both the lack of a detailed risk analysis 
of planned launches using DOD satellite program knowledge, and data 
supporting contractor and subcontractor prices. Additionally, DOD has 
assembled an independent team of retired military personnel with 
experience in space launch, to assess the predicted production, 
processing and launch capacity of potential new launch providers who 
may ultimately compete with ULA for EELV-class launches. Preliminary 
results of all three assessments are expected later this summer. 

When we reported last, DOD had not assessed whether the satellites 
planned for launch during fiscal years 2013-2017 would proceed as 
scheduled. Without a confidence assessment of the planned launches, 
we pointed out that DOD did not have a clear picture of the likely number 
of launch vehicles it would need for that time period. We also noted that if 
actual DOD launch rates followed historical ones, DOD could find itself 
with a significant oversupply of launch vehicles, potentially requiring 
storage, retest, and retooling. According to DOD officials, the Air Force’s 
Space and Missile Systems Center is assessing the confidence 
associated with each of the satellites planned for launch during the fiscal 
year 2013-2017 time frame that will inform the likely number of launch 
vehicles needed for that period of time.13

Another deficiency we identified in our last report was the lack of cost or 
pricing data to support EELV prime contractor and subcontractor 
proposals. For over a decade, EELV contracting officials have been 
unable to access subcontractor cost or pricing data for hardware used on 
Delta IV booster cores, and DOD contract auditors have consistently 
found ULA proposals inadequate as a basis to negotiate contracts. To 
address the lack of cost or pricing data, DOD is planning to conduct an in-
depth cost analysis of proposals from ULA and its subcontractors prior to 

 DOD launch officials indicate 
that the results of the confidence assessment will be weighed in 
determining the terms of the EELV block buy contracts. 

                                                                                                                       
13According to Air Force officials, the satellite confidence assessment will be based on 
information from individual satellite program offices and contractors relating to the 
development status, cost increases, schedule delays, and overall readiness to meet 
planned launch dates, for each satellite currently planned for launch between fiscal years 
2013 and 2017.  
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EELV contract negotiations and award. In cases where no data exists, 
DOD officials indicate they intend to develop government estimates 
based on commercial products and historical pricing trends. Most 
significant to EELV contract negotiations may be an in-depth government 
analysis of ULA and subcontractor pricing data, some analysis of which is 
currently underway in advance of ULA’s certified pricing proposal 
submission. 

In its certified pricing proposal expected later this summer, ULA will 
present price proposals for its Atlas V and Delta IV booster cores to cover 
different launch quantities across several contract lengths. DOD officials 
indicate they will attempt to obtain subcontractor materials and labor pool 
costs to support an in-depth, full evaluation of the pricing proposal 
submitted by ULA prior to contract negotiations and award. According to 
DOD and ULA officials, some of the data requests are already underway. 
The PEO for Space Launch indicates that these evaluations will undergo 
peer review by senior pricing officials in the Office of the Secretary of 
Defense prior to contract award. 

Another assessment that will take place prior to EELV contract award is 
an evaluation of the potential production capability and technology 
development status of a new launch provider, and potential competitor of 
ULA. DOD has authorized an assessment of a launch vehicle provider 
who may in the future be certified by the Air Force to compete with ULA 
for EELV-class missions. The assessment is being conducted by retired 
Air Force personnel with launch expertise. The results of this assessment 
are expected to be finalized by the end of the fiscal year. DOD officials 
stress that competition for national security space launches is a priority, 
and recognize that the results of this assessment could inform strategic 
planning for the EELV program. Gaining an understanding of the potential 
production capacity and development timeframes of emerging 
competitors to ULA can contribute to informed decisions as DOD 
evaluates and negotiate sole-source proposals for the upcoming EELV 
block buy. 

 
At the time of our report, NASA had not finalized the design of its heavy-
lift Space Launch System (SLS), which could have potentially included 
one of the same engines currently used on EELVs. DOD cost evaluators 
noted that the decision to use the same engine could significantly lower 
the price of that engine to DOD, as infrastructure and labor costs would 
likely have been shared across both agencies. Accordingly, knowledge of 

Recommendation 3: Work 
Closely with NASA to 
Ensure DOD Has Sufficient 
Knowledge of NASA 
Heavy-Lift Program 
Decisions 
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NASA’s design plans could have better positioned DOD to negotiate 
EELV contracts. 

Complete. Since our report last September, DOD has worked with NASA 
to keep apprised of SLS heavy-lift decisions that could have bearing on 
EELV contract negotiations, leverage knowledge across agencies, and 
coordinate some limited technology development, according to officials at 
both agencies. According to NASA officials, NASA finalized design plans 
for its SLS heavy-lift launch vehicle late last year and provided a briefing 
to DOD summarizing its decisions. The NASA SLS vehicle will not use 
the RS-68 engine that is currently used on EELVs, and will instead use an 
RS-25D as its main engine—this was also the Space Shuttle main 
engine—and a newer J-2X engine for the upper stage engine. NASA will 
use the RS-25Ds already in NASA’s inventory from the Space Shuttle 
program, which officials say provided the earliest path at the lowest cost 
for developing a heavy lift capability, as using the RS-68 engine would 
have required design modification and added development cost. DOD 
reported to the Congress that the use of the RS-25 and J-2X engines in 
the SLS program will likely have a positive impact on the EELV supplier 
business base, possibly resulting in lower overhead rates to DOD, the 
NRO, and NASA for EELVs. NASA officials added that while the supplier 
base for the RS-68 and RS-25 production lines are not identical, the 
manufacturer of both engines is the same, and plans to bolster its 
supplier base by maximizing commonality in the supply chain for both 
engines. In addition to discussing SLS design and development progress, 
launch officials at both agencies told us they meet quarterly to share 
knowledge resulting from launch acquisitions and operations, new entrant 
certification, and space industrial base studies. 

 
On May 2, 2007, the Air Force waived the requirement for Boeing to 
provide certified cost or pricing data for a significant amount of hardware 
associated with the production contract. The hardware is still being used, 
and the waiver, while officials believe it afforded DOD a reduced price, 
has limited government insight into cost or pricing data on a large lot of 
launch vehicle hardware, including engines, purchased at that time. The 
lack of certified cost or pricing data for this hardware has contributed to 
years of Defense Contract Audit Agency (DCAA) reports that consistently 
find ULA proposals inadequate for government evaluation and contract 
negotiation. Given that the waiver limited government insight into the 
reasonableness of launch vehicle prices, we recommended that DOD 
refrain from waiving such requirements under its new acquisition strategy 
and subsequent EELV block buy. 

Recommendation 4: 
Refrain from Waiving FAR 
Requirements for 
Contractor and 
Subcontractor Certified 
Cost and Pricing Data as 
DOD Finalizes Its New 
EELV Acquisition Strategy 
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Complete. DOD indicates it has no intention of waiving FAR 
requirements for certified cost or pricing data in implementing the EELV 
acquisition strategy. According to DOD officials, a government cost 
assessment team plans to obtain and analyze a sample of the missing 
subcontractor cost or pricing data. The team will also assess prices for 
ULA’s existing launch vehicle inventory intended for use under the 
upcoming block buy—DOD estimates the excess inventory values 
between $260-300 million. DCAA will be involved in reviewing contractor 
and subcontractor proposals and cost or pricing data, and though DCAA 
officials expressed concern that they may not have time to do so prior to 
contract award, DOD officials indicate DOD will not award new EELV 
contracts prior to DCAA evaluation of these proposals. ULA business 
systems determine the output or cost data which goes into proposed 
contracts and provides a reasonable basis for the government to 
negotiate a contract deal. DCAA audits of these systems may still find 
deficiencies. 

In addition to insufficient cost or pricing data, our previous report 
highlighted DCAA findings that some ULA business systems were 
inadequate or immature. We made no recommendations related to the 
business systems, as audits were planned or underway at the time of our 
last report. Both DCAA and the Defense Contract Management Agency 
(DCMA) have continued to evaluate ULA’s six business systems and 
subsystems to determine their compliance with the Defense Federal 
Acquisition Regulation Supplement (DFARS). If the audits result in 
findings of significant deficiencies that rise to the level of a material 
weakness in the system, DCAA would report those deficiencies as 
potentially noncompliant with the business system criteria. See table 2 for 
the status of ULA business systems evaluations as of July 2012. 
Following each evaluation, and in some cases, corrective actions by ULA, 
the DCMA Divisional Administrative Contract Officer (DACO) will make a 
final determination of the adequacy or compliance of the system. 
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Table 2: Summary of ULA Business System Evaluations 

Business system Lead agency DACO determination Status of evaluation  
Accounting DCAA Not evaluated, final determination 

expected September 2012 
Final DCAA audit report February 2012 identified 
10 DFARS noncompliances out of 18  

Estimating DCAA Not evaluated, final determination date 
unknown 

Final DCAA audit report expected August 2012 

Earned Value 
Management 

DCMA Approved (initial), final determination 
date unknown 

DCMA validation review April 2012 identified 8 
high-risk deficiencies; ULA provided its response 
on June 4, 2012 

Material Management 
& Accounting 

DCAA Not evaluated, final determination date 
unknown 

Expected start date November 2012 

Property Control DCMA Approved February 2012 
Purchasing DCMA Approved September 2011 

Source: GAO analysis of DCAA and DCMA data. 

 

 
We reported in September 2011 that DOD has little insight into the costs, 
adequacy or excess of its mission assurance activities. Industry and DOD 
studies describe launch mission assurance as activities undertaken 
throughout the lifecycle of a launch vehicle development program and 
through launch to assure success and safety. DOD officials maintained at 
the time of our last report that mission assurance costs may not be 
severable from the many launch activities in which they are integrated, 
and that the level of effort required to quantify them would likely be 
outweighed by any cost savings identified in the process. 

Some action taken; more action needed. DOD restructured the EELV 
Launch Capability contract from a cost-plus award fee-, to a cost-plus 
incentive fee contract, to incentivize ULA to find efficiencies and reduce 
costs while maintaining mission assurance.14

                                                                                                                       
14In July 2011, the EELV program awarded a Launch Capability contract as a cost-plus 
incentive fee contract. Air Force officials stated the contract includes a mission 
performance incentive plan and that the change in contract type is intended to incentivize 
ULA to deliver mission success at a lower cost. 

 This change affords ULA 
flexibility in determining the areas in which efficiencies can be gained 
without being overly prescriptive. Additionally, Air Force officials recently 
conducted a comprehensive evaluation of missions in the launch manifest 
with an eye toward reducing redundant steps in the independent launch 

Recommendation 5: 
Ensure Launch Mission 
Assurance Activities Are 
Sufficient and Not 
Excessive, and Identify 
Ways to Incentivize the 
Prime Contractor 
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verification matrix.15

Independent launch verification is only a small percentage of overall 
launch vehicle mission assurance activities, however, and most mission 
assurance activities remain undefined and unquantified. DOD officials are 
working to develop standards for potential new launch providers, but 
actions are still needed to address defining mission assurance 
requirements. As we previously reported, defining mission assurance 
requirements for national security space launches is important as new 
entrants emerge who will have to meet and account for defined mission 
assurance requirements to compete with ULA for EELV-class launches. 

 Air Force officials said that while the verification 
activities for each mission have always been tailored on a case-by-case 
basis at the start of a launch vehicle acquisition, the current missions in 
the launch manifest represent a unique opportunity to revisit the matrix 
and identify potential efficiencies because the current launch manifest 
contains more second-, and third-flight missions, or re-flights, than it has 
in decades. The “re-flight era,” as some officials called it, presented Air 
Force officials with an opportunity to revisit the activities typically 
undertaken prior to a first-flight launch, and effect the suspension of 
redundancies. 

 
When we last reported on EELV, the Secretary of the Air Force, Director 
of the NRO, and the Administrator of NASA had signed an agreement 
formalizing their commitment to more closely coordinate launch vehicle 
acquisitions, but implementation details were largely undecided and the 
certification guide had yet to be finalized. Additionally, fragmented launch 
acquisitions contributed to pass-through fees levied on government 
launch agencies. For example, according to a 2010 Air Force study, ULA 
charges up to an 18 percent profit on top of engine prices and to act as a 
broker for the program office on commodities like propellants bought from 
other government agencies, like NASA and the Defense Logistics 
Agency. These are the costs the program could avoid if it were to 
coordinate purchases directly from other agencies. 

Some action taken; more action needed. Since our report, significant 
formal and ad hoc coordination has taken place across the DOD, NASA, 

                                                                                                                       
15The Launch Verification Matrix is a tool used for tracking closure of mission assurance 
activities, reviews and analyses related to mission assurance. 

Recommendation 6: 
Examine How Broader 
Launch Issues, Such as 
Greater Coordination 
across Federal Agencies, 
Can Increase Efficiencies 
and Cost Savings. 
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and NRO, in areas such as new entrant certification and launch 
technology development, but officials at DOD and NASA indicate actions 
to implement broader efficiencies in launch acquisitions are not yet 
planned. 

DOD finalized its certification guide for new launch providers in October 
2011 following much collaboration with NASA and NRO. In addition to 
coordinating the final certification guide, officials at DOD, NASA and NRO 
meet regularly to discuss launch issues, such as vehicle design, 
technology development and the space industrial base. The Commander, 
Air Force Space Command, and the NASA Administrator also hold 
quarterly summit meetings, and DOD and NASA program-level launch 
officials at each agency hold monthly and ad hoc meetings to discuss 
upcoming launches and to share lessons learned. 

In December 2011, NASA, announced establishment of four expert teams 
as part of the National Institute for Rocket Propulsion Systems. These 
teams are comprised of specialists whose purpose is to tackle a series of 
challenges facing the rocket propulsion industrial base, which is at risk to 
industry downsizing and a shortage of new propulsion programs. The 
teams, consisting of propulsion experts representing government, 
industry, and academia lead by NASA’s Marshall Space Flight Center, 
have been created to develop action plans addressing challenges 
identified including fostering access to facilities and expertise and 
developing and implementing an integrated science and technology plan 
for propulsions systems, among others. 

DOD and NASA also continue to work together on launch technology 
development efforts, including several new and ongoing efforts to 
upgrade existing engines and develop alternate engines. DOD and NASA 
are collaborating for example, on upperstage engine technology research 
and hydrocarbon booster engine projects jointly managed and executed 
by the Air Force Research Laboratory and NASA as part of the Integrated 
High-Payoff Rocket Propulsion Technology program.16

                                                                                                                       
16The Integrated High Payoff Rocket Propulsion Technology Program is a structured 
government and industry program to improve U.S. rocket propulsion systems. 

 Additionally, both 
agencies contribute to NASA’s Ground Systems Development and 
Operations program, a modernization effort to develop NASA ground 
systems and refurbish infrastructure for the next generation of rockets. 
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The collaboration among the three agencies on the new entrant 
certification guide represents a step toward establishing greater 
coordination in governmentwide launch acquisitions, but, according to 
officials, DOD and NASA plan to continue to acquire launch vehicles on 
separate contracts. We have previously reported that space launch 
acquisition processes for NASA and DOD are not formally coordinated, 
duplicate one another, and may not fully leverage the government’s 
investment because the government is not acting as a single buyer.17

 

 And 
though communication takes place among the agencies, officials at DOD 
and NASA indicate little action has been taken to address broader launch 
issues governmentwide to leverage government buying power or 
coordinate launch and range acquisitions. 

We previously reported that national space policy and varied launch 
studies point to a lack of investment in the future of the U.S. launch 
industry, and we noted that the future of U.S. launch depends in part on 
next-generation technology, and decision makers could benefit from early 
insight into the path forward for launch. 

No action taken. Since our report, no launch technology plan has been 
developed. DOD investment in future launch technologies remains 
minimal, and DOD officials indicate developing a science and technology 
plan is not a high priority. DOD officials noted that in the current budget 
climate, increased investment in launch technology research and 
development is unlikely. In some cases, technology efforts have been 
underway for 5 years or more, but receive minimal funding. Less than $8 
million of the roughly $1.7 billion in the EELV budget for fiscal year 2013 
is dedicated to launch technology research and development, with no 
funding budgeted after 2014. However, national policy and EELV and 
industrial base sustainment plans highlight the need for significant 
technology development and predict dire consequences if the current lack 
of development is sustained. 

In June 2011, the EELV program provided a sustainment plan to the 
Congress which identified required technology and investments to 

                                                                                                                       
17GAO, 2012 Annual Report: Opportunities to Reduce Duplication, Overlap and 
Fragmentation, Achieve Savings, and Enhance Revenue, GAO-12-342SP (Washington, 
D.C.: Feb. 28, 2012).  

Recommendation 7: 
Develop a Science and 
Technology Plan for 
Improving and Evolving 
Launch Technologies 

http://www.gao.gov/products/GAO-12-342SP�
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maintain the program’s current capability.18

National policies, such as the National Security Presidential Directive-40, 
place a requirement on the government to sustain the EELV program and 
preserve its systems that provide access to space for the foreseeable 
future, and the 2010 National Space Policy recognizes a need to continue 
technology development directing the Secretary of Defense, with NASA, 
to sustain technology development for the next generation of launch.

 The investments identified in 
the plan include $80 million for the RL10C engine conversion activities, 
$500 million in non-recurring costs over 5 years to develop a new or 
evolved upper stage engine, and $100 million each year to sustain and 
replace avionics, ordnance, ground command, control, and 
communications, and launch infrastructure. The plan states that due to 
the limited demand for some types of materials and components for 
propulsion, avionics, and ordnance systems, which can include complex 
materials, electronics, and computers, special emphasis must be placed 
on designing and qualifying new designs to mitigate obsolescence issues. 
Many of the parts across the systems either have designs that have 
become obsolete or are no longer produced. For example, to sustain 
some EELV mission-critical components, the Air Force is drafting a time 
phased plan to (1) identify obsolescence issues, (2) consolidate suppliers 
and components to improve the health of the supplier base by ordering 
larger quantities of one version versus smaller quantities of multiple 
versions, and (3) identify opportunities to insert new technology and 
design common systems, thereby increasing system reliability and 
interoperability. 

19

 

 
The December 2011 liquid rocket engine report indicates the current lack 
of design opportunities creates a challenge for industry to sustain a skilled 
workforce for future liquid rocket engine development programs, adding 
that a loss of critical skills and resources to continue development would 
be detrimental to mission success. 

                                                                                                                       
18The House of Representatives Committee on Appropriations directed the Secretary of 
the Air Force, in consultation with the Director of the National Reconnaissance Office, to 
submit an EELV sustainment plan to the congressional defense committees by January 4, 
2010. H. R. Rep. No. 111-230, at 277 (2009). 
19National Space Policy of the United States of America, Intersector Guidelines Section, 
Pages. 5. 7, & 11 (June 28, 2010). 
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DOD is taking steps to address deficiencies we identified in our 
September 2011 report and obtain the knowledge it needs to negotiate 
and award contracts supporting its new EELV acquisition strategy. We 
are encouraged by the wide range of actions taken and underway, 
although the quality of data to be yielded through these various activities 
is to be determined. Much of the value of the information obtained will 
depend on its quality and the extent to which DOD makes use of the 
information it obtains. That being said, the information likely to be 
available, coupled with actions such as not waiving access to cost or 
pricing data and providing more deliberative time via a bridge contract, 
should put DOD in a much better position to decide how to proceed with 
EELV than when we last reported. Near-term, it is imperative that DOD 
follow through with its plan to award a bridge contract for fiscal year 2013 
and allow its contracting officials enough time to incorporate the 
information it is gaining prior to awarding EELV block buy contracts, and 
that DOD remain flexible in awarding the block buy contract until it has all 
the knowledge it needs. Additionally, some information DOD is gaining 
could set the stage for longer-term strategic planning for the program, 
especially in critical launch technology research and development 
decisions. Investing in a longer-term perspective for launch acquisitions is 
important to fully leverage the government’s buying power and maintain a 
healthy industrial base. 

 
DOD reviewed a draft of this report and concurred, with technical 
comments, which we incorporated in the final report as appropriate. See 
appendix II for DOD’s comments. 
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We are sending copies of this report to appropriate congressional 
committees, the Secretary of Defense, and other interested parties. In 
addition, the report will be available at no charge on our website at 
http://www.gao.gov. 

If you have any questions about this report, please contact me at  
(202) 512-4841 or chaplainc@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this letter. Key contributors to this report are found in appendix III. 

Cristina T. Chaplain  
Director 
Acquisition and Sourcing Management 

 

http://www.gao.gov/�
mailto:chaplainc@gao.gov�
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To assess the information contained in the Department of Defense (DOD) 
report to the Congress mandated by the fiscal year 2012 National 
Defense Authorization Act (NDAA), we reviewed DOD’s report and the 
supporting information contained therein, the Evolved Expendable 
Launch Vehicle (EELV) Acquisition Strategy, National Aeronautics and 
Space Administration (NASA) reports on its Space Launch System 
heavy-lift launch vehicle program, and DOD documentation of efforts 
underway to obtain sufficient information to negotiate EELV contracts; we 
assessed recent defense industrial base studies, DOD reports on United 
Launch Alliance (ULA) business systems from the Defense Contract Audit 
Agency (DCAA) and Defense Contract Management Agency (DCMA), 
and the EELV Sustainment Plan. We also examined EELV program 
budget and performance documents, independent cost assessments for 
two EELV engines, and compared historical and current launch 
manifests. We interviewed DOD officials responsible for auditing ULA’s 
business systems, and summarized the results or status of six subsystem 
audits. We interviewed or obtained perspectives from launch officials in 
various military and civilian government agencies and ULA. Through our 
review of DOD efforts, industrial base studies, and other relevant 
government and industry reports, our interviews with DOD, NASA, and 
contractor officials, and our review of an NRO report, we assessed the 
extent to which DOD has taken action to implement each of our seven 
recommendations made in GAO-11-641. Officials from DOD reviewed a 
draft of this report and provided technical comments, which we 
incorporated in the final report as appropriate. We did not evaluate 
progress made toward implementing prior GAO recommendations, for 
example from our 2008 report, as this was not part of the fiscal year 2012 
National Defense Authorization Act mandate. 

In summarizing the status of each recommendation, we assigned one of 
the following four status assessments to each of the recommendations. 

1. Complete. The recommended action item has been accomplished. 

2. Action underway; expected to complete. Steps have been taken to 
complete the recommended action item, and the item is expected to 
be completed in the near term. 

3. Some action taken; more action needed. Steps have been taken to 
complete the recommended action item, but more action is needed. 

Appendix I: Scope and Methodology 
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4. No action taken. No action has been taken to address the 
recommended action item, and the item is not expected to be 
completed. 

We interviewed officials in Washington, D.C. at the Office of the Secretary 
of Defense, Cost Assessment and Program Evaluation; and the Offices of 
the Under Secretary of Defense for Acquisition, Technology and 
Logistics, Defense Procurement and Acquisition Policy Directorate; Office 
of the Under Secretary of Defense for Acquisition for Manufacturing and 
Industrial Base Policy; and the National Aeronautics and Space 
Administration; in addition, we interviewed the Program Executive Officer 
(PEO) for Space Launch, Launch and Range Systems Directorate 
Commander; various EELV contracting officials; as well as officials at the 
Office of the Assistant Secretary of the Air Force for Acquisitions to 
discuss ongoing initiatives with respect to the space industrial base. We 
talked to the United Launch Alliance regarding its business systems, the 
EELV acquisition strategy, and mission assurance. We reviewed relevant 
reports from and interviewed officials directly involved in overseeing the 
program in DCAA, Littleton, Colorado, and in DCMA, Englewood, 
Colorado. 
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Cristina T. Chaplain, (202) 512-4841 or chaplainc@gao.gov 
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